

**Pages 1 to 35
are under consultation**

ISF Note to File

Date	June 14, 2012
Analyst	Allison Hill
Signature (for file copy)	<i>Allison Hill</i>
<p>Note: Project Application in submitted status</p> <ul style="list-style-type: none">• In this file the project application was originally printed out in 'application submitted' status. This project was approved, and the application should have been printed out to reflect the change in status, however, due to human error, it was not. The project is now in closed status, and cannot be reversed back to approved in order to demonstrate that the project was in approved status. All supporting approvals documentation is on the project and program file.	

Infrastructure Stimulus Fund - Claim and Progress Report Validation Checklist

Project Extended? **N**

Funding Recipient: ON-ISF
 Project Number: 1300
 Batch Number: 508

Print/Signed by: Lynn Kirkpatrick
 Date: 2012-01-24
 Claim Number: 34371

Information Reviewed	Validated	
	Confirmed / Verified	Not Applicable / Required
Claim and Progress Report"	Mark Appropriate Column with "✓"	
If an Environmental Assessment is required, it is complete prior to releasing payments		✓
Reporting Period is complete and valid	✓	
Final Claim is complete and valid	✓	
Total Amount this Claim is complete and valid	✓	
Where Invoices are required, the costs listed are all Eligible Costs		✓
Information entered in Date of First Tender and Date of First Contract Award is complete and valid sequentially consistent with current construction schedule	✓	
Any Significant Change* to the Forecasted/Actual Start Date relative to the Scheduled Start Date has been reasonably justified and attested to by the Responsible Organization in this claim or in previous claims		✓
Significant Change* to Forecasted/Actual Start Date flagged for project monitoring follow-up		✓
Any Significant Change* to the Forecasted/Actual End Date relative to the Scheduled End Date has been reasonably justified and attested to by the Responsible Organization in this claim or in previous claims		✓
Significant Change* to Forecasted/Actual End Date flagged for project monitoring follow-up		✓
% Complete is complete and valid	✓	
Completed On date is complete and valid	✓	
There is Significant Variance** between % Elapsed Time and % Complete. Significant Variance** in comparison of % Elapsed Time to % Complete has been flagged for project monitoring follow-up. Where Significant Variance** exists, confirm that it has been reasonably justified and attested to by the Responsible Organization		✓
Percentage of Funding Spent is +25% higher than % Complete. Significant Variance** in % Funding Spent over % Complete has been flagged for project monitoring follow-up. Where Significant Variance** exists, confirm that it has been justified and attested to by the Responsible Organization	SIMSI ERROR	
Current Claim Breakdown matches Approved Funding for the project	✓	
Any required INFC Comments have been entered		✓
If project has been flagged for monitoring in the yellow boxes above, the drop down box under "Flag for Follow-up" has been checked "Yes."		✓

*Significant Change to the forecasted/actual construction start date is defined as a delay of 3 months or more relative to its scheduled date; a reduction in total construction time of 3 months or more, or else 25% or more of the total construction time; or for non-extended projects, any end date that is beyond December 31, 2010 or for extended projects, any end date that is beyond July 31, 2011.

**Significant Variance is defined as a difference of +25% Funding Spent over % Complete.

Each step of this Claim and Progress Report Validation checklist will call for one of three possible actions on the part of the INFC analyst:

- o **Confirming** that information has been complete by the proponent as required and that this information is valid (i.e. relevant, acceptable type, scope, etc.)
- o **Verifying** that information provided by the proponent to ensure consistency with project information on file or elsewhere in the claim, batch or attestation

Current Claim and Progress Information

Claim Number	34371
Claim Status	Approved
Reporting Period	2011/10/01 - 2011/12/31
Extended Project?	No
Include in Batch	INFC Entered Non-Extended Clean-Up Batch (508)

Project Information

Project Number	1300
Reference Number	
Project Name	Hadlington Road
Proponent	Municipality of Highlands East
Asset Class	Local Government Assets

Approved Funding

Total Eligible Project Costs	750,600.00	
Total Federal ISF Contribution	250,200.00	
Total Prov/Terr Contribution		250,200.00
Total Municipal Contribution		250,200.00
Total Other Contribution		0.00

Federal ISF Balances

Approved Federal ISF Claims to Date	250,200.00
Approved PAYE Claims to Date	1,484.65
Federal ISF Free Balance	0.00
PAYE Free Balance	0.00

PAYE Balances - 2010/2011

Approved PAYE Set Up Amount	0.00
Approved PAYE Claims to Date	0.00
PAYE Free Balance	0.00

PAYE Balances - 2011/2012

Approved PAYE Set Up Amount	0.00
Approved PAYE Claims to Date	0.00
PAYE Free Balance	0.00

Claim Amount

Final Claim	Y
Total Amount This Claim	

(including PAYE if applicable) 0.00

Claim Summary

Current Claim Breakdown

Federal ISF Portion of this Claim (Current Year)	0.00
Holdback on Current Year Federal ISF Portion	0.00
Current Year Net Federal ISF Portion	0.00
Federal ISF Portion of this Claim (PAYE)	0.00
Holdback on PAYE Federal ISF Portion	0.00
PAYE Net Federal ISF Portion	0.00
Prov/Terr Portion of this Claim	0.00
Municipal Portion of this Claim	0.00
Other Portion of this Claim	0.00
Holdback Amount	0.00
Net Federal ISF Claim Amount	0.00

Forecast of Remaining Federal ISF Funds

Forecast to end of current year
(2011/04/01 - 2012/03/31) 0.00

Project Progress

Construction

Date of First Tender	2009/08/12
Date of First Contract Award	2009/08/25
Scheduled Start Date	2009/06/01
Forecasted Start Date	
Actual Start Date	2009/09/08
Scheduled End Date	2010/07/01
Forecasted End Date	
Actual End Date	2010/06/30
% Complete	100

Comments

Project was not eligible to start on original date (June 1, 2009 was before announcement date of June 5, 2009). Municipality was awaiting the arrival of project contribution agreements before breaking ground. Project has commenced and is complete.

Completed By	Lynn Kirkpatrick
Completed On	2011/12/21

Attach Documents

Title	File Name	Type	Date Attached

Recipient Info

% ISF Funding Spent 100.00%

% Elapsed Time 100.00%

INFC Comments For Recipient

INFC User Only

Risk Assessment Rating Low

Monitored Risk Rating Low

Calculated Risk Rating Low

	Federal ISF	Prov/Terr	Municipal	Other
Approved Funding	33.33%	33.33%	33.33%	0.00%
Current Claim Breakdown	0.00%	0.00%	0.00%	0.00%

INFC Comments

Flag for Follow-up No

Reviewed By Lynn Kirkpatrick

Reviewed On 2011/12/21

Infrastructure Stimulus Fund - Claim and Progress Report Validation Checklist

Project Extended?

YIN

Funding Recipient: ON-ISF
Project Number: 1300
Batch Number: 332

Print/Signed by: Nicolas Marion
Date: 4/6/2011
Claim Number: 23721

Information Reviewed	Validated	
Claim and Progress Report	Mark Appropriate Column with "✓"	
	Confirmed / Verified	Not Applicable / Required
If an Environmental Assessment is required, it is complete prior to releasing payments		✓
Reporting Period is complete and valid	✓	
Final Claim is complete and valid		✓
Total Amount this Claim is complete and valid	✓	
Where Invoices are required, the costs listed are all Eligible Costs		✓
Information entered in Date of First Tender and Date of First Contract Award is complete and valid sequentially consistent with current construction schedule	✓	
Any Significant Change* to the Forecasted/Actual Start Date relative to the Scheduled Start Date has been reasonably justified and attested to by the Responsible Organization in this claim or in previous claims		✓
Significant Change* to Forecasted/Actual Start Date flagged for project monitoring follow-up		✓
Any Significant Change* to the Forecasted/Actual End Date relative to the Scheduled End Date has been reasonably justified and attested to by the Responsible Organization in this claim or in previous claims		✓
Significant Change* to Forecasted/Actual End Date flagged for project monitoring follow-up		✓
% Complete is complete and valid	✓	
Completed On date is complete and valid	✓	
There is Significant Variance** between % Elapsed Time and % Complete. Significant Variance** in comparison of % Elapsed Time to % Complete has been flagged for project monitoring follow-up. Where Significant Variance** exists, confirm that it has been reasonably justified and attested to by the Responsible Organization		✓
Percentage of Funding Spent is +25% higher than % Complete. Significant Variance** in % Funding Spent over % Complete has been flagged for project monitoring follow-up. Where Significant Variance** exists, confirm that it has been justified and attested to by the Responsible Organization		✓
Current Claim Breakdown matches Approved Funding for the project	✓	
Any required INFC Comments have been entered		✓
If project has been flagged for monitoring in the yellow boxes above, the drop down box under "Flag for Follow-up" has been checked "Yes."		✓

*Significant Change to the forecasted/actual construction start date is defined as a delay of 3 months or more relative to its scheduled date; a reduction in total construction time of 3 months or more, or else 25% or more of the total construction time; or for non-extended projects, any end date that is beyond December 31, 2010 or for extended projects, any end date that is beyond July 31, 2011.

**Significant Variance is defined as a difference of +25% Funding Spent over % Complete.

Each step of this Claim and Progress Report Validation checklist will call for one of three possible actions on the part of the INFC analyst:

- o **Confirming** that information has been complete by the proponent as required and that this information is valid (i.e. relevant, acceptable type, scope, etc.)
- o **Verifying** that information provided by the proponent to ensure consistency with project information on file or elsewhere in the claim, batch or attestation

Current Claim and Progress Information

Claim Number	23721
Claim Status	Approved
Reporting Period	2011/01/01 - 2011/03/31
Extended Project?	-
Include in Batch	Quarter 4 Updates PAYE - Matt's Projects 3 (332)

Project Information

Project Number	1300
Reference Number	
Project Name	Hadlington Road
Proponent	Municipality of Highlands East
Asset Class	Local Government Assets

Approved Funding

Total Eligible Project Costs	750,600.00	
Total Federal ISF Contribution	250,200.00	
Total Prov/Terr Contribution		250,200.00
Total Municipal Contribution		250,200.00
Total Other Contribution		0.00

Federal ISF Balances

Approved Federal ISF Claims to Date	250,200.00
Approved PAYE Claims to Date	1,484.65
Federal ISF Free Balance	0.00
PAYE Free Balance	0.00

PAYE Balances - 2009/2010

Approved PAYE Set Up Amount	1,484.65
Approved PAYE Claims to Date	1,484.65
PAYE Free Balance	0.00

PAYE Balances - 2010/2011

Approved PAYE Set Up Amount	0.00
Approved PAYE Claims to Date	0.00
PAYE Free Balance	0.00

Claim Amount

Final Claim	N
Total Amount This Claim	

(including PAYE if applicable) 0.00

Claim Summary

Current Claim Breakdown

Federal ISF Portion of this Claim (Current Year)	0.00
Holdback on Current Year Federal ISF Portion	0.00
Current Year Net Federal ISF Portion	0.00
Federal ISF Portion of this Claim (PAYE)	0.00
Holdback on PAYE Federal ISF Portion	0.00
PAYE Net Federal ISF Portion	0.00
Prov/Terr Portion of this Claim	0.00
Municipal Portion of this Claim	0.00
Other Portion of this Claim	0.00
Holdback Amount	0.00
Net Federal ISF Claim Amount	0.00

Forecast of Remaining Federal ISF Funds

Forecast to end of current year (2010/04/01 - 2011/03/31)	0.00
Forecast for year (2011/04/01 - 2012/03/31)	0.00

Payable at Year End

A Payable at Year End (PAYE) must be established in order to account for the Federal ISF Portion of all project costs incurred before the end of this fiscal year but not paid for in a claim payment until next fiscal year.

PAYE Amount	0.00
-------------	------

Project Progress

Construction

Date of First Tender	2009/08/12
Date of First Contract Award	2009/08/25
Scheduled Start Date	2009/06/01
Forecasted Start Date	
Actual Start Date	2009/09/08
Scheduled End Date	2010/07/01
Forecasted End Date	

Actual End Date 2010/06/30

% Complete 100

Comments

Project was not eligible to start on original date (June 1, 2009 was before announcement date of June 5, 2009). Municipality was awaiting the arrival of project contribution agreements before breaking ground. Project has commenced and is complete.

Completed By

Completed On 2011/03/17

Attach Documents

Title	File Name	Type	Date Attached

Recipient Info

% ISF Funding Spent 100.00%

% Elapsed Time 100.00%

INFC Comments For Recipient

INFC User Only

Risk Assessment Rating Low

Monitored Risk Rating Low

Calculated Risk Rating Low

	Federal ISF	Prov/Terr	Municipal	Other
Approved Funding	33.33%	33.33%	33.33%	0.00%
Current Claim Breakdown	0.00%	0.00%	0.00%	0.00%

INFC Comments

Flag for Follow-up No

Reviewed By Shane McCaldin

Reviewed On 2011/04/04

Infrastructure Stimulus Fund - Claim and Progress Report Validation Checklist

Funding Recipient: ON-ISF
 Project Number: 1300
 Batch Number: 198

Print/Signed by: Alexandra Keys
 Date: Sept. 14/10
 Claim Number: 14855

Information Reviewed	Validated	
	Mark Appropriate Column with "✓"	
Claim and Progress Report	Confirmed / Verified	Not Applicable / Required
If an Environmental Assessment is required, it is complete prior to releasing payments	✓	
Reporting Period is complete and valid	✓	
Final Claim is complete and valid		✓
Total Amount this Claim is complete and valid	✓	
Where Invoices are required, the costs listed are all Eligible Costs		✓
Information entered in Date of First Tender and Date of First Contract Award is complete and valid sequentially consistent with current construction schedule	✓	
Any Significant Change* to the Forecasted/Actual Start Date relative to the Scheduled Start Date has been reasonably justified and attested to by the Responsible Organization in this claim or in previous claims	✓	
Significant Change* to Forecasted/Actual Start Date flagged for project monitoring follow-up		✓
Any Significant Change* to the Forecasted/Actual End Date relative to the Scheduled End Date has been reasonably justified and attested to by the Responsible Organization in this claim or in previous claims	✓	
Significant Change* to Forecasted/Actual End Date flagged for project monitoring follow-up		✓
% Complete is complete and valid	✓	
Completed On date is complete and valid	✓	
There is Significant Variance** between % Elapsed Time and % Complete. Significant Variance** in comparison of % Elapsed Time to % Complete has been flagged for project monitoring follow-up. Where Significant Variance** exists, confirm that it has been reasonably justified and attested to by the Responsible Organization		✓
Percentage of Funding Spent is +25% higher than % Complete. Significant Variance** in % Funding Spent over % Complete has been flagged for project monitoring follow-up. Where Significant Variance** exists, confirm that it has been justified and attested to by the Responsible Organization	SIMSI	ERROR
Current Claim Breakdown matches Approved Funding for the project	✓	
Any required INFC Comments have been entered		✓
If project has been flagged for monitoring in the yellow boxes above, the drop down box under "Flag for Follow-up" has been checked "Yes."		✓

*Significant Change to the forecasted/actual construction start or end date is defined as a delay of 3 months or more to one of these dates relative to its scheduled date; a reduction in total construction time of 3 months or more, or else 25% or more of the total construction time; or any change to the end date that would push it beyond December 1, 2010.

**Significant Variance is defined as a difference of +25% Funding Spent over % Complete.

Each step of this Claim and Progress Report Validation checklist will call for one of three possible actions on the part of the INFC analyst:

- o **Confirming** that information has been complete by the proponent as required and that this information is valid (i.e. relevant, acceptable type, scope, etc.)
- o **Verifying** that information provided by the proponent to ensure consistency with project information on file or elsewhere in the claim, batch or attestation

Current Claim and Progress Information

Claim Number	14858
Claim Status	Approved
Reporting Period	2010/07/01 - 2010/09/30
Include in Batch	Progress Report 0 (198)

Project Information

Project Number	1300
Reference Number	
Project Name	Hadlington Road
Proponent	Municipality of Highlands East
Asset Class	Local Government Assets

Approved Funding

Total Eligible Project Costs	750,600.00	
Total Federal ISF Contribution	250,200.00	
Total Prov/Terr Contribution		250,200.00
Total Municipal Contribution		250,200.00
Total Other Contribution		0.00

Federal ISF Balances

Approved Federal ISF Claims to Date	96,362.84
PAYE Free Balance	66,267.16
Federal ISF Free Balance	87,570.00

PAYE Balances – 2009/2010

Approved PAYE Set Up Amount	66,267.16
Approved PAYE Claims to Date	0.00
PAYE Free Balance	66,267.16

PAYE Balances – 2010/2011

Approved PAYE Set Up Amount	0.00
Approved PAYE Claims to Date	0.00
PAYE Free Balance	0.00

Claim Amount

Final Claim	N
Total Amount This Claim (including PAYE if applicable)	0.00

Claim Summary**Current Claim Breakdown**

Federal ISF Portion of this Claim (Current Year)	0.00
Holdback on Current Year Federal ISF Portion	0.00
Current Year Net Federal ISF Portion	0.00
Federal ISF Portion of this Claim (PAYE)	0.00
Holdback on PAYE Federal ISF Portion	0.00
PAYE Net Federal ISF Portion	0.00
Prov/Terr Portion of this Claim	0.00
Municipal Portion of this Claim	0.00
Other Portion of this Claim	0.00
Holdback Amount	0.00
Net Federal ISF Claim Amount	0.00

Forecast of Remaining Federal ISF Funds

Forecast FY2 (2010/04/01 – 2011/03/31) 87,570.00

Project Progress**Construction**

Date of First Tender	2009/08/12
Date of First Contract Award	2009/08/25
Scheduled Start Date	2009/06/01
Forecasted Start Date	
Actual Start Date	2009/09/08
Scheduled End Date	2010/07/01
Forecasted End Date	
Actual End Date	2010/06/30
% Complete	100

Comments

Project was not eligible to start on original date (June 1, 2009 was before announcement date of June 5, 2009). Municipality was awaiting the arrival of project contribution agreements before breaking ground. Project has commenced and is complete.

Completed On

2010/08/25

Attach Documents

Title	File Name	Type	Date Attached

Recipient Info

% ISF Funding Spent 65.00%
% Elapsed Time 100.00%
INFC Comments For Recipient

INFC User Only

Risk Assessment Rating Low
Monitored Risk Rating Low
Calculated Risk Rating Low

	Federal ISF	Prov/Terr	Municipal	Other
Approved Funding	33.33%	33.33%	33.33%	0.00%
Current Claim Breakdown	0.00%	0.00%	0.00%	0.00%

INFC Comments
Flag for Follow-up No
Reviewed By Alexandra Keys
Reviewed On 2010/09/14

Current Claim and Progress Information

Claim Number	10868
Claim Status	Approved
Reporting Period	2010/04/01 - 2010/06/30
Include in Batch	Progress Report 14 (153)

Project Information

Project Number	1300
Reference Number	
Project Name	Hadlington Road
Proponent	Municipality of Highlands East
Asset Class	Local Government Assets

Approved Funding

Total Eligible Project Costs	750,600.00	
Total Federal ISF Contribution	250,200.00	
Total Prov/Terr Contribution		250,200.00
Total Municipal Contribution		250,200.00
Total Other Contribution		0.00

Federal ISF Balances

Approved Federal ISF Claims to Date	96,362.84
Last Approved PAYE Amount	0.00
Federal ISF Free Balance	153,837.16

Claim Amount

Final Claim	N
Total Amount This Claim	0.00

Claim Summary**Current Claim Breakdown**

Federal ISF Portion of this Claim	0.00	
Prov/Terr Portion of this Claim		0.00
Municipal Portion of this Claim		0.00
Other Portion of this Claim		0.00
Holdback Amount	0.00	
Net Federal ISF Claim Amount	0.00	

Forecast of Remaining Federal ISF Funds

Forecast to end of FY1 (2009/04/01 - 2010/03/31)	0.00
Forecast FY2 (2010/04/01 - 2011/03/31)	153,837.16

Project Progress**Construction**

Date of First Tender	2009/08/12
Date of First Contract Award	2009/08/25
Scheduled Start Date	2009/06/01
Forecasted Start Date	
Actual Start Date	2009/09/08
Scheduled End Date	2010/07/01
Forecasted End Date	2010/07/30
Actual End Date	
% Complete	65

Comments

Project was not eligible to start on original date (June 1, 2009 was before announcement date of June 5, 2009). Municipality was awaiting the arrival of project contribution agreements before breaking ground. Project has commenced and is on schedule.

Completed By

Completed On

2010/06/07

Attach Documents

Title	File Name	Type	Date Attached

Recipient Info

% ISF Funding Spent	38.51%
% Elapsed Time	83.69%
INFC Comments For Recipient	

INFC User Only

Risk Assessment Rating	Low
Monitored Risk Rating	Low
Calculated Risk Rating	Low
	Federal ISF Prov/Terr Municipal Other
Approved Funding	33.33% 33.33% 33.33% 0.00%

Current Claim Breakdown	0.00%	0.00%	0.00%	0.00%
-------------------------	-------	-------	-------	-------

INFC Comments

Flag for Follow-up

No

Reviewed By

Allison Hill

Reviewed On

2010/06/07

Infrastructure Stimulus Fund - Claim and Progress Report Validation Checklist

Funding Recipient: **ON-ISF**
 Project Number: 1300
 Batch Number: **92**

Print/Signed by: **Nicolas Marion**
 Date: **03/17/2010**
 Claim Number: 9099

Information Reviewed	Validated
Claim and Progress Report	"✓" or "N/A"
Confirm that if an Environmental Assessment is required, it is complete prior to releasing payments	✓
Confirm Reporting Period is complete and valid	✓
Confirm Final Claim is complete and valid	N/A
Verify that additional documentation in support of a Final Claim submitted	N/A
Confirm Total Amount this Claim is complete and valid	✓
Verify that where Invoices have been required that the costs listed are all Eligible Costs	N/A
Verify that Forecast to end of FY1 and FY2 is consistent with current construction schedule	✓
Verify that information entered in Date of First Tender and Date of First Contract Award is complete and valid sequentially consistent with current construction schedule	✓
Verify that any change to the Forecasted/Actual Start Date relative to the Scheduled Start Date has been reasonably justified and attested to by the Responsible Organization	✓
Significant Change* to Forecasted/Actual Start Date flagged for project monitoring follow-up	N/A
Verify that any change to the Forecasted/Actual End Date relative to the Scheduled End Date has been reasonably justified and attested to by the Responsible Organization	✓
Significant Change* to Forecasted/Actual End Date flagged for project monitoring follow-up	N/A
Confirm that % Complete is complete and valid	✓
Confirm that the Completed On date is complete and valid	✓
Verify if there is Significant Variance** between % Elapsed Time as compared to % Complete. Where Significant Discrepancy** exists, confirm that it has been reasonably justified and attested to by the Responsible Organization	✓
Significant Variance** in comparison of % Elapsed Time to % Complete has been flagged for project monitoring follow-up	N/A
Verify if % Funding Spent is +25% higher than % Complete. Where Significant Variance** exists, confirm that it has been justified and attested to by the Responsible Organization	✓
Significant Variance** in % Funding Spent over % Complete has been flagged for project monitoring follow-up	N/A
Verify that Current Claim Breakdown matches Approved Funding for the project	✓
Enter any INFC Comments as required. If project has been flagged for monitoring in the yellow boxes above, use the drop down box under "Flag for Follow-up" to show "Yes."	✓
Enter Reviewed On date	✓

*Significant Change to the forecasted/actual construction start or end date is defined as a delay of three months or more to one of these dates relative to its scheduled date; a reduction in total construction time of three months or more, or else 25% or more of the total construction time; or any change to the end date that would push it beyond December 1, 2010.

**Significant Variance is defined as a difference of +25% Funding Spent over % Complete.

Each step of this Claim and Progress Report Validation checklist will call for one of three possible actions on the part of the INFC analyst:

- Confirming that information has been complete by the proponent as required and that this information is valid (i.e. relevant, acceptable type, scope, etc.)
- Verifying that information provided by the proponent to ensure consistency with project information on file or elsewhere in the claim, batch or attestation
- Entering information into the fields for which the INFC analyst is responsible. Ensure that no additional notes are written in the checklist boxes or margins.



Current Claim and Progress Information

Claim Number	9099
Claim Status	Approved
Reporting Period	2010/03/31
Include in Batch	Progress Report 12 (92)

Project Information

Project Number	1300
Reference Number	
Project Name	Hadlington Road
Proponent	Municipality of Highlands East
Asset Class	Local Government Assets

Approved Funding

Total Eligible Project Costs	750,600.00	
Total Federal ISF Contribution	250,200.00	
Total Prov/Terr Contribution		250,200.00
Total Municipal Contribution		250,200.00
Total Other Contribution		0.00

Federal ISF Balances

Approved Federal ISF Claims to Date	96,362.84
Federal ISF Free Balance	153,837.16

Claim Amount

Final Claim	N
Total Amount This Claim	0.00

Claim Summary

Current Claim Breakdown

Federal ISF Portion of this Claim	0.00
Prov/Terr Portion of this Claim	0.00
Municipal Portion of this Claim	0.00
Other Portion of this Claim	0.00
Holdback Amount	0.00
Net Federal ISF Claim Amount	

0.00

Forecast of Remaining Federal ISF Funds

Forecast to end of FY1
(2009/04/01 - 2010/03/31) 66,267.16
Forecast FY2 (2010/04/01 -
2011/03/31) 87,570.00

Project Progress**Construction**

Date of First Tender 2009/08/12
Date of First Contract Award 2009/08/25
Scheduled Start Date 2009/06/01
Forecasted Start Date
Actual Start Date 2009/09/08
Scheduled End Date 2010/07/01
Forecasted End Date 2010/07/01
Actual End Date
% Complete 65

Comments

Project was not eligible to start on original date (June 1, 2009 was before announcement date of June 5, 2009). Municipality was awaiting the arrival of project contribution agreements before breaking ground. Project has commenced and is on schedule.

Completed By

Completed On

2010/03/16

Attach Documents

Title	File Name	Type	Date Attached

Recipient Info

% ISF Funding Spent 38.51%
% Elapsed Time 63.85%
INFC Comments For Recipient

INFC User Only

Risk Assessment Rating Low
Monitored Risk Rating Low
Calculated Risk Rating Low

	Federal ISF	Prov/Terr	Municipal	Other
Approved Funding	33.33%	33.33%	33.33%	0.00%
Current Claim Breakdown	0.00%	0.00%	0.00%	0.00%
INFC Comments				
Flag for Follow-up	No			
Reviewed By	Marion Nicolas			
Reviewed On	2010/03/17			

Date Modified: 2010-02-11

Infrastructure Stimulus Fund - Claim and Progress Report Validation Checklist

Funding Recipient: JSF-ON
 Project Number: 1300
 Batch Number: 49

Print/Signed by: BEN LASERSON
 Date: 2009/12/02
 Claim Number: 4926

Information Reviewed	Validated
Claim and Progress Report	
Confirm Reporting Period is complete and valid	✓
Confirm Final Claim is complete and valid	N/A
Verify that additional documentation in support of a Final Claim submitted	N/A
Confirm Total Amount this Claim is complete and valid	✓
Verify that where Invoices have been required that the costs listed are all Eligible Costs	N/A
Verify that Forecast to end of FY1 and FY2 is consistent with current construction schedule	✓
Verify that information entered in Date of First Tender and Date of First Contract Award is complete and valid sequentially consistent with current construction schedule	✓
Verify that any change to the Forecasted/Actual Start Date relative to the Scheduled Start Date has been reasonably justified and attested to by the Responsible Organization	✓
Significant Change* to Forecasted/Actual Start Date flagged for project monitoring follow-up	—
Verify that any change to the Forecasted/Actual End Date relative to the Scheduled End Date has been reasonably justified and attested to by the Responsible Organization	✓
Significant Change* to Forecasted/Actual End Date flagged for project monitoring follow-up	—
Confirm that any Explanation given for changes in Scheduled Dates is complete and valid	✓
Confirm that % Complete is complete and valid	✓
Confirm that the Completed On date is complete and valid	N/A
Verify if there is Significant Variance** between % Elapsed Time as compared to % Complete. Where Significant Discrepancy** exists, confirm that it has been reasonably justified and attested to by the Responsible Organization	✓
Significant Variance** in comparison of % Elapsed Time to % Complete has been flagged for project monitoring follow-up	✓
Verify if % Funding Spent is +25% higher than % Complete. Where Significant Discrepancy** exists, confirm that it has been reasonably justified and attested to by the Responsible Organization	N/A
Significant Variance** in % Funding Spent over % Complete has been flagged for project monitoring follow-up	—
Verify that Current Claim Breakdown matches Approved Funding for the project	N/A
Enter any INFC Comments as required. If project has been flagged for monitoring in the yellow boxes above, the first word in the INFC comments box should be "FLAG."	✓
Enter Reviewed On date	12/02

*Significant Change to the forecasted/actual construction start or end date is defined as a delay of three months or more to one of these dates relative to its scheduled date; a reduction in total construction time of three months or more, or else 25% or more of the total construction time; or any change to the end date that would push it beyond December 1, 2010.

**Significant Variance is defined as a difference of +25% Funding Spent over % Complete.

Each step of this Claim and Progress Report Validation checklist will require one of three possible actions on the part of the INFC analyst:

- o **Confirming** that information has been complete by the proponent as required and that this information is valid (i.e. relevant, acceptable type, scope, etc.)
- o **Verifying** that information provided by the proponent to ensure consistency with project information on file or elsewhere in the claim, batch or attestation
- o **Entering** information into the fields for which the INFC analyst is responsible



Current Claim and Progress Information

Claim Number	4926
Claim Status	Approved
Reporting Period	2009/12/31
Include in Batch	(49)

Project Information

Project Number	1300
Reference Number	
Project Name	Hadlington Road
Proponent	Municipality of Highlands East
Asset Class	Local Government Assets

Approved Funding

Total Eligible Project Costs	750,600.00	
Total Federal ISF Contribution	250,200.00	
Total Prov/Terr Contribution		250,200.00
Total Municipal Contribution		250,200.00
Total Other Contribution		0.00

Federal ISF Balances

Approved Federal ISF Claims to Date	0.00
Federal ISF Free Balance	250,200.00

Claim Amount

Final Claim	N
Total Amount This Claim	0.00

Claim Summary

Current Claim Breakdown

Federal ISF Portion of this Claim	0.00	
Prov/Terr Portion of this Claim		0.00
Municipal Portion of this Claim		0.00
Other Portion of this Claim		0.00
Holdback Amount	0.00	
Net Federal ISF Claim Amount		

0.00

Forecast of Remaining Federal ISF Funds

Forecast to end of FY1
(2009/04/01 - 2010/03/31) 150,200.00
Forecast FY2 (2010/04/01 -
2011/03/31) 100,000.00

Project Progress**Construction**

Date of First Tender 2009/08/12
Date of First Contract Award 2009/08/31
Scheduled Start Date 2009/06/01
Forecasted Start Date
Actual Start Date 2009/09/08
Scheduled End Date 2010/07/01
Forecasted End Date 2010/07/01
Actual End Date
% Complete 60

Comments

Project was not eligible to start on original date (June 1, 2009 was before announcement date of June 5, 2009). Municipality was awaiting the arrival of project contribution agreements before breaking ground. No impact on end date. Contract award dates is purely estimate.

Completed By

Completed On 2009/11/06

Attach Documents

Title	File Name	Type	Date Attached

Recipient Info

% ISF Funding Spent 0.00%
% Elapsed Time 19.93%
INFC Comments For Recipient

INFC User Only

Risk Assessment Rating Low
Monitored Risk Rating Low
Calculated Risk Rating Low

	Federal ISF	Prov/Terr	Municipal	Other
Approved Funding	33.33%	33.33%	33.33%	0.00%
Current Claim Breakdown	0.00%	0.00%	0.00%	0.00%

INFC Comments

Significant variance between % complete and % time elapsed.

Flag for Follow-up	Yes
Reviewed By	Ben Laserson
Reviewed On	2009/12/02

Date Modified: 2009-11-12

Infrastructure Stimulus Fund - Claim and Progress Report Validation Checklist

Proponent: Municipality of Highlands East **Reviewed by:** M. Zhong
Project Number: 1300 **Date:** Sep 24, 09
Batch Number: 25 **Claim Number:** 1168

Information Reviewed	Validated
Claim and Progress Report	
Confirm Reporting Period is complete and valid	✓
Confirm Final Claim is complete and valid	✓
Verify that additional documentation in support of a Final Claim submitted	n/a
Confirm Total Amount this Claim is complete and valid	✓
Verify that Forecast to end of FY1 and FY2 is consistent with current construction schedule	✓
Verify that information entered in Date of First Tender and Date of First Contract Award is complete and valid sequentially consistent with current construction schedule	✓
Verify that any change to the Forecasted/Actual Start Date relative to the Scheduled Start Date has been reasonably justified and attested to by the Responsible Organization	✓
Significant Change* to Forecasted/Actual Start Date flagged for project monitoring follow-up	FLAG
Verify that any change to the Forecasted/Actual End Date relative to the Scheduled End Date has been reasonably justified and attested to by the Responsible Organization	✓
Significant Change* to Forecasted/Actual End Date flagged for project monitoring follow-up	✓
Confirm that any Explanation given for changes in Scheduled Dates is complete and valid	✓
Confirm that % Complete is complete and valid	✓
Confirm that the Completed On date is complete and valid	✓
Verify if there is Significant Variance** between % Funding Spent and/or % Elapsed Time as compared to % Complete. Where Significant Discrepancy** exists, confirm that it has been reasonably justified and attested to by the Responsible Organization	✓
Significant Variance** in comparison of % Complete to % Funding Spent and/or % Elapsed Time has been flagged for project monitoring follow-up	✓
Verify that Current Claim Breakdown matches Approved Funding for the project	✓
Enter any INFC Comments as required. If project has been flagged for monitoring in the yellow boxes above, the first word in the INFC comments box should be "FLAG."	FLAG
Enter Reviewed On date	✓

*Significant Change to the forecasted/actual construction start or end date is defined as a delay of three months or more to one of these dates relative to its scheduled date; a reduction in total construction time of three months or more, or else 25% or more of the total construction time; or any change to the end date that would push it beyond December 1, 2010.

**Significant Variance is defined as a difference of +/- 25% between the % Complete and either one of % Funding Spent or % Elapsed Time

Each step of this Claim and Progress Report Validation checklist will call for one of three possible actions on the part of the INFC analyst:

- o **Confirming** that information has been complete by the proponent as required and that this information is valid (i.e. relevant, acceptable type, scope, etc.)
- o **Verifying** that information provided by the proponent to ensure consistency with project information on file or elsewhere in the claim, batch or attestation
- o **Entering** information into the fields for which the INFC analyst is responsible



Claim and Progress Report

Current Claim and Progress Information

Claim Number	1168
Claim Status	Submitted
*Reporting Period	2009/07/01 - 2009/09/30
Include in Batch	Progress Report #3 2009-10 Q2 (25)

[View/Print Submitted Application](#)

Project Information

Project Number	1300
Reference Number	<input type="text"/> (For Recipient Use Only)
Project Name	Hadlington Road
Proponent	Municipality of Highlands East
Asset Class	Local Government Assets

Approved Funding

Total Eligible Project Costs	750,600.00	
Total Federal ISF Contribution		250,200.00
Total Prov/Terr Contribution		250,200.00
Total Municipal Contribution		250,200.00
Total Other Contribution		0.00

Federal ISF Balances

Approved Federal ISF Claims to Date	0.00
Federal ISF Free Balance	250,200.00

Claim Amount

*Final Claim	<input type="text" value="No"/>
*Total Amount this Claim	<input type="text" value="0.00"/> <input type="button" value="Recalculate"/>

Claim Summary

Current Claim Breakdown

Federal ISF Portion of this Claim	<input type="text" value="0.00"/>
Prov/Terr Portion of this Claim	<input type="text" value="0.00"/>
Municipal Portion of this Claim	<input type="text" value="0.00"/>
Other Portion of this Claim	<input type="text" value="0.00"/>

ATIA - 19(1)

Forecast of Remaining Federal ISF Funds

*Forecast to end of FY1 (2009/04/01 - 2010/03/31)

150,200.00

Recalculate

Forecast FY2 (2010/04/01 - 2011/03/31)

100,000.00

**Project Progress
Construction**

Date of First Tender 2009/08/12 (yyyy/mm/dd)

Date of First Contract Award (yyyy/mm/dd)

Scheduled Start Date 2009/06/01

Forecasted/Actual Start Date 2009/09/08 (yyyy/mm/dd)

Scheduled End Date 2010/07/01

Forecasted/Actual End Date (yyyy/mm/dd)

* % Complete

1

Comments (Explain any discrepancies from scheduled dates)

Project was not eligible to start on original date (June 1, 2009 was before announcement date of June 5, 2009). Municipality was awaiting the arrival of project contribution agreements before breaking ground. No impact on end date.

*Completed On

2009/08/21 (yyyy/mm/dd)

INFC User Only

% ISF Funding Spent 0.00%

% Elapsed Time 7.43%

Risk Assessment Rating Low

	Federal ISF	Prov/Terr	Municipal	Other
Approved Funding	33.33%	33.33%	33.33%	0.00%
Current Claim Breakdown	0.00%	0.00%	0.00%	0.00%

INFC Comments

Reviewed By

Margaret Zhong

Reviewed On

(yyyy/mm/dd)

Save

Cancel

Approve

Reject



Current Claim and Progress Information

Claim Number	1168
Claim Status	Approved
Reporting Period	2009/07/01 - 2009/09/30
Extended Project?	No
Include in Batch	Progress Report #3 2009-10 Q2 (3)

Project Information

Project Number	1300
Reference Number	
Project Name	Hadlington Road
Proponent	Municipality of Highlands East
Asset Class	Local Government Assets

Approved Funding

Total Eligible Project Costs	750,600.00	
Total Federal ISF Contribution	250,200.00	
Total Prov/Terr Contribution		250,200.00
Total Municipal Contribution		250,200.00
Total Other Contribution		0.00

Federal ISF Balances

Approved Federal ISF Claims to Date	250,200.00
Approved PAYE Claims to Date	1,484.65
Federal ISF Free Balance	0.00
PAYE Free Balance	0.00

PAYE Balances

Approved PAYE Set Up Amount	0.00
Approved PAYE Claims to Date	0.00
PAYE Free Balance	0.00

PAYE Balances - 2009/2010

Approved PAYE Set Up Amount	1,484.65
Approved PAYE Claims to Date	1,484.65
PAYE Free Balance	0.00

Claim Amount

Final Claim	N
Total Amount This Claim (including PAYE if applicable)	0.00

Claim Summary**Current Claim Breakdown**

Federal ISF Portion of this Claim (Current Year)	0.00
Holdback on Current Year Federal ISF Portion	0.00
Current Year Net Federal ISF Portion	0.00
Federal ISF Portion of this Claim (PAYE)	0.00
Holdback on PAYE Federal ISF Portion	0.00
PAYE Net Federal ISF Portion	0.00
Prov/Terr Portion of this Claim	0.00
Municipal Portion of this Claim	0.00
Other Portion of this Claim	0.00
Holdback Amount	0.00
Net Federal ISF Claim Amount	0.00

Forecast of Remaining Federal ISF Funds

Forecast to end of current year (2009/04/01 - 2010/03/31)	0.00
Forecast for year (2010/04/01 - 2011/03/31)	0.00

Project Progress**Construction**

Date of First Tender	2009/08/12
Date of First Contract Award	
Scheduled Start Date	2009/06/01
Forecasted Start Date	2009/09/08
Actual Start Date	
Scheduled End Date	2010/07/01
Forecasted End Date	
Actual End Date	
% Complete	1

ATIA - 19(1)

Comments

Project was not eligible to start on original date (June 1, 2009 was before announcement date of June 5, 2009). Municipality was awaiting the arrival of project contribution agreements before breaking ground. No impact on end date.

Completed By

Completed On

2009/08/21

Attach Documents

Title	File Name	Type	Date Attached

Recipient Info

% ISF Funding Spent 100.00%

% Elapsed Time 0.00%

INFC Comments For Recipient

INFC User Only

Risk Assessment Rating Low

Monitored Risk Rating Low

Calculated Risk Rating Low

	Federal ISF	Prov/Terr	Municipal	Other
Approved Funding	33.33%	33.33%	33.33%	0.00%
Current Claim Breakdown	0.00%	0.00%	0.00%	0.00%

INFC Comments

Flag for Follow-up No

Reviewed By Ivan Ndikuriyo

Reviewed On 2009/11/02

Date Modified: 2012-06-15



Canada

Infrastructure Stimulus Fund / Project Monitoring

Project Monitoring

Current Project

Project Number 1300
 Project Name Hadlington Road
 Proponent Name Municipality of Highlands East
 Contribution Agreement ON-ISF
 Project Status Closed

Monitoring Risk

Monitored Risk Rating Low
 Notes
 Project complete.
 Reported By Genevieve Bedard
 Reported On 2011/05/12

Claim and Progress Report 23721 (2011/03/31)

Calculated Risk Rating (Low) 1

Organizational Risk

Entity with whom CA is signed 0

Financial Risk

Materiality 0
 Funding Security 0

Program Risk (Based on Construction Completion Date)

Between December 1, 2010
 and January 31, 2013 0
 After December 1, 2010 0
 Construction delay 1
 Variance between %
 Completion and %Funds
 Spent or %Elapsed Time 0

Other Risk

Aboriginal Consultations 0
 Federal Environmental
 Assessment 0
 INFC Comments
 Flagged for Follow Up? No

For Medium and High Risk Projects Only

Date of Last Semi-annual
Meeting

Semi-annual Meeting Notes

Date of Last Site Visit

Site Visit Notes

For High Risk Projects Only


Compliance Audit Notes

Attach Documents

Title	File Name	Type	Date Attached

Date Modified: 2012-06-15

ISF Note to File

Date	March 1, 2011
Analyst	Alexandra Keys
Signature (for file copy)	
<p>Note: Claims on file in submitted status</p> <ul style="list-style-type: none">• In this file a claim holds the status 'submitted.' The claim was approved in SIMSI. During the approvals of claim and progress reports for Q2-FY1, all reports were left in submitted status until final sign-off. This process was in place in order to avoid errors as SIMSI functionality did not yet allow an approved report to be un-approved (in order to change comments for example).• The approved claim has been printed and added to this file. The claim from Q2-FY1 has been left on the file in submitted status for historical reference. The approved printed claim will appear altered since the time it was approved given the nature of SIMSI.• SIMSI automatically superimposes current claim information into all back-dated claims. Therefore, for example, the claimed to date amount will appear as the claim to date amount at the point the claim was printed and not the claimed to date amount at the point the claim was submitted.	



Canada

Infrastructure Stimulus Fund / Project Monitoring

Project Monitoring

Current Project

Project Number	1300
Project Name	Hadlington Road
Proponent Name	Municipality of Highlands East
Contribution Agreement	ON-ISF
Project Status	Approved

Monitoring Risk

Monitored Risk Rating	Low
Notes	
Project complete.	
Reported By	Lynn Kirkpatrick
Reported On	2011/01/05

Claim and Progress Report 20368 (2010/12/31)

Calculated Risk Rating (Low)	1
------------------------------	---

Organizational Risk

Entity with whom CA is signed	0
-------------------------------	---

Financial Risk

Materiality	0
Funding Security	0

Program Risk (Based on Construction Completion Date)

Between December 1, 2010 and October 31, 2011	0
After December 1, 2010	0
Construction delay	1
Variance between % Completion and %Funds Spent or %Elapsed Time	0

Other Risk

Aboriginal Consultations	0
Federal Environmental Assessment	0
INFC Comments	
Flagged for Follow Up?	No

For Medium and High Risk Projects Only

Date of Last Semi-annual
Meeting
Semi-annual Meeting Notes
Date of Last Site Visit
Site Visit Notes

For High Risk Projects Only

Compliance Audit Notes

Attach Documents

Title	File Name	Type	Date Attached

Date Modified: 2011-04-07



Infrastructure Stimulus Fund / Project Monitoring

Project Monitoring

Current Project

Project Number	1300
Project Name	Hadlington Road
Proponent Name	Municipality of Highlands East
Contribution Agreement	ON-ISF
Project Status	Approved

Monitoring Risk

Monitored Risk Rating	Low
Notes	
Project is complete.	
Reported By	Genevieve Bedard
Reported On	2010/10/28

Claim and Progress Report 14858 (2010/09/30)

Calculated Risk Rating (Low)	1
------------------------------	---

Organizational Risk

Entity with whom CA is signed	0
-------------------------------	---

Financial Risk

Materiality	0
Funding Security	0

Program Risk (Based on Construction Completion Date)

Between December 1, 2010 and October 31, 2011	0
After December 1, 2010	0
Construction delay	1
Variance between % Completion and %Funds Spent or %Elapsed Time	0

Other Risk

Aboriginal Consultations	0
Federal Environmental Assessment	0
INFC Comments	
Flagged for Follow Up?	No

For Medium and High Risk Projects Only

Date of Last Semi-annual
Meeting

Semi-annual Meeting Notes

Date of Last Site Visit

Site Visit Notes

For High Risk Projects Only

Compliance Audit Notes

Attach Documents

Title	File Name	Type	Date Attached

Date Modified: 2011-04-07



Infrastructure Stimulus Fund / Project Monitoring

Project Monitoring

Current Project

Project Number	1300
Project Name	Hadlington Road
Proponent Name	Municipality of Highlands East
Contribution Agreement	ON-ISF
Project Status	Approved

Monitoring Risk

Monitored Risk Rating	Low
Notes	project started, should be finishe by July
Reported By	Nicolas Marion
Reported On	2010/08/27

Claim and Progress Report 10868 (2010/06/30)

Calculated Risk Rating (Low)	2
------------------------------	---

Organizational Risk

Entity with whom CA is signed	0
-------------------------------	---

Financial Risk

Materiality	0
Funding Security	0

Program Risk (Based on Construction Completion Date)

Between December 1, 2010 and October 31, 2011	0
After December 1, 2010	0
Construction delay	1
Variance between % Completion and %Funds Spent or %Elapsed Time	1

Other Risk

Aboriginal Consultations	0
Federal Environmental Assessment	0
INFC Comments	
Flagged for Follow Up?	No

For Medium and High Risk Projects Only

Date of Last Semi-annual
Meeting

Semi-annual Meeting Notes

Date of Last Site Visit

Site Visit Notes

For High Risk Projects Only

Compliance Audit Notes

Attach Documents

Title	File Name	Type	Date Attached

Date Modified: 2011-04-07

Infrastructure Stimulus Fund - Claim and Progress Report Validation Checklist

Funding Recipient: ON
 Project Number: 1300
 Batch Number: 153

Print/Signed by: Allison Hill
 Date: 02/07/2010
 Claim Number: 10868


Information Reviewed	Validated	
	Mark Appropriate Column with "✓"	
Claim and Progress Report	Confirmed / Verified	Not Applicable / Required
Confirm that if an Environmental Assessment is required, it is complete prior to releasing payments	✓	
Confirm Reporting Period is complete and valid	✓	
Confirm Final Claim is complete and valid		✓
Confirm Total Amount this Claim is complete and valid	✓	
Verify that where Invoices have been required that the costs listed are all Eligible Costs		✓
Verify that Forecast to end of FY1 and FY2 is consistent with current construction schedule	SIMSI ERROR	
Verify that information entered in Date of First Tender and Date of First Contract Award is complete and valid sequentially consistent with current construction schedule	✓	
Verify that any change to the Forecasted/Actual Start Date relative to the Scheduled Start Date has been reasonably justified and attested to by the Responsible Organization	✓	
Significant Change* to Forecasted/Actual Start Date flagged for project monitoring follow-up		✓
Verify that any change to the Forecasted/Actual End Date relative to the Scheduled End Date has been reasonably justified and attested to by the Responsible Organization	✓	
Significant Change* to Forecasted/Actual End Date flagged for project monitoring follow-up		✓
Confirm that % Complete is complete and valid	✓	
Confirm that the Completed On date is complete and valid	✓	
Verify if there is Significant Variance** between % Elapsed Time as compared to % Complete. Where Significant Discrepancy** exists, confirm that it has been reasonably justified and attested to by the Responsible Organization	✓	
Significant Variance** in comparison of % Elapsed Time to % Complete has been flagged for project monitoring follow-up		✓
Verify if % Funding Spent is +25% higher than % Complete. Where Significant Variance** exists, confirm that it has been justified and attested to by the Responsible Organization	✓	
Significant Variance** in % Funding Spent over % Complete has been flagged for project monitoring follow-up		✓
Verify that Current Claim Breakdown matches Approved Funding for the project	✓	
Confirm that any required INFC Comments have been entered		✓
Confirm that if project has been flagged for monitoring in the yellow boxes above, that the drop down box under "Flag for Follow-up" to show "Yes."		✓
Enter Reviewed On date	✓	

*Significant Change to the forecasted/actual construction start or end date is defined as a delay of three months or more to one of these dates relative to its scheduled date; a reduction in total construction time of three months or more, or else 25% or more of the total construction time; or any change to the end date that would push it beyond December 1, 2010.

**Significant Variance is defined as a difference of +25% Funding Spent over % Complete.

Each step of this Claim and Progress Report Validation checklist will call for one of three possible actions on the part of the INFC analyst:

- o **Confirming** that information has been complete by the proponent as required and that this information is valid (i.e. relevant, acceptable type, scope, etc.)
- o **Verifying** that information provided by the proponent to ensure consistency with project information on file or elsewhere in the claim, batch or attestation



Canada

Infrastructure Stimulus Fund / Project Monitoring

Project Monitoring

Current Project

Project Number	1300
Project Name	Hadlington Road
Proponent Name	Municipality of Highlands East
Contribution Agreement	ON-ISF
Project Status	Approved

Monitoring Risk

Monitored Risk Rating	Low
Notes	No issues.
Reported By	Rémie El Kara
Reported On	2010/04/19

Claim and Progress Report 9099 (2010/03/31)

Calculated Risk Rating (Low)	1
------------------------------	---

Organizational Risk

Entity with whom CA is signed	0
-------------------------------	---

Financial Risk

Materiality	0
Funding Security	0

Program Risk (Based on Construction Completion Date)

Between December 1, 2010 and October 31, 2011	0
After December 1, 2010	0
Construction delay	1
Variance between % Completion and %Funds Spent or %Elapsed Time	0

Other Risk

Aboriginal Consultations	0
Federal Environmental Assessment	0
INFC Comments	
Flagged for Follow Up?	No

For Medium and High Risk Projects Only

Date of Last Semi-annual
Meeting

Semi-annual Meeting Notes

Date of Last Site Visit

Site Visit Notes

For High Risk Projects Only

Compliance Audit Notes

Attach Documents

Title	File Name	Type	Date Attached

Date Modified: 2011-04-07

Infrastructure Stimulus Fund - Solemn Declaration of Substantial Completion Validation Checklist

Project Extended? N

Funding Recipient: ON-ISF

Reviewed by: William Linegar

Project Number: 1300

Date: 2011-03-21

Information Reviewed			Validated		Action required if not valid
	Criteria	Comments	Mark Appropriate Column with "✓"		
			Yes	No	
All	SDSC is legible and all necessary information is discernable		✓		Additional documents
All	Template wording has not been changed in any way that alters the meaning of the declaration		✓		Note to file or Additional documents
Opening	Correct and complete agreement information provided	Schedule J has been received as supporting documentation.		✓	Additional documents
Opening	Agreement date is complete		✓		Additional documents
Statement	Name of the declarant is complete		✓		Additional documents
Statement	Profession is complete (Engineer or Architect)		✓		Validate next point
	If the declarant is not Engineer or Architect, then approval for another person to complete this form has been confirmed, or additional documentation from a registered professional has been provided		n/a		Additional documents
Statement	Is duly licensed in the correct province		✓		Additional documents
1	Declarant's title in paragraph 1 is complete		✓		Additional documents
2	Project title or project number is complete and accurate		✓		Additional documents
2	"has" is indicated ("has been substantially completed")		✓		Additional documents
2	Correct schedule is indicated	Schedule A or B is acceptable	✓		Additional documents
2	Substantial completion/schedule date is entered and is logical				Not validating
4a	Contractor name complete		✓		Additional documents
4a	Start date complete and logical		✓		Additional documents
4a	End date complete and logical		✓		Additional documents
Closing	"Declared at" city complete		✓		No action*
Closing	"Declared on" date complete		✓		No action*
Signature block	Declarant has signed		✓		Additional documents
Signature block	Name and title of signatory matches name in declaration		✓		Additional documents
Signature block	Witness has signed		✓		No action*
Signature block	Witness name and title provided		✓		No action*
Final Validation	The document is acceptable (or do we require additional documentation (no ✓)? If note to file is required, indicate (yes ✓) with a comment indicating that a note to file will be attached.)	Schedule J has been received as supporting documentation.	✓		Additional documents

*No action is required unless the analyst deems it necessary. In these cases, please indicate in the comment section provided that additional documentation will be sought.

nk

ISF Note to File

Date	February 3, 2010
Analyst	Allison Hill
Signature (for file copy)	<i>Allison Hill</i>
<p>Note: Signed Schedule A for Ontario</p> <ul style="list-style-type: none">• During the creation of the Ontario folders for Schedule A, it was decided not to print out a copy of the signed Schedule for each project. Schedule A is over 40 pages in length, and would have to be copied 1184 times. Thus the signed version Schedule A for Ontario can be found in the provincial master folder for Ontario.• For the projects in the Schedules after A (A-1, A-2, etc), the signed versions will be included in the correlating project folder.	



Home > Media Centre - News Releases

Infrastructure Stimulus Fund in Ontario

On June 5, 2009, Canada and Ontario announced a joint investment of \$1.85 billion for 1,190 infrastructure projects that will create thousands of jobs and help stimulate the economy.

Through Canada's Economic Action Plan, the federal government has established a new \$4-billion Infrastructure Stimulus Fund that provides funding to construction-ready infrastructure projects. Funding is available for two years for projects that will be built during the 2009 and 2010 construction seasons. Through the Government of Ontario's 2009 provincial budget, *Confronting the Challenge: Building Our Economic Future*, Ontario has allocated funding to match federal infrastructure stimulus investments in the province.

About the Program

The Infrastructure Stimulus Fund complements existing federal and provincial infrastructure funding by focusing on short-term objectives for economic stimulus. The Infrastructure Stimulus Fund will focus on construction-readiness as an important project selection criterion. The full \$4 billion will be distributed across Canada in fiscal years 2009-2010 and 2010-2011. Projects will focus largely on the rehabilitation of existing assets such as water, wastewater, public transit, highways, roads, culture, parks, and trails. For municipal projects, the federal and provincial governments will contribute up to two-thirds of eligible costs, with municipalities expected to contribute one-third.

Infrastructure Stimulus Fund at Work in Ontario

When Canada and Ontario launched a joint call for applications under the Infrastructure Stimulus Fund on April 14, 2009, more than 2,700 project applications were submitted by municipalities with a total value of approximately \$6.5 billion. Each project application was assessed against criteria that included project readiness, project merit, federal Environmental Assessment (EA) requirements, and the amount of funding sought by the applicant.

- Infrastructure Stimulus Fund at Work in Ontario – Project List

Infrastructure Stimulus - By Category

Sector	Number of Projects	Federal Funding	Provincial Funding
Airport Infrastructure	8	\$12,359,140	\$12,359,139
Brownfield Redevelopment	2	\$650,000	\$650,000
Cultural	25	\$27,184,990	\$27,184,989
Disaster Mitigation	3	\$8,843,333	\$8,843,333
Local Roads	589	\$289,801,179	\$289,805,324
Municipal Buildings	216	\$183,193,733	\$183,018,628
Public Transit	26	\$68,512,829	\$68,512,832
Parks and Trails	121	\$47,372,220	\$47,372,218
Solid Waste Management	12	\$7,628,586	\$7,628,586

Water and Wastewater	188	\$281,412,874	\$281,412,869
TOTAL	1190	\$926,958,883	\$926,787,918

Infrastructure Stimulus Summary - By Region

Region	Number of Projects	Federal Funding	Provincial Funding
Central	472	\$268,393,558	\$268,393,549
South Central	46	\$129,121,986	\$129,123,996
East	251	\$217,652,330	\$217,652,533
North	158	\$76,391,045	\$76,217,930
South West	263	\$235,399,965	\$235,399,911
TOTAL	1190	\$926,958,883	\$926,787,918

Date Modified: 2009-07-22



Home > Media Centre - News Releases

Canada-Ontario Building Canada Fund - Communities Component

Under the Building Canada Fund - Communities Component, the governments of Canada and Ontario are contributing two-thirds of the total eligible costs of these projects, and Ontario communities are contributing the remainder of the funds. Today's announcement provides more than \$408 million in joint federal and provincial funding for 183 communities in Ontario. With municipal contributions, the total climbs to more than \$600 million. The federal contribution includes funding from the additional \$500 million national "top up" for the Communities Component announced in Budget 2009 for projects that can be built over the next two years, which is being matched by the Government of Ontario.

Canada and Ontario are working together to create jobs and boost the economy, while making significant investments that help communities improve their infrastructure. Both governments have agreed to work together to ensure that these funds are delivered quickly and efficiently to municipalities in Ontario.

In February 2009, the governments of Canada and Ontario announced that 290 infrastructure projects in small communities across Ontario will move forward thanks to a joint federal-provincial investment of \$687 million through Intake One of the Communities Component program. Together with municipal contributions, the total investment in local infrastructure projects will be over \$1 billion.

Under the Communities Component, projects were evaluated by a joint federal-provincial committee through a competitive application-based process.

Listed below is a summary of Intake Two Communities Component funding.

Communities Component - By Category			
Sector	Number of Projects	Provincial Funding	Federal Funding
Cultural	14	\$24,049,255	\$24,049,255
Disaster Mitigation	1	\$462,550	\$462,550
Local Roads	78	\$39,942,577	\$39,942,577
Regional and Local Airports	1	\$16,210	\$16,210
Solid Waste	1	\$69,259	\$69,259
Green Energy Infrastructure	2	\$561,967	\$561,967
Tourism Infrastructure	3	\$1,248,850	\$1,248,850
Recreation Infrastructure	38	\$87,289,072	\$87,289,072
Water and Wastewater	44	\$50,089,826	\$50,089,826
Brownfield Redevelopment	1	\$316,667	\$316,667
TOTAL	183	\$204,046,233	\$204,046,233

Communities Component Summary - By Region			
Region	Number of Projects	Provincial Funding	Federal Funding
Central	14	\$25,568,228	\$25,568,228
South Central	5	\$16,351,174	\$16,351,174
East	63	\$70,804,714	\$70,804,714
North	60	\$30,729,731	\$30,729,731
South West	41	\$60,592,386	\$60,592,386
TOTAL	183	\$204,046,233	\$204,046,233

Date Modified: 2009-06-16



Home > Media Centre - News Releases

Canada - Ontario Infrastructure Partnership Creates Thousands of Jobs, Stimulates Economy

- Background: Infrastructure Stimulus Fund in Ontario
- Background: Infrastructure Stimulus Fund at Work in Ontario – Project List
- Background: Canada-Ontario Building Canada Fund – Communities Component

Oakville, Ontario, June 5, 2009 – In the largest-ever combined infrastructure investment in Canadian history, communities across Ontario will receive nearly \$3.4 billion in joint federal-provincial-municipal funding for nearly 1,400 key infrastructure projects.

John Baird, Canada's Transport and Infrastructure Minister, and George Smitherman, Ontario Deputy Premier and Minister of Energy and Infrastructure, today announced joint funding for shovel-ready infrastructure projects, expected to create thousands of jobs and help stimulate the economy, with money allocated from Canada's Economic Action Plan and Ontario's 2009 provincial budget, *Confronting the Challenge: Building Our Economic Future*.

"Under the strong leadership of Prime Minister Stephen Harper, our Government is taking action to put shovels in the ground and flow money faster to stimulate the economy and create jobs for Ontarians," said Minister Baird. "Thanks to the solid relationship between our two governments, we can work together to help Ontario communities and the economy thrive now and in the future."

"Under the strong leadership of Premier Dalton McGuinty, Ontario is leading the way," said Minister Smitherman. "Investing in these projects will create jobs now and lead to improved transportation and enhanced facilities and services in communities across Ontario. Our governments are working together to create a competitive advantage that attracts business and strengthens our economy."

Canada and Ontario are working together to create jobs and boost the economy, while making significant investments that help communities improve their infrastructure. Both governments have agreed to work together to ensure that these funds are delivered quickly and efficiently to municipalities in Ontario.

The new federal \$4-billion Infrastructure Stimulus Fund provides funding to construction-ready infrastructure projects that will be built during this year's and next year's construction seasons. Close to 1,200 infrastructure projects in communities across Ontario will receive a total of \$1.85 billion in joint federal and provincial investments.

As well, today the governments of Canada and Ontario announced joint funding of more than \$408 million for communities across Ontario under the Communities Component of the Building Canada Fund. The governments of Canada and Ontario are contributing two-thirds of the total eligible costs of 183 projects, while Ontario communities are contributing the remainder of the funds.

The Government of Canada's 2009 Economic Action Plan is accelerating and expanding the existing federal investment of \$33 billion in infrastructure across Canada with almost \$12 billion in new infrastructure stimulus funding over the next two years.

Through the 2009 Ontario Budget – *Confronting the Challenge: Building Our Economic Future* – the province is investing \$32.5 billion in infrastructure for the province of Ontario over the next

two years, including a \$5 billion contribution from the federal government that will support more than 300,000 jobs and strengthen Ontario's economy.

- Infrastructure Stimulus Fund at Work in Ontario – Project List

For more information, please contact:

Chris Day
Press Secretary
Office of Canada's Transport and Infrastructure Minister
613-991-0700

Infrastructure Canada
613-948-1148

Amy Tang
Press Secretary
Office of Ontario's Minister of Energy and Infrastructure
416-327-6747

Joint Secretariat
1-866-306-7827

Date Modified: 2009-06-12

SCHEDULE A											
Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
A.1 Provincial / Territorial Assets											
A.2 Local Government Assets											
City of Barrie	Municipal Buildings	Barrie Fire and Emergency Services Station #1 and Headquarters	\$12,780,000	\$1,950,000	\$2,310,000	\$4,260,000	\$4,260,000	\$4,260,000	\$0	01/09/2009	31/03/2011
City of Barrie	Water Infrastructure	Watermain construction on Salem Road from Veterans Drive to Saunders Road	\$1,519,200	\$430,440	\$75,960	\$506,400	\$506,400	\$506,400	\$0	30/09/2009	30/06/2010
City of Barrie	Water Infrastructure	Watermain construction on Anne Street, Cundles Road, Kozlov Street and Heather Street	\$2,978,100	\$694,890	\$297,810	\$992,700	\$992,700	\$992,700	\$0	31/07/2009	30/06/2010
City of Barrie	Wastewater Infrastructure	Operations Centre Site Works and Stormwater Management Pond	\$5,184,000	\$172,800	\$1,555,200	\$1,728,000	\$1,728,000	\$1,728,000	\$0	31/03/2010	30/11/2010
City of Barrie	Local Road Infrastructure	Infrastructure improvements on Boys Street and Donald Street, including Bunkers Creek and Kidd's Creek culverts.	\$3,500,100	\$175,000	\$991,700	\$1,166,700	\$1,166,700	\$1,166,700	\$0	31/03/2010	31/03/2011
City of Barrie	Local Road Infrastructure	Road, drainage and other infrastructure improvements on Toronto Street, Dunlop Street, and Mary Street	\$9,844,200	\$164,070	\$3,117,330	\$3,281,400	\$3,281,400	\$3,281,400	\$0	31/03/2010	31/03/2011
City of Barrie	Airport Infrastructure	Lake Simcoe Regional Airport Upgrades and Expansion	\$13,788,000	\$689,400	\$3,906,600	\$4,596,000	\$4,596,000	\$4,596,000	\$0	31/07/2009	31/03/2011
City of Brampton	Public Transit Infrastructure	Mount Pleasant Village Mobility Hub	\$23,000,000	\$3,066,667	\$4,600,000	\$7,666,667	\$7,666,667	\$7,666,667	\$0	15/10/2009	31/03/2011
City of Brampton	Parks and Trails	Chinguacousy Park	\$24,492,000	\$7,274,000	\$890,000	\$8,164,000	\$8,164,000	\$8,164,000	\$0	15/07/2009	28/02/2011
City of Burlington	Municipal Buildings	Corporate-Wide Building Automation System	\$1,500,000	\$250,000	\$250,000	\$500,000	\$500,000	\$500,000	\$0	01/01/2010	15/12/2010
City of Burlington	Municipal Buildings	Freeman Station Installation	\$1,000,000	\$266,666	\$66,667	\$333,333	\$333,333	\$333,334	\$0	01/10/2009	01/06/2010
City of Burlington	Municipal Buildings	New Fire Station in NE Burlington	\$2,250,000	\$675,000	\$75,000	\$750,000	\$750,000	\$750,000	\$0	01/10/2009	31/03/2011
City of Burlington	Municipal Buildings	Accessibility Bridge	\$1,500,000	\$200,000	\$300,000	\$500,000	\$500,000	\$500,000	\$0	06/09/2009	31/03/2011
City of Burlington	Parks and Trails	Centennial Bike Path Resurfacing	\$2,500,000	\$416,666	\$416,667	\$833,333	\$833,333	\$833,334	\$0	15/08/2009	15/06/2010
City of Burlington	Parks and Trails	Hydro Corridor Bike Path Resurfacing	\$1,800,000	\$300,000	\$300,000	\$600,000	\$600,000	\$600,000	\$0	15/08/2009	15/06/2010
City of Burlington	Public Transit Infrastructure	Transit Operations Centre Renewal/Expansion Project	\$8,600,000	\$2,000,000	\$866,666	\$2,866,666	\$2,866,667	\$2,866,667	\$0	01/08/2009	31/03/2011
City of Burlington	Parks and Trails	New City Park	\$6,900,000	\$300,000	\$2,000,000	\$2,300,000	\$2,300,000	\$2,300,000	\$0	03/05/2010	31/03/2011
City of Cambridge	Municipal Buildings	Municipal Buildings Rehabilitation	\$15,000,000	\$2,500,000	\$2,500,000	\$5,000,000	\$5,000,000	\$5,000,000	\$0	01/06/2009	12/12/2010
City of Cambridge	Municipal Buildings	Preston Auditorium Rehabilitation	\$2,400,000	\$400,000	\$400,000	\$800,000	\$800,000	\$800,000	\$0	01/08/2009	30/08/2010
City of Cambridge	Municipal Buildings	Public Works Building Rehabilitation	\$4,200,000	\$700,000	\$700,000	\$1,400,000	\$1,400,000	\$1,400,000	\$0	02/07/2009	01/03/2011
City of Cambridge	Local Road Infrastructure	Cambridge Road Rehabilitation Program	\$12,500,000	\$4,166,667	\$0	\$4,166,667	\$4,166,667	\$4,166,667	\$0	06/07/2009	20/11/2009
City of Greater Sudbury	Local Road Infrastructure	Municipal Road 80 (Paris Street), Kathleen Street to York Street	\$11,500,000	\$1,916,667	\$1,916,667	\$3,833,333	\$3,833,333	\$3,833,333	\$0	15/06/2009	30/11/2010
City of Greater Sudbury	Local Road Infrastructure	Municipal Road 71 (LaSalle Boulevard)	\$14,100,000	\$2,350,000	\$2,350,000	\$4,700,000	\$4,700,000	\$4,700,000	\$0	15/06/2009	30/11/2010
City of Greater Sudbury	Local Road Infrastructure	Municipal Road 86 (Falconbridge Highway), Kingsway to Skead Road	\$13,000,000	\$2,166,667	\$2,166,667	\$4,333,333	\$4,333,333	\$4,333,333	\$0	15/06/2009	30/11/2010
City of Greater Sudbury	Parks and Trails	Bell Park / Grace Hartman Amphitheatre	\$5,000,000	\$333,000	\$1,332,000	\$1,665,000	\$1,665,000	\$1,670,000	\$0	01/10/2009	31/03/2011

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Guelph	Local Road Infrastructure	Wyndham Street: Carden to Wellington	\$8,400,000	\$1,400,000	\$1,400,000	\$2,800,000	\$2,800,000	\$2,800,000	\$0	01/05/2009	31/03/2011
City of Guelph	Local Road Infrastructure	Norfolk: Norwich to Quebec	\$5,400,000	\$900,000	\$900,000	\$1,800,000	\$1,800,000	\$1,800,000	\$0	01/06/2009	31/12/2010
City of Guelph	Local Road Infrastructure	Pavement Deficit - Woodlawn Road	\$1,137,500	\$189,583	\$189,583	\$379,166	\$379,166	\$379,166	\$0	01/09/2009	30/11/2010
City of Guelph	Local Road Infrastructure	Sidewalk Rehabilitation Project #B	\$3,000,000	\$500,000	\$500,000	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/06/2009	15/12/2010
City of Guelph	Local Road Infrastructure	Edinburgh Road: Speedvale to London	\$2,500,000	\$416,650	\$416,650	\$833,300	\$833,300	\$833,400	\$0	01/06/2009	30/11/2010
City of Guelph	Local Road Infrastructure	Speedvale/Stevenson intersection	\$2,500,000	\$416,650	\$416,650	\$833,300	\$833,300	\$833,400	\$0	01/06/2009	30/11/2010
City of Guelph	Local Road Infrastructure	Stevenson: York to Elizabeth	\$4,500,000	\$750,000	\$750,000	\$1,500,000	\$1,500,000	\$1,500,000	\$0	01/09/2009	30/11/2010
City of Guelph	Local Road Infrastructure	Dawson Road Shelldale to Speedvale	\$2,700,000	\$450,000	\$450,000	\$900,000	\$900,000	\$900,000	\$0	01/09/2009	30/11/2010
City of Guelph	Local Road Infrastructure	Victoria Road North Ferndale to City Limit	\$2,400,000	\$400,000	\$400,000	\$800,000	\$800,000	\$800,000	\$0	01/09/2009	31/12/2010
City of Guelph	Local Road Infrastructure	Maltby Road Gordon to Hanlon	\$2,800,000	\$467,000	\$466,300	\$933,300	\$933,300	\$933,400	\$0	01/09/2009	31/12/2010
City of Guelph	Local Road Infrastructure	Victoria Road South	\$2,500,000	\$416,667	\$416,667	\$833,333	\$833,333	\$833,334	\$0	01/09/2009	31/12/2010
City of Guelph	Local Road Infrastructure	Victoria and Eastview Intersection Improvement	\$1,500,000	\$250,000	\$250,000	\$500,000	\$500,000	\$500,000	\$0	01/09/2009	31/12/2010
City of Guelph	Local Road Infrastructure	Speedvale: Stevenson to East City Limit	\$4,000,000	\$666,667	\$666,667	\$1,333,333	\$1,333,333	\$1,333,334	\$0	01/09/2009	31/12/2010
City of Guelph	Local Road Infrastructure	Eramosa & Delhi Intersection Improvement	\$2,400,000	\$400,000	\$400,000	\$800,000	\$800,000	\$800,000	\$0	01/09/2009	31/12/2010
City of Guelph	Local Road Infrastructure	Westmount Road Speedvale to London	\$3,000,000	\$500,000	\$500,000	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/09/2009	31/12/2010
City of Guelph	Local Road Infrastructure	Victoria/Woodlawn Intersection	\$2,300,000	\$384,000	\$382,600	\$766,600	\$766,600	\$766,800	\$0	01/09/2009	31/12/2010
City of Guelph	Local Road Infrastructure	Stone Road Bicycle lanes	\$2,250,000	\$400,000	\$350,000	\$750,000	\$750,000	\$750,000	\$0	01/09/2009	31/12/2010
City of Guelph	Municipal Buildings	Main Fire Station Rehabilitation	\$1,193,500	\$198,917	\$198,917	\$397,833	\$397,833	\$397,834	\$0	01/06/2009	31/03/2011
City of Guelph	Municipal Buildings	River Run Performing Arts Centre Rehabilitation	\$2,271,500	\$378,583	\$378,583	\$757,166	\$757,166	\$757,168	\$0	01/06/2009	31/03/2011
City of Guelph	Municipal Buildings	Transit Facility Rehabilitation	\$1,776,500	\$296,083	\$296,083	\$592,166	\$592,166	\$592,168	\$0	01/06/2009	31/03/2011
City of Guelph	Public Transit Infrastructure	Transit Terminal Infrastructure/Road, Sewer, Watermain Upgrades	\$8,000,000	\$1,333,333	\$1,333,333	\$2,666,666	\$2,666,666	\$2,666,668	\$0	15/05/2009	31/03/2011
City of Hamilton	Municipal Buildings	Energy Retrofit - Lister District Energy Expansion	\$1,200,000	\$300,000	\$100,000	\$400,000	\$400,000	\$400,000	\$0	01/11/2009	01/05/2010
City of Hamilton	Municipal Buildings	Lower Stoney Creek Recreation Centre - Phase One	\$13,000,000	\$4,333,333	\$0	\$4,333,333	\$4,333,333	\$4,333,334	\$0	01/11/2009	31/03/2010
City of Hamilton	Municipal Buildings	Coronation Areal Public/Private Partnership	\$3,000,000	\$1,000,000	\$0	\$1,000,000	\$1,000,000	\$1,000,000	\$0	31/10/2009	31/10/2010
City of Hamilton	Municipal Buildings	Westmount Recreation Centre	\$21,000,000	\$2,800,000	\$4,200,000	\$7,000,000	\$7,000,000	\$7,000,000	\$0	01/08/2009	31/03/2011
City of Hamilton	Municipal Buildings	Sir Wilfrid Laurier Rehabilitation	\$1,500,000	\$500,000	\$0	\$500,000	\$500,000	\$500,000	\$0	30/11/2009	30/06/2010
City of Hamilton	Municipal Buildings	Sir Allen MacNab Rehabilitation Project	\$3,000,000	\$500,000	\$500,000	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/12/2009	28/02/2011
City of Hamilton	Water Infrastructure	Biogas/Digester (Energy Recovery)	\$30,000,000	\$2,500,000	\$7,500,000	\$10,000,000	\$10,000,000	\$10,000,000	\$0	10/08/2009	30/03/2011
City of Hamilton	Water Infrastructure	Ferguson Pumping Station Upgrades	\$20,000,000	\$1,666,667	\$5,000,000	\$6,666,667	\$6,666,667	\$6,666,666	\$0	30/11/2009	30/03/2011
City of Hamilton	Water Infrastructure	Woodward Water Treatment Plant Upgrades	\$42,000,000	\$5,000,000	\$9,000,000	\$14,000,000	\$14,000,000	\$14,000,000	\$0	10/08/2009	30/03/2011
City of Hamilton	Water Infrastructure	Hillcrest Water Reservoir Upgrades	\$8,600,000	\$720,000	\$2,146,667	\$2,866,667	\$2,866,667	\$2,866,666	\$0	15/01/2010	30/03/2011
City of Hamilton	Water Infrastructure	Kenilworth Water Reservoir and Pumping Station Upgrades	\$6,800,000	\$566,667	\$1,700,000	\$2,266,667	\$2,266,667	\$2,266,666	\$0	15/01/2010	30/03/2011
City of Hamilton	Water Infrastructure	Stone Church Water Reservoir and Pumping Station Upgrades	\$4,500,000	\$375,000	\$1,125,000	\$1,500,000	\$1,500,000	\$1,500,000	\$0	15/01/2010	30/03/2011
City of Hamilton	Municipal Buildings	Energy Retrofit - 700 Woodward Ave	\$4,500,000	\$500,000	\$1,000,000	\$1,500,000	\$1,500,000	\$1,500,000	\$0	01/11/2009	01/03/2011
City of Hamilton	Disaster Mitigation Infrastructure	Emergency Services Training Facility /Emergency Operations Centre	\$25,000,000	\$2,777,775	\$5,555,558	\$8,333,333	\$8,333,333	\$8,333,334	\$0	15/07/2009	31/03/2011

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Kingston	Water Infrastructure	Water Master Plan Implementation - O'Connor Drive Reservoir & Discharge Header	\$13,500,000	\$3,500,000	\$1,000,000	\$4,500,000	\$4,500,000	\$4,500,000	\$0	03/08/2009	01/06/2010
City of Kingston	Water Infrastructure	Water Master Plan Implementation - Bayridge Drive	\$8,850,000	\$983,333	\$1,966,667	\$2,950,000	\$2,950,000	\$2,950,000	\$0	03/08/2009	01/03/2011
City of Kingston	Water Infrastructure	Water Master Plan Implementation - Front Road	\$10,000,000	\$1,111,111	\$2,222,222	\$3,333,333	\$3,333,333	\$3,333,334	\$0	03/08/2009	01/02/2011
City of Kitchener	Cultural Infrastructure	Centre in the Square Rehabilitation	\$1,200,000	\$300,000	\$100,000	\$400,000	\$400,000	\$400,000	\$0	01/07/2009	31/03/2010
City of Kitchener	Municipal Buildings	City Hall Lighting	\$1,000,000	\$250,000	\$84,000	\$334,000	\$333,000	\$333,000	\$0	01/08/2009	15/05/2010
City of Kitchener	Municipal Buildings	Consolidated Maintenance Facility Improvements	\$14,000,000	\$4,666,667	\$0	\$4,666,667	\$4,666,667	\$4,666,666	\$0	30/09/2009	30/04/2010
City of Kitchener	Municipal Buildings	Consolidated Maintenance Facility Solar Roof	\$4,100,000	\$1,366,667	\$0	\$1,366,667	\$1,366,667	\$1,366,666	\$0	30/09/2009	31/12/2009
City of Kitchener	Municipal Buildings	Accessibility Improvements	\$1,000,000	\$250,000	\$84,000	\$334,000	\$333,000	\$333,000	\$0	01/09/2009	15/12/2010
City of Kitchener	Municipal Buildings	Energy Management Systems	\$1,500,000	\$400,000	\$100,000	\$500,000	\$500,000	\$500,000	\$0	01/11/2009	30/11/2010
City of Kitchener	Parks and Trails	McLennan Park Development	\$3,000,000	\$500,000	\$500,000	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/09/2009	30/11/2010
City of Kitchener	Wastewater Infrastructure	Sewer and Watermain Rehabilitation	\$2,500,000	\$416,667	\$416,667	\$833,334	\$833,333	\$833,333	\$0	01/07/2009	30/11/2010
City of Kitchener	Water Infrastructure	Storm Water Infrastructure Rehabilitation	\$2,070,000	\$450,000	\$240,000	\$690,000	\$690,000	\$690,000	\$0	01/08/2009	30/03/2010
City of London	Local Road Infrastructure	Wellington Road Gateway	\$2,700,000	\$900,000	\$0	\$900,000	\$900,000	\$900,000	\$0	01/06/2009	31/12/2009
City of London	Parks and Trails	Oakridge Optimist Park - Improve Park Amenities	\$1,461,000	\$195,000	\$292,000	\$487,000	\$487,000	\$487,000	\$0	01/09/2009	30/06/2010
City of London	Parks and Trails	Thames Valley Parkway - North Branch	\$1,500,000	\$500,000	\$0	\$500,000	\$500,000	\$500,000	\$0	01/08/2009	31/12/2009
City of London	Public Transit Infrastructure	Transit Building Life Cycle Repairs	\$7,080,000	\$2,360,000	\$0	\$2,360,000	\$2,360,000	\$2,360,000	\$0	01/06/2009	31/12/2009
City of London	Wastewater Infrastructure	Lifecycle Repairs to Sewer System - South London	\$1,200,000	\$100,000	\$300,000	\$400,000	\$400,000	\$400,000	\$0	01/07/2009	31/12/2010
City of London	Wastewater Infrastructure	Lifecycle Repairs to Sewer System - Old North/Downtown	\$2,600,000	\$200,000	\$666,667	\$866,667	\$866,667	\$866,666	\$0	01/07/2009	31/12/2010
City of London	Wastewater Infrastructure	Lifecycle Repairs to Sewer System - Old South London	\$2,000,000	\$100,000	\$566,667	\$666,667	\$666,667	\$666,666	\$0	01/07/2009	31/12/2010
City of London	Wastewater Infrastructure	Lifecycle Repairs to Sewer System-Old East London	\$2,200,000	\$200,000	\$533,333	\$733,333	\$733,333	\$733,334	\$0	01/07/2009	31/12/2010
City of London	Wastewater Infrastructure	Skyway Industrial Park - Phase 2	\$6,350,000	\$500,000	\$1,616,666	\$2,116,666	\$2,116,666	\$2,116,668	\$0	30/11/2009	30/11/2010
City of London	Wastewater Infrastructure	Innovation Industrial Park - Phase 3	\$14,100,000	\$1,000,000	\$3,700,000	\$4,700,000	\$4,700,000	\$4,700,000	\$0	01/09/2009	31/01/2011
City of London	Local Road Infrastructure	Dundas Street Gateway	\$3,000,000	\$0	\$1,000,000	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/05/2010	31/10/2010
City of London	Wastewater Infrastructure	Walnut/Kensington Area Sanitary and Storm Sewer Replacement	\$1,100,000	\$55,000	\$311,667	\$366,667	\$366,667	\$366,666	\$0	01/05/2010	30/11/2010
City of London	Wastewater Infrastructure	Bathurst Street Sanitary Sewer Replacement	\$1,500,000	\$75,000	\$425,000	\$500,000	\$500,000	\$500,000	\$0	01/05/2010	30/11/2010
City of London	Wastewater Infrastructure	Old South Storm Sewer Installation/Sanitary Sewer Replacement	\$3,300,000	\$165,000	\$935,000	\$1,100,000	\$1,100,000	\$1,100,000	\$0	01/05/2010	30/11/2010
City of London	Wastewater Infrastructure	Old South Combined Sewer Overflow Project-Wellington Road Area-Trevithen/Alexandra/Whetter	\$4,000,000	\$200,000	\$1,133,333	\$1,333,333	\$1,333,333	\$1,333,334	\$0	01/05/2010	30/11/2010
City of London	Wastewater Infrastructure	Old East London Storm Sewer Installation and Sanitary Sewer Replacement	\$2,500,000	\$125,000	\$708,333	\$833,333	\$833,333	\$833,334	\$0	01/05/2010	30/11/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of London	Wastewater Infrastructure	South London - Eden Avenue Storm Sewer Installation	\$1,600,000	\$80,000	\$453,333	\$533,333	\$533,333	\$533,334	\$0	01/05/2010	30/11/2010
City of London	Municipal Buildings	Boyle Community Centre - Rehabilitate Facility	\$1,200,000	\$80,000	\$320,000	\$400,000	\$400,000	\$400,000	\$0	01/10/2009	01/10/2010
City of London	Parks and Trails	Thames Valley Parkway - Main Branch	\$1,350,000	\$90,000	\$360,000	\$450,000	\$450,000	\$450,000	\$0	01/10/2009	31/10/2010
City of London	Municipal Buildings	Oxford - New Operations Facility	\$2,804,000	\$186,933	\$747,733	\$934,666	\$934,666	\$934,668	\$0	01/10/2009	31/01/2011
City of London	Municipal Buildings	City Hall Building Improvements	\$4,700,000	\$313,000	\$1,253,667	\$1,566,667	\$1,566,667	\$1,566,666	\$0	01/11/2009	31/01/2011
City of London	Municipal Buildings	Carling Heights - Rehabilitate Facility	\$1,700,000	\$113,000	\$453,666	\$566,666	\$566,666	\$566,668	\$0	01/10/2010	31/12/2010
City of London	Parks and Trails	Ed Blake Park - New Park Features	\$1,175,000	\$78,000	\$313,666	\$391,666	\$391,666	\$391,668	\$0	01/01/2010	31/07/2010
City of London	Municipal Buildings	Byron Community Centre - Rehabilitate Facility	\$1,296,000	\$86,000	\$346,000	\$432,000	\$432,000	\$432,000	\$0	01/10/2009	01/10/2010
City of London	Parks and Trails	Kiwanis Park - Improve Park Amenities	\$2,050,000	\$136,000	\$547,333	\$683,333	\$683,333	\$683,334	\$0	01/10/2009	31/10/2010
City of London	Local Road Infrastructure	Hale & Trafalgar Street Overpass	\$11,850,000	\$750,000	\$3,200,000	\$3,950,000	\$3,950,000	\$1,975,000	\$1,975,000	01/04/2010	31/03/2011
City of London	Local Road Infrastructure	Highbury Bridge Rehabilitation	\$2,000,000	\$33,333	\$633,334	\$666,667	\$666,667	\$666,666	\$0	15/04/2010	31/12/2010
City of London	Local Road Infrastructure	Quebec Street Overpass Rehabilitation	\$2,000,000	\$33,333	\$633,334	\$666,667	\$666,667	\$666,666	\$0	15/04/2010	31/12/2010
City of London	Local Road Infrastructure	Veterans Memorial Parkway	\$700,000	\$100,000	\$133,000	\$233,000	\$233,000	\$234,000	\$0	01/10/2009	31/10/2010
City of London	Municipal Buildings	Library Branch Rehabilitation	\$400,000	\$133,333	\$0	\$133,333	\$133,333	\$133,334	\$0	01/06/2009	31/08/2010
City of London	Municipal Buildings	Farquharson Arena - Roof Replacement	\$630,000	\$210,000	\$0	\$210,000	\$210,000	\$210,000	\$0	01/08/2009	30/10/2009
City of London	Municipal Buildings	Carling Arena - Replace Roof and Compressors	\$720,000	\$240,000	\$0	\$240,000	\$240,000	\$240,000	\$0	01/09/2009	30/11/2009
City of London	Parks and Trails	Basil Grover Park - Improve Park Amenities	\$450,000	\$150,000	\$0	\$150,000	\$150,000	\$150,000	\$0	01/07/2009	01/12/2009
City of London	Municipal Buildings	Argyle Arena Lighting Upgrade	\$100,000	\$7,000	\$26,333	\$33,333	\$33,333	\$33,334	\$0	01/04/2010	30/06/2010
City of London	Municipal Buildings	Kinsmen Arena - Replace Arena Lights	\$100,000	\$7,000	\$26,333	\$33,333	\$33,333	\$33,334	\$0	01/04/2010	30/06/2010
City of London	Municipal Buildings	Stronach Arena - Replace Arena Lights	\$100,000	\$7,000	\$26,333	\$33,333	\$33,333	\$33,334	\$0	01/04/2010	30/06/2010
City of London	Parks and Trails	Piccadilly Park - Improve Park Amenities	\$350,000	\$24,000	\$92,667	\$116,667	\$116,667	\$116,666	\$0	01/10/2009	30/09/2010
City of London	Municipal Buildings	AJ Tyler Operations Centre - Building Improvements	\$719,000	\$48,000	\$191,666	\$239,666	\$239,666	\$239,668	\$0	01/12/2009	31/10/2010
City of London	Municipal Buildings	Fire Hall No. 10 - Building Improvements	\$675,000	\$45,000	\$180,000	\$225,000	\$225,000	\$225,000	\$0	01/10/2009	30/04/2010
City of London	Municipal Buildings	Nichols Arena - Replace Arena Lights	\$150,000	\$10,000	\$40,000	\$50,000	\$50,000	\$50,000	\$0	01/04/2010	30/06/2010
City of London	Parks and Trails	Medway Park - Improve Park Amenities	\$950,000	\$63,000	\$253,666	\$316,666	\$316,666	\$316,668	\$0	01/11/2009	01/11/2010
City of London	Municipal Buildings	Fire Hall No. 9 - Building Improvements	\$550,000	\$36,000	\$147,333	\$183,333	\$183,333	\$183,334	\$0	01/05/2010	31/10/2010
City of Mississauga	Public Transit Infrastructure	City Centre Transit Priority - Mavis	\$1,330,000	\$33,333	\$410,000	\$443,333	\$443,333	\$443,334	\$0	05/04/2010	31/03/2011
City of Mississauga	Public Transit Infrastructure	City Centre Transit Priority - Rathburn	\$4,170,000	\$100,000	\$1,290,000	\$1,390,000	\$1,390,000	\$1,390,000	\$0	05/04/2010	31/03/2011
City of Mississauga	Cultural Infrastructure	Burnhamthorpe Branch Library Redevelopment	\$16,600,000	\$1,383,333	\$4,150,000	\$5,533,333	\$5,533,333	\$5,533,334	\$0	01/04/2010	31/03/2011
City of Mississauga	Cultural Infrastructure	Port Credit Branch Library Redevelopment	\$2,500,000	\$83,333	\$750,000	\$833,333	\$833,333	\$833,334	\$0	31/03/2010	31/03/2011
City of Mississauga	Cultural Infrastructure	Lorne Park Branch Library Redevelopment	\$4,000,000	\$133,333	\$1,200,000	\$1,333,333	\$1,333,333	\$1,333,334	\$0	31/03/2010	31/03/2011
City of Mississauga	Cultural Infrastructure	Lakeview Branch Library Redevelopment	\$2,500,000	\$83,333	\$750,000	\$833,333	\$833,333	\$833,334	\$0	31/03/2010	31/03/2011
City of Mississauga	Municipal Buildings	Civic Centre Building: Underground Parking Garage Repairs and Public Square Rehabilitation	\$40,000,000	\$3,333,333	\$10,000,000	\$13,333,333	\$13,333,333	\$13,333,334	\$0	15/11/2009	31/03/2011
City of Mississauga	Local Road Infrastructure	Eglinton Avenue West-Road Rehabilitation	\$2,106,000	\$702,000	\$0	\$702,000	\$702,000	\$702,000	\$0	15/06/2009	31/03/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Mississauga	Local Road Infrastructure	Admiral Boulevard-Road Rehabilitation	\$1,093,266	\$364,422	\$0	\$364,422	\$364,422	\$364,422	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Aerowood Drive-Road Rehabilitation	\$468,000	\$156,000	\$0	\$156,000	\$156,000	\$156,000	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Mavis Road Noise Attenuation Barrier Replacement	\$136,000	\$45,333	\$0	\$45,333	\$45,333	\$45,334	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Argentia Road-Road Rehabilitation	\$2,191,617	\$730,539	\$0	\$730,539	\$730,539	\$730,539	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Mavis Road Noise Attenuation Barrier Replacement	\$528,000	\$176,000	\$0	\$176,000	\$176,000	\$176,000	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Burnhamthorpe Road East Noise Attenuation Barrier Replacement	\$308,800	\$102,933	\$0	\$102,933	\$102,933	\$102,934	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Britannia Road East-Road Rehabilitation	\$1,272,375	\$424,125	\$0	\$424,125	\$424,125	\$424,125	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Burnhamthorpe Road East Noise Attenuation Barrier Replacement	\$29,600	\$9,866	\$0	\$9,866	\$9,866	\$9,866	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Burnhamthorpe Road-Road Rehabilitation	\$819,000	\$273,000	\$0	\$273,000	\$273,000	\$273,000	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Creditview Road-Road Rehabilitation	\$1,462,500	\$487,500	\$0	\$487,500	\$487,500	\$487,500	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Winston Churchill Blvd - Road Rehabilitation	\$7,930,000	\$2,643,333	\$0	\$2,643,333	\$2,643,333	\$2,643,333	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Eglinton Avenue West-Road Rehabilitation	\$2,145,000	\$715,000	\$0	\$715,000	\$715,000	\$715,000	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Winston Churchill Blvd. - Road Rehabilitation	\$2,700,000	\$900,000	\$0	\$900,000	\$900,000	\$900,000	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Burnhamthorpe Road East Noise Attenuation Barrier Replacement	\$68,800	\$22,933	\$0	\$22,933	\$22,933	\$22,934	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Haultain Court - Road Rehabilitation	\$136,500	\$45,500	\$0	\$45,500	\$45,500	\$45,500	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Burnhamthorpe Road East Noise Attenuation Barrier Replacement	\$216,800	\$72,266	\$0	\$72,266	\$72,266	\$72,268	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Lakeshore Road West-Road Rehabilitation	\$2,921,751	\$973,917	\$0	\$973,917	\$973,917	\$973,917	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Maingate Drive-Road Rehabilitation	\$715,002	\$238,334	\$0	\$238,334	\$238,334	\$238,334	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Turner Valley Road - Road Rehabilitation	\$273,000	\$91,000	\$0	\$91,000	\$91,000	\$91,000	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Burnhamthorpe Road East Noise Attenuation Barrier Replacement	\$80,800	\$26,933	\$0	\$26,933	\$26,933	\$26,934	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Burnhamthorpe Road East Noise Attenuation Barrier Replacement	\$276,800	\$92,266	\$0	\$92,266	\$92,266	\$92,268	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Burnhamthorpe Road East Noise Attenuation Barrier Replacement	\$36,800	\$12,266	\$0	\$12,266	\$12,266	\$12,268	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Britannia Road West- New Sidewalk Construction	\$115,960	\$38,653	\$0	\$38,653	\$38,653	\$38,654	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Britannia Road West- New Sidewalk Construction	\$34,190	\$11,396	\$0	\$11,396	\$11,396	\$11,398	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Britannia Road East- New Sidewalk Construction	\$53,040	\$17,680	\$0	\$17,680	\$17,680	\$17,680	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Kennedy Road- New Sidewalk Construction	\$30,940	\$10,313	\$0	\$10,313	\$10,313	\$10,314	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Tomken Road Noise Attenuation Barrier Replacement	\$264,000	\$88,000	\$0	\$88,000	\$88,000	\$88,000	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Derry Road West- New Sidewalk Construction	\$177,580	\$59,193	\$0	\$59,193	\$59,193	\$59,194	\$0	06/07/2009	31/03/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Mississauga	Local Road Infrastructure	Derry Road East- New Sidewalk Construction	\$1,017,770	\$339,256	\$0	\$339,256	\$339,256	\$339,258	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Bonhill Road- New Sidewalk Construction	\$104,650	\$34,883	\$0	\$34,883	\$34,883	\$34,884	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Eglinton Avenue Noise Attenuation Barrier Replacement	\$46,400	\$15,466	\$0	\$15,466	\$15,466	\$15,468	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Brunel Road- New Sidewalk Construction	\$143,130	\$47,710	\$0	\$47,710	\$47,710	\$47,710	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Cardiff Boulevard- New Sidewalk Construction	\$24,180	\$8,060	\$0	\$8,060	\$8,060	\$8,060	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Columbus Road- New Sidewalk Construction	\$140,530	\$46,843	\$0	\$46,843	\$46,843	\$46,844	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Eglinton Avenue Noise Attenuation Barrier Replacement	\$177,600	\$59,200	\$0	\$59,200	\$59,200	\$59,200	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Dixie Road- New Sidewalk Construction	\$111,280	\$37,093	\$0	\$37,093	\$37,093	\$37,094	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Freemont Boulevard- New Sidewalk Construction	\$64,480	\$21,493	\$0	\$21,493	\$21,493	\$21,494	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Hadwen Road- New Sidewalk Construction	\$63,180	\$21,060	\$0	\$21,060	\$21,060	\$21,060	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Meyerside Drive- New Sidewalk Construction	\$251,550	\$83,850	\$0	\$83,850	\$83,850	\$83,850	\$0	06/07/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Confederation Parkway Noise Attenuation Barrier Replacement	\$176,000	\$58,666	\$0	\$58,666	\$58,666	\$58,668	\$0	15/06/2009	31/03/2010
City of Mississauga	Local Road Infrastructure	Mid-way Boulevard- New Sidewalk Construction	\$68,900	\$22,966	\$0	\$22,966	\$22,966	\$22,968	\$0	06/07/2009	31/03/2010
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Bonnie Brea	\$44,000	\$14,666	\$0	\$14,666	\$14,666	\$14,668	\$0	27/10/2009	07/05/2010
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Hawkins Glen	\$74,400	\$24,800	\$0	\$24,800	\$24,800	\$24,800	\$0	27/10/2009	14/05/2010
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Sawmill Valley Trail	\$827,900	\$275,966	\$0	\$275,966	\$275,966	\$275,968	\$0	27/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation @ Elmcreek Park	\$94,400	\$31,466	\$0	\$31,466	\$31,466	\$31,468	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Brookmede Park	\$155,500	\$51,833	\$0	\$51,833	\$51,833	\$51,834	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation-Kings Masting Park	\$302,400	\$100,800	\$0	\$100,800	\$100,800	\$100,800	\$0	29/09/2009	11/03/2011
City of Mississauga	Parks and Trails	Serson Park	\$240,000	\$80,000	\$0	\$80,000	\$80,000	\$80,000	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation @ Woodgreen Park	\$114,900	\$38,300	\$0	\$38,300	\$38,300	\$38,300	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Gordon Lummiss Park	\$81,600	\$27,200	\$0	\$27,200	\$27,200	\$27,200	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation @ Richards Memorial Park	\$54,100	\$18,033	\$0	\$18,033	\$18,033	\$18,034	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Lake Wabukayne	\$405,500	\$135,166	\$0	\$135,166	\$135,166	\$135,168	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Stillmeadows Park	\$64,300	\$21,433	\$0	\$21,433	\$21,433	\$21,434	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation @ Brandon Gate Park	\$104,800	\$34,933	\$0	\$34,933	\$34,933	\$34,934	\$0	29/09/2009	31/03/2011

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Sandgate Park	\$33,900	\$11,300	\$0	\$11,300	\$11,300	\$11,300	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Douglas Kennedy Park	\$321,000	\$107,000	\$0	\$107,000	\$107,000	\$107,000	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation @ Bloor Athletic Field	\$114,900	\$38,300	\$0	\$38,300	\$38,300	\$38,300	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Meadow Green	\$188,700	\$62,900	\$0	\$62,900	\$62,900	\$62,900	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Springfield Park	\$84,500	\$28,166	\$0	\$28,166	\$28,166	\$28,166	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Arbour Green	\$114,900	\$38,300	\$0	\$38,300	\$38,300	\$38,300	\$0	27/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Lake Aquitaine	\$452,800	\$150,933	\$0	\$150,933	\$150,933	\$150,934	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Huron Park	\$561,700	\$187,233	\$0	\$187,233	\$187,233	\$187,234	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation McCauley Green	\$125,100	\$41,700	\$0	\$41,700	\$41,700	\$41,700	\$0	27/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Stonebrook Park	\$155,500	\$51,833	\$0	\$51,833	\$51,833	\$51,834	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Spruce Park	\$94,400	\$31,466	\$0	\$31,466	\$31,466	\$31,468	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Fred Halliday Memorial Park	\$68,700	\$22,900	\$0	\$22,900	\$22,900	\$22,900	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Lake Aquitaine Trail	\$322,800	\$107,600	\$0	\$107,600	\$107,600	\$107,600	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Thornlodge Park	\$351,400	\$117,133	\$0	\$117,133	\$117,133	\$117,134	\$0	10/11/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Northwood Park	\$250,100	\$83,366	\$0	\$83,366	\$83,366	\$83,368	\$0	10/11/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation J.J. Plause Park	\$419,700	\$139,900	\$0	\$139,900	\$139,900	\$139,900	\$0	20/10/2009	31/03/2011
City of Mississauga	Wastewater Infrastructure	Stormwater Management Facility No. 3601, Dredging and Rehabilitation	\$500,000	\$25,000	\$141,666	\$166,666	\$166,666	\$166,668	\$0	01/07/2010	31/12/2010
City of Mississauga	Local Road Infrastructure	Rathburn Road East- Noise Attenuation Barrier Replacement	\$117,600	\$0	\$39,200	\$39,200	\$39,200	\$39,200	\$0	15/06/2010	31/03/2011
City of Mississauga	Local Road Infrastructure	Rathburn Road West- Noise Attenuation Barrier Replacement	\$259,200	\$0	\$86,400	\$86,400	\$86,400	\$86,400	\$0	15/06/2010	31/03/2011
City of Mississauga	Local Road Infrastructure	Rathburn Road West- Noise Attenuation Barrier Replacement	\$120,000	\$0	\$40,000	\$40,000	\$40,000	\$40,000	\$0	15/06/2010	31/03/2011
City of Mississauga	Local Road Infrastructure	Rathburn Road West- Noise Attenuation Barrier Replacement	\$340,000	\$0	\$113,333	\$113,333	\$113,333	\$113,334	\$0	15/06/2010	31/03/2011
City of Mississauga	Local Road Infrastructure	Rathburn Road West- Noise Attenuation Barrier Replacement	\$400,000	\$0	\$133,333	\$133,333	\$133,333	\$133,334	\$0	15/06/2010	31/03/2011
City of Mississauga	Local Road Infrastructure	Rathburn Road West- Noise Attenuation Barrier Replacement	\$199,200	\$0	\$66,400	\$66,400	\$66,400	\$66,400	\$0	15/06/2010	31/03/2011

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Mississauga	Local Road Infrastructure	Rathburn Road West- Noise Attenuation Barrier Replacement	\$208,000	\$0	\$69,333	\$69,333	\$69,333	\$69,334	\$0	15/06/2010	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Promenade Meadows	\$125,100	\$10,425	\$31,275	\$41,700	\$41,700	\$41,700	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation J.C. Saddington Park	\$240,000	\$20,000	\$60,000	\$80,000	\$80,000	\$80,000	\$0	27/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Kennedy Park	\$74,400	\$6,200	\$18,600	\$24,800	\$24,800	\$24,800	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Hiawatha Park	\$234,900	\$19,575	\$58,725	\$78,300	\$78,300	\$78,300	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Prinetree Grove Park	\$33,900	\$2,825	\$8,475	\$11,300	\$11,300	\$11,300	\$0	27/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Derry Greenway	\$144,900	\$12,075	\$36,225	\$48,300	\$48,300	\$48,300	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Rayfield Park	\$114,900	\$9,575	\$28,725	\$38,300	\$38,300	\$38,300	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Millgrove Trail	\$963,000	\$80,250	\$240,750	\$321,000	\$321,000	\$321,000	\$0	10/11/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Eden Woods	\$229,800	\$19,150	\$57,450	\$76,600	\$76,600	\$76,600	\$0	10/11/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Trappers Green	\$425,800	\$35,483	\$106,450	\$141,933	\$141,933	\$141,934	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Sheridan Creek Trail	\$385,300	\$32,108	\$96,325	\$128,433	\$128,433	\$128,434	\$0	27/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Woodhurst Heights	\$370,000	\$30,833	\$92,500	\$123,333	\$123,333	\$123,334	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation @ Shaver Trail	\$270,400	\$22,533	\$67,600	\$90,133	\$90,133	\$90,134	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Windy Hollow	\$260,200	\$21,683	\$65,050	\$86,733	\$86,733	\$86,734	\$0	27/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation @ Wildwood Park	\$260,200	\$21,683	\$65,050	\$86,733	\$86,733	\$86,734	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Glen Eden Park	\$246,100	\$20,508	\$61,525	\$82,033	\$82,033	\$82,034	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Edengrove Park	\$219,700	\$18,308	\$54,925	\$73,233	\$73,233	\$73,234	\$0	10/11/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Woodington Green	\$405,500	\$33,791	\$101,375	\$135,166	\$135,166	\$135,168	\$0	10/11/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Woodland Chase Park	\$155,500	\$12,958	\$38,875	\$51,833	\$51,833	\$51,834	\$0	27/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Windwood Park	\$309,200	\$25,766	\$77,300	\$103,066	\$103,066	\$103,068	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Woodeden Park	\$152,800	\$12,733	\$38,200	\$50,933	\$50,933	\$50,934	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Turney Woods	\$145,300	\$12,108	\$36,325	\$48,433	\$48,433	\$48,434	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Shelby Park	\$145,300	\$12,108	\$36,325	\$48,433	\$48,433	\$48,434	\$0	27/10/2009	31/03/2011

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Rathwood District Park	\$290,600	\$24,216	\$72,650	\$96,866	\$96,866	\$96,868	\$0	10/11/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Kogaydiwin Trail	\$250,100	\$20,841	\$62,525	\$83,366	\$83,366	\$83,368	\$0	27/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Glendenning Park	\$119,200	\$9,933	\$29,800	\$39,733	\$39,733	\$39,734	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation-Springbank Meadows	\$104,800	\$8,733	\$26,200	\$34,933	\$34,933	\$34,934	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Millgrove park	\$104,800	\$8,733	\$26,200	\$34,933	\$34,933	\$34,934	\$0	10/11/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation @ Golden Orchard Park	\$88,000	\$7,333	\$22,000	\$29,333	\$29,333	\$29,334	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Plowmans Park	\$88,000	\$7,333	\$22,000	\$29,333	\$29,333	\$29,334	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Wakefield Common Park	\$170,900	\$14,241	\$42,725	\$56,966	\$56,966	\$56,968	\$0	27/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Settlers Green	\$150,800	\$12,566	\$37,700	\$50,266	\$50,266	\$50,268	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Brentwood Park	\$135,200	\$11,266	\$33,800	\$45,066	\$45,066	\$45,068	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation-Westwood Park	\$135,200	\$11,266	\$33,800	\$45,066	\$45,066	\$45,068	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Beechwood Park	\$64,300	\$5,358	\$16,075	\$21,433	\$21,433	\$21,434	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Kindree Gate	\$54,100	\$4,508	\$13,525	\$18,033	\$18,033	\$18,034	\$0	29/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Taffey Park	\$54,100	\$4,508	\$13,525	\$18,033	\$18,033	\$18,034	\$0	27/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation-Richard F.C. Mortenson Park	\$94,700	\$7,891	\$23,675	\$31,566	\$31,566	\$31,568	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Burnhamthorpe Library Grounds	\$94,700	\$7,891	\$23,675	\$31,566	\$31,566	\$31,568	\$0	15/09/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Pinecliff Park	\$43,000	\$3,583	\$10,750	\$14,333	\$14,333	\$14,334	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Meadowvale Sports Park	\$84,500	\$7,041	\$21,125	\$28,166	\$28,166	\$28,168	\$0	20/10/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation McKenzie Park	\$84,500	\$7,041	\$21,125	\$28,166	\$28,166	\$28,168	\$0	29/09/2009	11/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Shalebank Hollow	\$84,500	\$7,041	\$21,125	\$28,166	\$28,166	\$28,168	\$0	10/11/2009	31/03/2011
City of Mississauga	Parks and Trails	Pathway Paving and Lighting Rehabilitation Ben Machree Park	\$57,800	\$4,816	\$14,450	\$19,266	\$19,266	\$19,268	\$0	20/10/2009	31/03/2011
City of Oshawa	Municipal Buildings	Oshawa Civic Complex Renewal and Expansion	\$19,450,000	\$1,945,000	\$4,538,333	\$6,483,333	\$6,483,333	\$6,483,333	\$0	15/06/2009	31/03/2011
City of Ottawa	Cultural Infrastructure	Ottawa Public Library - Alta Vista Branch Retrofit	\$750,000	\$0	\$250,000	\$250,000	\$250,000	\$250,000	\$0	01/07/2010	01/09/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Ottawa	Cultural Infrastructure	Ottawa Public Library - Cumberland Branch Retrofit	\$750,000	\$250,000	\$0	\$250,000	\$250,000	\$250,000	\$0	15/07/2009	01/09/2009
City of Ottawa	Cultural Infrastructure	Ottawa Public Library - Sunnyside Branch Renovation	\$1,275,000	\$425,000	\$0	\$425,000	\$425,000	\$400,000	\$25,000	02/01/2010	31/03/2010
City of Ottawa	Cultural Infrastructure	Structures – Drainage Culverts (1m to 3m) – Prince of Wales Drive Culvert	\$200,000	\$66,667	\$0	\$66,667	\$66,667	\$66,666	\$0	01/07/2009	01/11/2009
City of Ottawa	Cultural Infrastructure	A New Library for Greely	\$1,200,000	\$200,000	\$200,000	\$400,000	\$400,000	\$400,000	\$0	01/06/2010	31/12/2010
City of Ottawa	Cultural Infrastructure	Centrepointe Theatre Expansion Project	\$12,000,000	\$1,000,000	\$3,000,000	\$4,000,000	\$4,000,000	\$4,000,000	\$0	01/03/2010	01/01/2011
City of Ottawa	Cultural Infrastructure	Ottawa Chinatown Gateway Project	\$600,000	\$0	\$125,000	\$125,000	\$125,000	\$0	\$350,000	01/10/2009	01/10/2010
City of Ottawa	Cultural Infrastructure	Ottawa Public Library - Vanier Branch Retrofit	\$750,000	\$0	\$250,000	\$250,000	\$250,000	\$250,000	\$0	01/07/2010	31/10/2010
City of Ottawa	Local Road Infrastructure	Hunt Club Road extension to Highway 417 – Phase I	\$20,000,000	\$666,667	\$6,000,000	\$6,666,667	\$6,666,667	\$6,666,666	\$0	01/06/2010	31/03/2011
City of Ottawa	Local Road Infrastructure	Terry Fox Drive – Flamborough Rd to Kanata Ave	\$47,700,000	\$0	\$15,900,000	\$15,900,000	\$15,900,000	\$15,900,000	\$0	01/01/2010	31/03/2011
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$654,000	\$218,000	\$0	\$218,000	\$218,000	\$218,000	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$240,000	\$80,000	\$0	\$80,000	\$80,000	\$80,000	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$370,000	\$123,333	\$0	\$123,333	\$123,333	\$123,334	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$170,000	\$56,667	\$0	\$56,667	\$56,667	\$56,666	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$400,000	\$133,333	\$0	\$133,333	\$133,333	\$133,334	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$120,000	\$40,000	\$0	\$40,000	\$40,000	\$40,000	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$420,000	\$140,000	\$0	\$140,000	\$140,000	\$140,000	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Operational Improvements	\$331,000	\$110,333	\$0	\$110,333	\$110,333	\$110,334	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Operational Improvements	\$130,000	\$43,333	\$0	\$43,333	\$43,333	\$43,334	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Operational Improvements	\$412,000	\$137,333	\$0	\$137,333	\$137,333	\$137,334	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Operational Improvements	\$200,000	\$66,667	\$0	\$66,667	\$66,667	\$66,666	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Operational Improvements	\$366,000	\$122,000	\$0	\$122,000	\$122,000	\$122,000	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Rural Road Operational Improvements	\$154,000	\$51,333	\$0	\$51,333	\$51,333	\$51,334	\$0	15/05/2009	15/11/2009
City of Ottawa	Local Road Infrastructure	Mer Bleue Road – 500 meters South of Innes to Hydro Corridor	\$5,000,000	\$1,500,000	\$166,666	\$1,666,666	\$1,666,666	\$1,666,666	\$0	01/09/2009	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian – Urban Multi-Use Pathways – Industrial Road (OR 30)	\$25,000	\$3,150	\$5,183	\$8,333	\$8,333	\$8,334	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian – Urban Multi-Use Pathways – Woodroffe Pathway Extension	\$100,000	\$12,600	\$20,733	\$33,333	\$33,333	\$33,334	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian – Urban Multi-Use Pathways – Alta Vista Transportation Corridor Pathway	\$250,000	\$31,500	\$51,833	\$83,333	\$83,333	\$83,334	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian – Urban Multi-Use Pathways – Sawmill Creek Pathway Connections	\$250,000	\$31,500	\$51,833	\$83,333	\$83,333	\$83,334	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian – Urban Multi-Use Pathways – Ottawa River Capital Pathway #2 (City-owned section) Improvements	\$350,000	\$44,100	\$72,567	\$116,667	\$116,667	\$116,666	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian – Urban Multi-Use Pathways – Ottawa River Capital Pathway #1 (City-owned section) Improvements	\$110,000	\$13,860	\$22,807	\$36,667	\$36,667	\$36,666	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - New Sidewalks - Canada Post Transit Link	\$145,000	\$18,125	\$30,208	\$48,333	\$48,333	\$48,334	\$0	01/04/2010	01/11/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Ottawa	Local Road Infrastructure	Pedestrian - New Sidewalks - Belfast Road	\$210,000	\$26,250	\$43,750	\$70,000	\$70,000	\$70,000	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - New Sidewalks - Bronson	\$240,000	\$30,000	\$50,000	\$80,000	\$80,000	\$80,000	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - New Sidewalks - City Wide	\$3,000,000	\$375,000	\$625,000	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - New Sidewalks - Coventry	\$150,000	\$18,750	\$31,250	\$50,000	\$50,000	\$50,000	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - Sidewalks - Data Centre Road West	\$360,000	\$45,000	\$75,000	\$120,000	\$120,000	\$120,000	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - New Sidewalks - Hunt Club - Billy Bishop	\$180,000	\$22,500	\$37,500	\$60,000	\$60,000	\$60,000	\$0	10/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - Rural Pathways - Prescott Russell Pathway Linkage	\$2,000,000	\$250,000	\$416,667	\$666,667	\$666,667	\$666,666	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - Rural Pathways - Prescott Subdivision pathway #1	\$1,400,000	\$175,000	\$291,667	\$466,667	\$466,667	\$466,666	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - New Sidewalks - Hunt Club - Bowesville	\$470,000	\$58,750	\$97,917	\$156,667	\$156,667	\$156,666	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - New Sidewalks - Eagleson Road	\$236,000	\$29,500	\$49,167	\$78,667	\$78,667	\$78,666	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - New Sidewalks - Shoreline-Tewsley Transit Link	\$125,000	\$15,625	\$26,042	\$41,667	\$41,667	\$41,666	\$0	01/04/2010	01/11/2010
City of Ottawa	Local Road Infrastructure	Hazeldean Road Widening	\$65,000,000	\$7,666,666	\$14,000,000	\$21,666,666	\$21,666,666	\$21,666,668	\$0	01/08/2009	01/11/2010
City of Ottawa	Local Road Infrastructure	Sidewalk and Curb Renewal	\$518,000	\$58,333	\$114,334	\$172,667	\$172,667	\$172,666	\$0	01/06/2009	01/12/2010
City of Ottawa	Local Road Infrastructure	Earl Armstrong Road	\$35,000,000	\$3,666,666	\$8,000,000	\$11,666,666	\$11,666,666	\$11,666,668	\$0	01/07/2009	01/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$203,000	\$0	\$67,667	\$67,667	\$67,667	\$67,666	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$184,000	\$0	\$61,333	\$61,333	\$61,333	\$61,334	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$286,000	\$0	\$95,333	\$95,333	\$95,333	\$95,334	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$198,000	\$0	\$66,000	\$66,000	\$66,000	\$66,000	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$81,000	\$0	\$27,000	\$27,000	\$27,000	\$27,000	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$126,000	\$0	\$42,000	\$42,000	\$42,000	\$42,000	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$221,000	\$0	\$73,667	\$73,667	\$73,667	\$73,666	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$289,000	\$0	\$96,333	\$96,333	\$96,333	\$96,334	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Upgrades	\$149,000	\$0	\$49,667	\$49,667	\$49,667	\$49,666	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Operational Improvements	\$85,000	\$0	\$28,333	\$28,333	\$28,333	\$28,334	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Operational Improvements	\$86,000	\$0	\$28,667	\$28,667	\$28,667	\$28,666	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Operational Improvements	\$300,000	\$0	\$100,000	\$100,000	\$100,000	\$100,000	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Rural Road Operational Improvements	\$205,000	\$0	\$68,333	\$68,333	\$68,333	\$68,334	\$0	15/05/2010	15/11/2010
City of Ottawa	Local Road Infrastructure	Pedestrian - St Joseph Blvd Streetscaping	\$2,500,000	\$166,667	\$666,666	\$833,333	\$833,333	\$833,334	\$0	01/05/2010	31/03/2011
City of Ottawa	Municipal Buildings	Bellevue Manor Community Centre	\$80,000	\$26,666	\$0	\$26,666	\$26,666	\$26,668	\$0	01/09/2009	01/12/2009
City of Ottawa	Municipal Buildings	Goulbourn Municipal Office Septic System Reconstruction	\$70,000	\$23,333	\$0	\$23,333	\$23,333	\$23,334	\$0	01/10/2009	01/04/2010
City of Ottawa	Public Transit Infrastructure	Resurfacing - Transit Roads and Park & Ride Areas	\$570,000	\$190,000	\$0	\$190,000	\$190,000	\$190,000	\$0	01/06/2009	01/12/2009
City of Ottawa	Public Transit Infrastructure	Resurfacing - Transit Roads and Park & Ride Areas	\$720,000	\$240,000	\$0	\$240,000	\$240,000	\$240,000	\$0	01/06/2009	01/12/2009
City of Ottawa	Public Transit Infrastructure	Resurfacing - Transit Roads and Park & Ride Areas	\$55,000	\$18,333	\$0	\$18,333	\$18,333	\$18,334	\$0	01/06/2009	01/12/2009
City of Ottawa	Public Transit Infrastructure	Transitway Improvement Program - Blair Station	\$100,000	\$33,333	\$0	\$33,333	\$33,333	\$33,334	\$0	01/06/2009	31/12/2009

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Ottawa	Public Transit Infrastructure	Structures – Transit Wall Preservation	\$1,000,000	\$333,333	\$0	\$333,333	\$333,333	\$333,334	\$0	01/10/2009	30/11/2009
City of Ottawa	Public Transit Infrastructure	O-Train Corridor Upgrades	\$900,000	\$300,000	\$0	\$300,000	\$300,000	\$300,000	\$0	01/06/2010	01/03/2011
City of Ottawa	Public Transit Infrastructure	Southwest Transitway Extension - Fallowfield to Barrhaven TC (903275)	\$52,600,000	\$5,333,333	\$12,200,000	\$17,533,333	\$17,533,333	\$17,533,334	\$0	01/06/2009	31/12/2010
City of Ottawa	Public Transit Infrastructure	Transitway Improvement Program - Core Area	\$1,666,000	\$100,000	\$455,333	\$555,333	\$555,333	\$555,334	\$0	01/05/2010	31/12/2010
City of Ottawa	Public Transit Infrastructure	Transitway Improvement Program - St Laurent Supervisors Office	\$22,500	\$1,000	\$6,500	\$7,500	\$7,500	\$7,500	\$0	01/05/2010	31/12/2010
City of Ottawa	Public Transit Infrastructure	Transitway Improvement Program - Upper Level of St Laurent Station	\$175,000	\$7,000	\$51,333	\$58,333	\$58,333	\$58,334	\$0	01/05/2010	31/12/2010
City of Ottawa	Public Transit Infrastructure	Transitway Improvement Program - Hurdman Station	\$75,000	\$2,500	\$22,500	\$25,000	\$25,000	\$25,000	\$0	01/05/2010	31/12/2010
City of Ottawa	Public Transit Infrastructure	Baseline Station Tunnel, College Ave Overpass	\$38,000,000	\$0	\$12,666,667	\$12,666,667	\$12,666,667	\$12,666,666	\$0	01/03/2010	31/03/2011
City of Ottawa	Public Transit Infrastructure	Pedestrian Overpass – Woodroffe Ave to Baseline Transit Station	\$5,000,000	\$0	\$1,666,667	\$1,666,667	\$1,666,667	\$1,666,666	\$0	01/01/2010	31/03/2011
City of Ottawa	Public Transit Infrastructure	Structures – Transitway Renew/Replace – Blair Road Ramp	\$1,000,000	\$0	\$333,333	\$333,333	\$333,333	\$333,334	\$0	01/05/2010	30/11/2010
City of Ottawa	Public Transit Infrastructure	Structures – Transitway Renew/Replace – Nicholas Street Ramp	\$1,300,000	\$0	\$433,333	\$433,333	\$433,333	\$433,334	\$0	01/05/2010	30/11/2010
City of Ottawa	Public Transit Infrastructure	Structures – Transitway Renew/Replace – Sackville Road Pedestrian Bridge	\$200,000	\$0	\$66,667	\$66,667	\$66,667	\$66,666	\$0	01/05/2010	01/09/2010
City of Ottawa	Public Transit Infrastructure	Transitway Improvement Program - Lighting Program	\$75,000	\$0	\$25,000	\$25,000	\$25,000	\$25,000	\$0	01/05/2010	31/12/2010
City of Ottawa	Wastewater Infrastructure	Integrated Road Water and Sewer – Tremblay Road	\$4,500,000	\$1,500,000	\$0	\$1,500,000	\$1,500,000	\$1,500,000	\$0	01/06/2009	01/11/2009
City of Ottawa	Wastewater Infrastructure	Integrated Road Water and Sewer – Stormont Street/Apeldoorn Avenue	\$4,000,000	\$1,000,000	\$333,333	\$1,333,333	\$1,333,333	\$1,333,334	\$0	01/08/2009	01/05/2010
City of Ottawa	Wastewater Infrastructure	Integrated Road Water and Sewer – Indian Road	\$5,000,000	\$833,334	\$833,334	\$1,666,667	\$1,666,667	\$1,666,666	\$0	01/06/2009	01/09/2010
City of Ottawa	Wastewater Infrastructure	Integrated Road Water and Sewer - 8th Line Road/Lloyd Graham Avenue	\$2,500,000	\$250,000	\$583,333	\$833,333	\$833,333	\$833,334	\$0	01/10/2009	01/10/2010
City of Ottawa	Wastewater Infrastructure	Integrated Road Water and Sewer – Sussex Drive	\$6,000,000	\$600,000	\$1,400,000	\$2,000,000	\$2,000,000	\$2,000,000	\$0	01/09/2009	30/10/2010
City of Ottawa	Wastewater Infrastructure	Integrated Road Water and Sewer – Pinewood Crescent	\$3,500,000	\$291,667	\$875,000	\$1,166,667	\$1,166,667	\$1,166,666	\$0	01/09/2009	01/08/2010
City of Ottawa	Wastewater Infrastructure	Integrated Road Water and Sewer – Churchill Avenue	\$7,500,000	\$625,000	\$1,875,000	\$2,500,000	\$2,500,000	\$2,500,000	\$0	01/04/2010	01/11/2010
City of Ottawa	Wastewater Infrastructure	Integrated Road Water and Sewer – Pleasant Park Road	\$5,000,000	\$0	\$1,666,667	\$1,666,667	\$1,666,667	\$1,666,666	\$0	01/06/2010	30/11/2010
City of Ottawa	Wastewater Infrastructure	Integrated Road Water and Sewer – Sandridge Road	\$8,000,000	\$0	\$2,666,667	\$2,666,667	\$2,666,667	\$2,666,666	\$0	01/05/2010	01/12/2010
City of Ottawa	Water Infrastructure	Integrated Road Water and Sewer – Triole Street	\$3,000,000	\$1,000,000	\$0	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/06/2009	01/11/2009

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Ottawa	Water Infrastructure	Integrated Road Water and Sewer – Argyle Ave./Park Ave./Queen Elizabeth Way	\$5,000,000	\$666,667	\$1,000,000	\$1,666,667	\$1,666,667	\$1,666,666	\$0	01/04/2010	01/11/2010
City of Ottawa	Water Infrastructure	Integrated Road Water and Sewer – Cambridge Street/Jackson Avenue/Frederick Place	\$3,000,000	\$0	\$1,000,000	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/04/2010	01/11/2010
City of Ottawa	Water Infrastructure	Integrated Road Water and Sewer – Tweedsmuir Avenue	\$6,000,000	\$0	\$2,000,000	\$2,000,000	\$2,000,000	\$2,000,000	\$0	01/04/2010	01/11/2010
City of St. Catharines	Municipal Buildings	Carlisle Street Garage Replacement	\$28,000,000	\$6,000,000	\$3,333,333	\$9,333,333	\$9,333,333	\$9,333,333	\$0	30/09/2009	31/03/2011
City of St. Catharines	Airport Infrastructure	Niagara District Airport Infrastructure Improvements	\$11,608,000	\$2,047,000	\$1,822,334	\$3,869,334	\$3,869,333	\$3,869,333	\$0	01/09/2009	30/03/2011
City of Thunder Bay	Cultural Infrastructure	Mary J.L. Black Library Renewal	\$4,110,000	\$685,000	\$685,000	\$1,370,000	\$1,370,000	\$1,370,000	\$0	31/03/2010	31/03/2011
City of Thunder Bay	Parks and Trails	Prince Arthur's Landing at Marina Park – Phase 1	\$44,000,000	\$8,790,000	\$5,860,000	\$14,650,000	\$14,650,000	\$14,700,000	\$0	04/07/2009	30/03/2011
City of Vaughan	Local Road Infrastructure	Ansley Grove Road	\$1,483,300	\$247,217	\$247,216	\$494,433	\$494,433	\$494,434	\$0	01/09/2009	30/11/2010
City of Vaughan	Parks and Trails	Rainbow Creek Park Renewal and Redevelopment	\$1,302,000	\$217,000	\$217,000	\$434,000	\$434,000	\$434,000	\$0	01/08/2009	31/07/2010
City of Vaughan	Local Road Infrastructure	Street Lighting Conversion to Energy Efficient	\$1,500,000	\$250,000	\$250,000	\$500,000	\$500,000	\$500,000	\$0	01/10/2009	31/03/2011
City of Vaughan	Local Road Infrastructure	Martin Grove Road	\$2,664,300	\$444,050	\$444,050	\$888,100	\$888,100	\$888,100	\$0	01/04/2010	31/12/2010
City of Vaughan	Municipal Buildings	Construct Park Washroom Facilities at Doctor McLean's Park	\$1,400,000	\$0	\$466,667	\$466,667	\$466,667	\$466,666	\$0	01/03/2010	30/09/2010
City of Vaughan	Local Road Infrastructure	Elmbank Road	\$1,134,400	\$0	\$378,133	\$378,133	\$378,133	\$378,134	\$0	01/04/2010	31/12/2010
City of Vaughan	Local Road Infrastructure	Erica Road	\$1,167,800	\$0	\$389,267	\$389,267	\$389,267	\$389,266	\$0	01/04/2010	31/12/2010
City of Vaughan	Local Road Infrastructure	Oakbank Road	\$1,165,800	\$0	\$388,600	\$388,600	\$388,600	\$388,600	\$0	01/04/2010	31/12/2010
City of Vaughan	Local Road Infrastructure	Thornbank Road	\$3,974,400	\$0	\$1,324,800	\$1,324,800	\$1,324,800	\$1,324,800	\$0	01/04/2010	31/12/2010
City of Vaughan	Municipal Buildings	Chancellor Community Centre - Replace Roof Over the First Construction Phase of the Facility	\$400,000	\$133,333	\$0	\$133,333	\$133,333	\$133,333	\$0	01/09/2009	31/10/2009
City of Vaughan	Municipal Buildings	Garnet A. Williams Community Centre Ice Rink Retrofit	\$250,000	\$83,334	\$0	\$83,334	\$83,333	\$83,333	\$0	01/06/2009	30/09/2009
City of Vaughan	Municipal Buildings	Maple Community Centre- Replace Wood Siding with Metal Siding at Lower and Upper Portions of the Building	\$300,000	\$100,000	\$0	\$100,000	\$100,000	\$100,000	\$0	01/07/2009	31/10/2009
City of Vaughan	Municipal Buildings	Al Palladini Community Centre Ice Rink Retrofit	\$275,000	\$0	\$91,667	\$91,667	\$91,667	\$91,666	\$0	01/05/2010	31/10/2010
City of Vaughan	Parks and Trails	Nort Johnson Park – Addition of Walkway Lighting	\$250,000	\$83,334	\$0	\$83,334	\$83,333	\$83,333	\$0	01/08/2009	31/10/2009
City of Vaughan	Parks and Trails	Maple Nature Reserve – Trail System Connections	\$90,000	\$15,000	\$15,000	\$30,000	\$30,000	\$30,000	\$0	01/09/2009	01/09/2010
City of Vaughan	Parks and Trails	The Woodbridge Memorial Tower and Park Site Rehabilitation – Landscaping	\$170,000	\$28,334	\$28,334	\$56,667	\$56,667	\$56,666	\$0	01/06/2009	01/06/2010
City of Vaughan	Parks and Trails	Don and Humber Trail System	\$300,000	\$25,000	\$75,000	\$100,000	\$100,000	\$100,000	\$0	01/09/2009	01/09/2010
City of Vaughan	Parks and Trails	Maple Nature Reserve – Quonset Hut Site Regeneration	\$578,500	\$48,209	\$144,626	\$192,834	\$192,833	\$192,833	\$0	01/09/2009	01/09/2010
City of Vaughan	Municipal Buildings	Al Palladini Community Centre New Elevator Installation	\$300,000	\$0	\$100,000	\$100,000	\$100,000	\$100,000	\$0	01/03/2010	30/09/2010
City of Vaughan	Municipal Buildings	Bathurst Clark Library Retrofit	\$400,000	\$0	\$133,334	\$133,334	\$133,333	\$133,333	\$0	01/06/2010	30/09/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Vaughan	Municipal Buildings	Kleinburg Library Building Retrofit	\$175,000	\$0	\$58,334	\$58,334	\$58,333	\$58,333	\$0	01/06/2010	30/09/2010
City of Vaughan	Local Road Infrastructure	Chancellor Drive & Weston Road	\$105,000	\$30,000	\$5,000	\$35,000	\$35,000	\$35,000	\$0	01/08/2009	30/09/2010
City of Vaughan	Local Road Infrastructure	Viceroy Road & Dufferin Street	\$140,000	\$35,000	\$11,667	\$46,667	\$46,667	\$46,666	\$0	01/10/2009	30/10/2010
City of Vaughan	Local Road Infrastructure	Highway 7 + Edgeley Boulevard	\$150,000	\$30,000	\$20,000	\$50,000	\$50,000	\$50,000	\$0	01/08/2009	31/03/2011
City of Vaughan	Local Road Infrastructure	Cradoock Street	\$17,300	\$2,884	\$2,883	\$5,767	\$5,767	\$5,766	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Cartwright Boulevard	\$29,300	\$4,884	\$4,883	\$9,767	\$9,767	\$9,766	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	York Hill Boulevard	\$60,700	\$10,117	\$10,117	\$20,234	\$20,233	\$20,233	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Woodview Road	\$5,900	\$983	\$983	\$1,967	\$1,967	\$1,967	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Via Canala Way	\$6,500	\$1,083	\$1,083	\$2,167	\$2,167	\$2,167	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Muzzo Court	\$5,500	\$917	\$917	\$1,833	\$1,833	\$1,833	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Via Lanciano Crescent	\$7,300	\$1,217	\$1,217	\$2,433	\$2,433	\$2,433	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Domenica Way	\$8,200	\$1,367	\$1,367	\$2,733	\$2,733	\$2,733	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Cooper Creek Court	\$19,400	\$3,233	\$3,233	\$6,467	\$6,467	\$6,467	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Ed Quigg Way	\$20,600	\$3,433	\$3,433	\$6,867	\$6,867	\$6,867	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Oberdan Way	\$21,200	\$3,533	\$3,533	\$7,067	\$7,067	\$7,067	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Silverado Trail	\$21,200	\$3,533	\$3,533	\$7,067	\$7,067	\$7,067	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Jenna Court	\$10,900	\$1,817	\$1,817	\$3,633	\$3,633	\$3,633	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Longview Crescent	\$23,300	\$3,883	\$3,883	\$7,767	\$7,767	\$7,767	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Blossom Court	\$12,700	\$2,117	\$2,117	\$4,233	\$4,233	\$4,233	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Via Cristina Way	\$25,400	\$4,233	\$4,233	\$8,467	\$8,467	\$8,467	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Marco Spotto Avenue	\$27,200	\$4,533	\$4,533	\$9,067	\$9,067	\$9,067	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Leyton Road	\$27,500	\$4,583	\$4,583	\$9,167	\$9,167	\$9,167	\$0	04/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Pierina Court	\$14,500	\$2,417	\$2,417	\$4,833	\$4,833	\$4,833	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Leith Court	\$29,600	\$4,933	\$4,933	\$9,867	\$9,867	\$9,867	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Thistle Ridge Drive	\$32,000	\$5,333	\$5,333	\$10,667	\$10,667	\$10,667	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Marevan Place	\$16,600	\$2,767	\$2,767	\$5,533	\$5,533	\$5,533	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Vespucci Drive	\$17,500	\$2,917	\$2,917	\$5,833	\$5,833	\$5,833	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Lio Avenue	\$37,700	\$6,283	\$6,283	\$12,567	\$12,567	\$12,567	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Norwood Avenue	\$39,200	\$6,533	\$6,533	\$13,067	\$13,067	\$13,067	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Laura Sabrina Drive	\$24,400	\$4,067	\$4,067	\$8,133	\$8,133	\$8,133	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	San Vito Drive	\$24,800	\$4,133	\$4,133	\$8,267	\$8,267	\$8,267	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Giovanni Way	\$25,300	\$4,217	\$4,217	\$8,433	\$8,433	\$8,433	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Tavio Way	\$25,600	\$4,267	\$4,267	\$8,533	\$8,533	\$8,533	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Theodore Place	\$54,200	\$9,033	\$9,033	\$18,067	\$18,067	\$18,067	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Riverside Drive	\$27,400	\$4,567	\$4,567	\$9,133	\$9,133	\$9,133	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Spotto Boulevard	\$27,800	\$4,633	\$4,633	\$9,267	\$9,267	\$9,267	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Colombo Crescent	\$28,400	\$4,733	\$4,733	\$9,467	\$9,467	\$9,467	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Eddington Place	\$30,400	\$5,067	\$5,067	\$10,133	\$10,133	\$10,133	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	York Hill Boulevard	\$30,800	\$5,133	\$5,133	\$10,267	\$10,267	\$10,267	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Sherbourne Drive	\$68,800	\$11,467	\$11,467	\$22,933	\$22,933	\$22,933	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Noah Crescent	\$35,300	\$5,883	\$5,883	\$11,767	\$11,767	\$11,767	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Fontesella Avenue	\$36,400	\$6,067	\$6,067	\$12,133	\$12,133	\$12,133	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Siderno Crescent	\$78,400	\$13,067	\$13,067	\$26,133	\$26,133	\$26,133	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Guery Crescent	\$41,500	\$6,917	\$6,917	\$13,833	\$13,833	\$13,833	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Lucky Court	\$41,500	\$6,917	\$6,917	\$13,833	\$13,833	\$13,833	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Clarmount Lane	\$43,300	\$7,217	\$7,217	\$14,433	\$14,433	\$14,433	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Robinwood Trail	\$96,400	\$16,067	\$16,067	\$32,133	\$32,133	\$32,133	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Dundurn Crescent	\$96,800	\$16,133	\$16,133	\$32,267	\$32,267	\$32,267	\$0	01/09/2009	30/11/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Vaughan	Local Road Infrastructure	Chilmar Crescent	\$97,100	\$16,183	\$16,183	\$32,367	\$32,367	\$32,367	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Julia Valentina Avenue	\$101,000	\$16,833	\$16,833	\$33,667	\$33,667	\$33,667	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Goldpark Court	\$53,800	\$8,967	\$8,967	\$17,933	\$17,933	\$17,933	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Riverside Drive	\$54,200	\$9,033	\$9,033	\$18,067	\$18,067	\$18,067	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Oakdale Road	\$109,100	\$18,183	\$18,183	\$36,367	\$36,367	\$36,367	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Amaretto Court	\$57,700	\$9,617	\$9,617	\$19,233	\$19,233	\$19,233	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Edgeley Boulevard	\$58,300	\$9,717	\$9,717	\$19,433	\$19,433	\$19,433	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Courtland Avenue	\$58,900	\$9,817	\$9,817	\$19,633	\$19,633	\$19,633	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Woodcroft Lane	\$133,300	\$22,217	\$22,217	\$44,433	\$44,433	\$44,433	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Antonella Crescent	\$138,500	\$23,083	\$23,083	\$46,167	\$46,167	\$46,167	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Bachman Drive	\$70,600	\$11,767	\$11,767	\$23,533	\$23,533	\$23,533	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Lamar Street	\$142,900	\$23,817	\$23,817	\$47,633	\$47,633	\$47,633	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Melville Road	\$149,000	\$24,833	\$24,833	\$49,667	\$49,667	\$49,667	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Oliver Lane	\$164,200	\$27,367	\$27,367	\$54,733	\$54,733	\$54,733	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Huntingwood Court	\$94,900	\$15,817	\$15,817	\$31,633	\$31,633	\$31,633	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Sterling Crescent	\$99,100	\$16,517	\$16,517	\$33,033	\$33,033	\$33,033	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Binscarth Crescent	\$102,100	\$17,017	\$17,017	\$34,033	\$34,033	\$34,033	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Blaine Court	\$104,800	\$17,467	\$17,467	\$34,933	\$34,933	\$34,933	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Amy Court	\$106,000	\$17,667	\$17,667	\$35,333	\$35,333	\$35,333	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Millway Avenue	\$106,900	\$17,817	\$17,817	\$35,633	\$35,633	\$35,633	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Creditstone Road	\$134,500	\$22,417	\$22,417	\$44,833	\$44,833	\$44,833	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Courtland Avenue	\$149,500	\$24,917	\$24,917	\$49,833	\$49,833	\$49,833	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Marwood Place	\$152,800	\$25,467	\$25,467	\$50,933	\$50,933	\$50,933	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Martin Grove Road	\$387,100	\$64,517	\$64,517	\$129,033	\$129,033	\$129,033	\$0	30/11/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Beatrice Way	\$218,800	\$36,467	\$36,467	\$72,933	\$72,933	\$72,933	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Marlott Road	\$271,700	\$45,283	\$45,283	\$90,567	\$90,567	\$90,567	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Art Drive	\$26,500	\$4,417	\$4,417	\$8,833	\$8,833	\$8,833	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Asquith Place	\$177,600	\$29,600	\$29,600	\$59,200	\$59,200	\$59,200	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Athena Court	\$5,100	\$850	\$850	\$1,700	\$1,700	\$1,700	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Beechnut Road	\$21,600	\$3,600	\$3,600	\$7,200	\$7,200	\$7,200	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Birch Meadow Outlook	\$37,800	\$6,300	\$6,300	\$12,600	\$12,600	\$12,600	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Casa Vista Drive	\$16,800	\$2,800	\$2,800	\$5,600	\$5,600	\$5,600	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Castle Park Boulevard	\$37,800	\$6,300	\$6,300	\$12,600	\$12,600	\$12,600	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Corrine Court	\$17,700	\$2,950	\$2,950	\$5,900	\$5,900	\$5,900	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Criscione Drive	\$27,300	\$4,550	\$4,550	\$9,100	\$9,100	\$9,100	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	David Todd Avenue	\$44,700	\$7,450	\$7,450	\$14,900	\$14,900	\$14,900	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Emmitt Road	\$28,500	\$4,750	\$4,750	\$9,500	\$9,500	\$9,500	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Huntington Road	\$35,000	\$5,834	\$5,834	\$11,667	\$11,667	\$11,667	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Jacob Keffer Parkway	\$48,000	\$8,000	\$8,000	\$16,000	\$16,000	\$16,000	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Kayla Crescent	\$72,300	\$12,050	\$12,050	\$24,100	\$24,100	\$24,100	\$0	11/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Killian Road	\$546,500	\$91,083	\$91,083	\$182,167	\$182,167	\$182,167	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	King Vaughan Road	\$16,700	\$2,783	\$2,783	\$5,567	\$5,567	\$5,567	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Kipling Avenue	\$30,800	\$5,133	\$5,133	\$10,267	\$10,267	\$10,267	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Kipling Avenue	\$263,100	\$43,850	\$43,850	\$87,700	\$87,700	\$87,700	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Kirkbride Crescent	\$42,400	\$7,067	\$7,067	\$14,133	\$14,133	\$14,133	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Kortright Place	\$63,500	\$10,583	\$10,583	\$21,167	\$21,167	\$21,167	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Lucena Crescent	\$37,200	\$6,200	\$6,200	\$12,400	\$12,400	\$12,400	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Marisa Court	\$27,300	\$4,550	\$4,550	\$9,100	\$9,100	\$9,100	\$0	01/09/2009	30/11/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Vaughan	Local Road Infrastructure	Maxwell Court	\$52,500	\$8,750	\$8,750	\$17,500	\$17,500	\$17,500	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Mc Quarrie Lane	\$54,000	\$9,000	\$9,000	\$18,000	\$18,000	\$18,000	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	McNaughton Road	\$197,400	\$32,900	\$32,900	\$65,800	\$65,800	\$65,800	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Medley Court	\$12,000	\$2,000	\$2,000	\$4,000	\$4,000	\$4,000	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Mill Arbour Lane	\$106,800	\$17,800	\$17,800	\$35,600	\$35,600	\$35,600	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Millbank Court	\$55,800	\$9,300	\$9,300	\$18,600	\$18,600	\$18,600	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Mortimer Crescent	\$18,900	\$3,150	\$3,150	\$6,300	\$6,300	\$6,300	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Mount Charles Crescent	\$52,500	\$8,750	\$8,750	\$17,500	\$17,500	\$17,500	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Muirside Road	\$25,500	\$4,250	\$4,250	\$8,500	\$8,500	\$8,500	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Mustang Road	\$13,200	\$2,200	\$2,200	\$4,400	\$4,400	\$4,400	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Nicola Court	\$18,500	\$3,083	\$3,083	\$6,167	\$6,167	\$6,167	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Parsons Court	\$15,000	\$2,500	\$2,500	\$5,000	\$5,000	\$5,000	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Payson Avenue	\$27,500	\$4,583	\$4,583	\$9,167	\$9,167	\$9,167	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Pine Hollow Crescent	\$46,800	\$7,800	\$7,800	\$15,600	\$15,600	\$15,600	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Piper Court	\$10,200	\$1,700	\$1,700	\$3,400	\$3,400	\$3,400	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Porter Avenue	\$22,500	\$3,750	\$3,750	\$7,500	\$7,500	\$7,500	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Ridgeway Court	\$39,300	\$6,550	\$6,550	\$13,100	\$13,100	\$13,100	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Rimington Drive	\$159,600	\$26,600	\$26,600	\$53,200	\$53,200	\$53,200	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Romina Drive	\$16,500	\$2,750	\$2,750	\$5,500	\$5,500	\$5,500	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Ridgefield Crescent	\$243,200	\$40,533	\$40,533	\$81,067	\$81,067	\$81,067	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Rose Green Drive	\$323,200	\$53,867	\$53,867	\$107,733	\$107,733	\$107,733	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Roselawn Drive	\$299,100	\$49,850	\$49,850	\$99,700	\$99,700	\$99,700	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Sequoia Road	\$16,800	\$2,800	\$2,800	\$5,600	\$5,600	\$5,600	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Sicilia Street	\$13,800	\$2,300	\$2,300	\$4,600	\$4,600	\$4,600	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Skiwood Crescent	\$77,700	\$12,950	\$12,950	\$25,900	\$25,900	\$25,900	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Springfield Way	\$90,300	\$15,050	\$15,050	\$30,100	\$30,100	\$30,100	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	St. Mark Drive	\$53,600	\$8,933	\$8,933	\$17,867	\$17,867	\$17,867	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Stephanie Boulevard	\$358,200	\$59,700	\$59,700	\$119,400	\$119,400	\$119,400	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Sterling Court	\$12,900	\$2,150	\$2,150	\$4,300	\$4,300	\$4,300	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Stonemill Gate	\$40,200	\$6,700	\$6,700	\$13,400	\$13,400	\$13,400	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Summeridge Drive	\$140,100	\$23,350	\$23,350	\$46,700	\$46,700	\$46,700	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Swanage Drive	\$79,500	\$13,250	\$13,250	\$26,500	\$26,500	\$26,500	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Sylvester Court	\$20,700	\$3,450	\$3,450	\$6,900	\$6,900	\$6,900	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Tandian Court	\$42,300	\$7,050	\$7,050	\$14,100	\$14,100	\$14,100	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Terra Road	\$107,300	\$17,883	\$17,883	\$35,767	\$35,767	\$35,767	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Thomas Henry Road	\$49,200	\$8,200	\$8,200	\$16,400	\$16,400	\$16,400	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Thornhill Woods Drive	\$45,000	\$7,500	\$7,500	\$15,000	\$15,000	\$15,000	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Timber Lane	\$84,300	\$14,050	\$14,050	\$28,100	\$28,100	\$28,100	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Townsgate Drive	\$126,300	\$21,050	\$21,050	\$42,100	\$42,100	\$42,100	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Vera Street	\$88,500	\$14,750	\$14,750	\$29,500	\$29,500	\$29,500	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Via Carmine Way	\$72,900	\$12,150	\$12,150	\$24,300	\$24,300	\$24,300	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Villa Antica Drive	\$23,700	\$3,950	\$3,950	\$7,900	\$7,900	\$7,900	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Villandry Crescent	\$54,000	\$9,000	\$9,000	\$18,000	\$18,000	\$18,000	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Willow Tree Street	\$21,600	\$3,600	\$3,600	\$7,200	\$7,200	\$7,200	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Woodgreen Drive	\$82,400	\$13,733	\$13,733	\$27,467	\$27,467	\$27,467	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Thomson Creek Boulevard	\$190,400	\$31,733	\$31,733	\$63,467	\$63,467	\$63,467	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Rosegreen Drive	\$167,200	\$27,867	\$27,867	\$55,733	\$55,733	\$55,733	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Lockheed Avenue	\$60,500	\$10,083	\$10,083	\$20,167	\$20,167	\$20,167	\$0	01/09/2009	30/11/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Vaughan	Local Road Infrastructure	Ashton Drive	\$52,000	\$8,667	\$8,667	\$17,333	\$17,333	\$17,333	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Pine Meadow Drive	\$45,800	\$7,633	\$7,633	\$15,267	\$15,267	\$15,267	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Millcreek Crescent	\$84,500	\$14,083	\$14,083	\$28,167	\$28,167	\$28,167	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Muzich Place	\$26,300	\$4,383	\$4,383	\$8,767	\$8,767	\$8,767	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Adriana Louise Drive	\$45,700	\$7,617	\$7,617	\$15,233	\$15,233	\$15,233	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Lookout Point Court	\$26,200	\$4,367	\$4,367	\$8,733	\$8,733	\$8,733	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Klamath Court	\$24,500	\$4,083	\$4,083	\$8,167	\$8,167	\$8,167	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Monterey Road	\$19,000	\$3,167	\$3,167	\$6,333	\$6,333	\$6,333	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Alanno Way	\$17,300	\$2,883	\$2,883	\$5,767	\$5,767	\$5,767	\$0	01/09/2009	30/11/2010
City of Vaughan	Local Road Infrastructure	Monica Court	\$15,700	\$2,617	\$2,617	\$5,233	\$5,233	\$5,233	\$0	01/09/2009	30/11/2010
City of Windsor	Local Road Infrastructure	Tecumseh Road East Improvements	\$8,400,000	\$1,800,000	\$1,000,000	\$2,800,000	\$2,800,000	\$2,800,000	\$0	01/10/2009	31/12/2010
City of Windsor	Local Road Infrastructure	Bikeways Development	\$400,000	\$100,000	\$33,333	\$133,333	\$133,333	\$133,333	\$0	01/07/2009	31/07/2010
City of Windsor	Parks and Trails	Jackson Park Renewal	\$800,000	\$120,000	\$146,667	\$266,667	\$266,667	\$266,666	\$0	01/09/2009	01/03/2011
City of Windsor	Parks and Trails	Central Riverfront Festival Plaza	\$2,000,000	\$333,334	\$333,333	\$666,667	\$666,667	\$666,666	\$0	01/10/2009	01/03/2011
City of Windsor	Parks and Trails	Ganatchio Trail Reconstruction	\$600,000	\$100,000	\$100,000	\$200,000	\$200,000	\$200,000	\$0	01/08/2009	01/11/2010
City of Windsor	Wastewater Infrastructure	Retention Treatment Basin (RTB)	\$60,000,000	\$10,000,000	\$10,000,000	\$20,000,000	\$20,000,000	\$20,000,000	\$0	01/01/2010	01/03/2011
City of Windsor	Local Road Infrastructure	Walker/Wyandotte Intersection Improvements	\$2,498,667	\$300,000	\$532,889	\$832,889	\$832,889	\$832,889	\$0	01/11/2009	31/08/2010
City of Windsor	Airport Infrastructure	Airport Operations Building Rehabilitation	\$2,250,000	\$225,000	\$525,000	\$750,000	\$750,000	\$750,000	\$0	01/06/2009	01/03/2010
City of Windsor	Local Road Infrastructure	Walker Road Reconstruction	\$11,866,667	\$900,000	\$3,055,555	\$3,955,555	\$3,955,556	\$3,955,556	\$0	01/11/2009	01/03/2011
City of Windsor	Water Infrastructure	Sandwich South Employment Lands Servicing	\$30,400,000	\$3,000,000	\$7,133,333	\$10,133,333	\$10,133,333	\$10,133,334	\$0	01/11/2009	31/03/2011
City of Windsor	Airport Infrastructure	Parallel Taxiway Construction	\$7,000,000	\$700,000	\$1,633,333	\$2,333,333	\$2,333,333	\$2,333,334	\$0	01/10/2009	31/03/2011
City of Windsor	Local Road Infrastructure	City Centre Streetscape	\$7,214,000	\$500,000	\$1,904,666	\$2,404,666	\$2,404,667	\$2,404,667	\$0	01/10/2009	31/03/2011
County of Essex	Local Road Infrastructure	CR 42 from CR 25 to CR 27 Pavement Rehabilitation	\$1,227,516	\$409,172	\$0	\$409,172	\$409,172	\$409,172	\$0	01/07/2009	20/12/2009
County of Essex	Local Road Infrastructure	CR 25 from CR 42 to Hwy#401 Pavement Rehabilitation	\$764,913	\$254,971	\$0	\$254,971	\$254,971	\$254,971	\$0	01/07/2009	20/12/2009
County of Essex	Local Road Infrastructure	CR 11 - CR 8 to Hwy # 3 Pavement Rehabilitation	\$923,304	\$307,768	\$0	\$307,768	\$307,768	\$307,768	\$0	01/07/2009	20/12/2009
County of Essex	Local Road Infrastructure	CR 46 - CR 17 to 8th Conc. Pavement Rehabilitation	\$864,621	\$288,207	\$0	\$288,207	\$288,207	\$288,207	\$0	01/07/2009	20/12/2009
County of Essex	Local Road Infrastructure	CR 23 from Hwy #3 to CR 27 and CR27 from Hwy#3 to CR23 Pavement Preservation	\$1,188,531	\$396,177	\$0	\$396,177	\$396,177	\$396,177	\$0	01/07/2009	20/12/2009
County of Essex	Local Road Infrastructure	CR 43 Pavement Preservation	\$187,500	\$62,500	\$0	\$62,500	\$62,500	\$62,500	\$0	01/07/2009	20/12/2009
County of Essex	Local Road Infrastructure	CR 42 Pavement Preservation	\$2,379,291	\$793,097	\$0	\$793,097	\$793,097	\$793,097	\$0	01/07/2009	20/12/2009
County of Essex	Local Road Infrastructure	CR 2 Pavement Preservation	\$1,230,639	\$410,213	\$0	\$410,213	\$410,213	\$410,213	\$0	01/07/2009	20/12/2009
County of Essex	Local Road Infrastructure	CR 8 Pavement Preservation	\$557,550	\$185,850	\$0	\$185,850	\$185,850	\$185,850	\$0	01/07/2009	20/12/2009
County of Essex	Local Road Infrastructure	CR 14 Pavement Preservation	\$1,021,521	\$340,507	\$0	\$340,507	\$340,507	\$340,507	\$0	01/07/2009	20/12/2009
County of Essex	Local Road Infrastructure	CR 18 Pavement Preservation	\$620,151	\$206,717	\$0	\$206,717	\$206,717	\$206,717	\$0	01/07/2009	20/12/2009
County of Essex	Local Road Infrastructure	CR 21 Pavement Preservation	\$334,959	\$111,653	\$0	\$111,653	\$111,653	\$111,653	\$0	01/07/2009	20/12/2009
County of Essex	Municipal Buildings	EMS Base - Leamington	\$1,500,000	\$250,000	\$250,000	\$500,000	\$500,000	\$500,000	\$0	01/10/2009	31/12/2010
County of Essex	Local Road Infrastructure	CR 22 Improvement Program	\$9,315,492	\$283,333	\$2,821,831	\$3,105,164	\$3,105,164	\$3,105,164	\$0	01/10/2009	30/03/2010
County of Essex	Local Road Infrastructure	CR 31/3rd Concession Intersection Improvement	\$1,250,000	\$37,500	\$379,167	\$416,667	\$416,667	\$416,667	\$0	01/10/2009	30/11/2010
County of Essex	Local Road Infrastructure	CR 23 & CR 8 Intersection Improvement	\$1,250,000	\$37,500	\$379,167	\$416,667	\$416,667	\$416,667	\$0	01/10/2009	30/11/2010
County of Essex	Local Road Infrastructure	East Side Arterial Road (Leamington)	\$6,300,000	\$100,000	\$2,000,000	\$2,100,000	\$2,100,000	\$2,100,000	\$0	01/03/2010	30/03/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
County of Lambton	Local Road Infrastructure	Lambton County Road 8 Rehabilitation	\$1,900,000	\$506,667	\$126,667	\$633,333	\$633,333	\$633,333	\$0	01/08/2009	30/10/2010
County of Lambton	Municipal Buildings	Community Health Services Department Expansion	\$1,674,000	\$0	\$558,000	\$558,000	\$558,000	\$558,000	\$0	01/04/2010	31/07/2010
County of Lambton	Municipal Buildings	Lambton County Communications Enhancement	\$328,946	\$54,824	\$54,824	\$109,648	\$109,648	\$109,650	\$0	03/07/2009	05/04/2010
County of Oxford	Municipal Buildings	Old Registry Renovation	\$1,100,000	\$183,333	\$183,333	\$366,666	\$366,666	\$366,668	\$0	01/09/2009	01/04/2010
County of Oxford	Local Road Infrastructure	County Road 9	\$1,687,675	\$450,047	\$112,511	\$562,558	\$562,558	\$562,559	\$0	01/09/2009	01/10/2010
County of Oxford	Local Road Infrastructure	County Road 55 Rehabilitation	\$1,389,850	\$370,627	\$92,656	\$463,283	\$463,283	\$463,284	\$0	01/09/2009	01/10/2010
County of Oxford	Local Road Infrastructure	County Road 6 Rehabilitation	\$1,191,300	\$317,680	\$79,420	\$397,100	\$397,100	\$397,100	\$0	01/09/2009	01/10/2010
County of Oxford	Municipal Buildings	Turnkey Renovation	\$700,000	\$233,333	\$0	\$233,333	\$233,333	\$233,334	\$0	01/08/2009	01/02/2010
County of Oxford	Municipal Buildings	Ingersoll Water Shop	\$700,000	\$233,333	\$0	\$233,333	\$233,333	\$233,334	\$0	01/10/2009	01/04/2010
County of Oxford	Local Road Infrastructure	County Road 13 Rehabilitation	\$913,330	\$243,554	\$60,889	\$304,443	\$304,443	\$304,444	\$0	01/09/2009	01/10/2010
County of Simcoe	Local Road Infrastructure	Rehabilitation of Avening Bridge	\$1,500,000	\$400,000	\$100,000	\$500,000	\$500,000	\$500,000	\$0	01/07/2009	30/11/2009
County of Simcoe	Local Road Infrastructure	Improvements to Highway 400 Detour Route - Cty rd 19	\$4,810,000	\$603,333	\$1,000,000	\$1,603,333	\$1,603,333	\$1,603,334	\$0	15/09/2009	01/10/2010
County of Simcoe	Municipal Buildings	Archives Expansion	\$4,133,500	\$275,291	\$1,102,542	\$1,377,833	\$1,377,833	\$1,377,833	\$0	01/03/2010	30/11/2010
County of Simcoe	Local Road Infrastructure	Improvements to Highway 400 Detour Routes	\$1,000,000	\$0	\$333,333	\$333,333	\$333,333	\$333,334	\$0	15/05/2010	30/10/2010
County of Simcoe	Local Road Infrastructure	Improvements to Highway 400 Detour Routes - Wilson Dr	\$2,450,000	\$0	\$816,666	\$816,666	\$816,666	\$816,668	\$0	15/05/2010	30/10/2010
County of Simcoe	Local Road Infrastructure	County Road 44 Improvements - Rama Rd.	\$5,000,000	\$0	\$1,666,666	\$1,666,666	\$1,666,666	\$1,666,668	\$0	01/05/2010	30/11/2010
Municipality of Chatham - Kent	Local Road Infrastructure	Coutts Line Bridge over Baptiste Creek - 4681950N	\$1,200,000	\$200,000	\$200,000	\$400,000	\$400,000	\$400,000	\$0	01/09/2009	31/12/2010
Municipality of Chatham - Kent	Local Road Infrastructure	Coutts Line Bridge over Government Drain 1 - 4686559N	\$2,250,000	\$375,000	\$375,000	\$750,000	\$750,000	\$750,000	\$0	01/09/2009	31/12/2010
Municipality of Chatham - Kent	Local Road Infrastructure	Princess Street Bridge over McGregor Creek - 4695656N	\$3,250,000	\$541,667	\$541,667	\$1,083,333	\$1,083,333	\$1,083,333	\$0	01/09/2009	31/12/2010
Municipality of Chatham - Kent	Local Road Infrastructure	LP - Sixth Line Bridge over Raleigh Plains Drain - 4688184N	\$3,600,000	\$600,000	\$600,000	\$1,200,000	\$1,200,000	\$1,200,000	\$0	01/09/2009	31/12/2010
Municipality of Chatham - Kent	Local Road Infrastructure	Base Line Bridge over Little Bear Creek East - 4713726N	\$3,000,000	\$500,000	\$500,000	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/09/2009	31/12/2010
Municipality of Chatham - Kent	Local Road Infrastructure	Sydenham River Bridge on Langstaff Line - 4719274N	\$2,400,000	\$400,000	\$400,000	\$800,000	\$800,000	\$800,000	\$0	01/09/2009	31/12/2010
Municipality of Chatham - Kent	Wastewater Infrastructure	King St Sanitary Sewer Relining Project	\$5,000,000	\$1,666,667	\$0	\$1,666,667	\$1,666,667	\$1,666,667	\$0	30/09/2009	31/03/2010
Municipality of Chatham - Kent	Wastewater Infrastructure	Sanitary Sewer Rehabilitation - Community of Wallaceburg - T05-152	\$1,600,000	\$266,667	\$266,667	\$533,333	\$533,333	\$533,333	\$0	01/09/2009	31/12/2010
Municipality of Chatham - Kent	Wastewater Infrastructure	Sanitary Sewer Rehabilitation - Community of Wallaceburg - T07-153	\$3,500,000	\$583,333	\$583,333	\$1,166,667	\$1,166,667	\$1,166,667	\$0	01/09/2009	31/12/2010
Municipality of Chatham - Kent	Wastewater Infrastructure	Sanitary Sewer Rehabilitation - Community of Tilbury - T07-152	\$1,200,000	\$200,000	\$200,000	\$400,000	\$400,000	\$400,000	\$0	01/09/2009	31/12/2010
Municipality of Chatham - Kent	Wastewater Infrastructure	Sanitary Sewer Rehabilitation - Community of Chatham - T07-147	\$2,000,000	\$666,667	\$0	\$666,667	\$666,667	\$666,666	\$0	01/09/2009	31/12/2010
Municipality of Chatham - Kent	Wastewater Infrastructure	Sanitary Sewer Rehabilitation - Community of Chatham - T08-147	\$2,000,000	\$666,667	\$0	\$666,667	\$666,667	\$666,666	\$0	01/09/2009	31/12/2010
Municipality of Chatham - Kent	Wastewater Infrastructure	Van Allen Street Sanitary Sewer Separation Project	\$5,000,000	\$0	\$1,666,667	\$1,666,667	\$1,666,667	\$1,666,666	\$0	30/04/2010	31/10/2010

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Municipality of Chatham - Kent	Wastewater Infrastructure	Robertson Outfall Sanitary Sewer Separation Project	\$11,500,000	\$0	\$3,833,333	\$3,833,333	\$3,833,333	\$3,833,333	\$0	30/04/2010	31/10/2010
Municipality of Chatham - Kent	Wastewater Infrastructure	Dresden Storm Sewers	\$3,000,000	\$300,000	\$700,000	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/07/2009	31/03/2011
Regional Municipality of Durham	Wastewater Infrastructure	Rosebank Road Sanitary Sewerage Pumping Station	\$5,500,000	\$916,667	\$916,666	\$1,833,333	\$1,833,333	\$1,833,334	\$0	01/03/2010	31/03/2011
Regional Municipality of Durham	Local Road Infrastructure	Road Rehabilitation of Regional Highway 2	\$1,250,000	\$0	\$416,667	\$416,667	\$416,667	\$416,666	\$0	15/05/2010	31/10/2010
Regional Municipality of Durham	Local Road Infrastructure	Road Rehabilitation of Regional Highway 47	\$5,000,000	\$40,000	\$1,626,667	\$1,666,667	\$1,666,667	\$1,666,666	\$0	15/05/2010	31/10/2010
Regional Municipality of Durham	Local Road Infrastructure	Road Rehabilitation of Regional Road 5 (Ninth Concession)	\$1,000,000	\$0	\$333,333	\$333,333	\$333,333	\$333,334	\$0	15/05/2010	31/10/2010
Regional Municipality of Durham	Local Road Infrastructure	Road Rehabilitation of Regional Road 7 (Island Road)	\$1,350,000	\$0	\$450,000	\$450,000	\$450,000	\$450,000	\$0	15/05/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Love Crescent, Ajax, 45 houses)	\$225,000	\$75,000	\$0	\$75,000	\$75,000	\$75,000	\$0	04/08/2009	31/10/2009
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Garrett Drive, Ajax, 27 houses)	\$135,000	\$45,000	\$0	\$45,000	\$45,000	\$45,000	\$0	04/08/2009	31/10/2009
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Hawkins Crescent, Ajax, 75 houses)	\$375,000	\$125,000	\$0	\$125,000	\$125,000	\$125,000	\$0	04/08/2009	31/10/2009
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Hillings Drive, Ajax, 30 houses)	\$150,000	\$50,000	\$0	\$50,000	\$50,000	\$50,000	\$0	04/08/2009	31/10/2009
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Humphrey Drive, Ajax, 102 houses)	\$510,000	\$170,000	\$0	\$170,000	\$170,000	\$170,000	\$0	04/08/2009	31/10/2009
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Kipling Crescent, Ajax, 66 houses)	\$330,000	\$110,000	\$0	\$110,000	\$110,000	\$110,000	\$0	04/08/2009	31/10/2009
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Pittmann Crescent, Ajax, 105 houses)	\$525,000	\$175,000	\$0	\$175,000	\$175,000	\$175,000	\$0	04/08/2009	31/10/2009
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Danton Court, Ajax, 26 houses)	\$130,000	\$43,333	\$0	\$43,333	\$43,333	\$43,334	\$0	04/08/2009	31/10/2009
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Easton Court, Ajax, 30 houses)	\$150,000	\$50,000	\$0	\$50,000	\$50,000	\$50,000	\$0	04/08/2009	31/10/2009
Regional Municipality of Durham	Wastewater Infrastructure	Replacement of Polybutylene Service Connections (Cowan Crescent, Pickering, 59 houses)	\$295,000	\$0	\$98,333	\$98,333	\$98,333	\$98,334	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Greenfield Court, Whitby, 68 houses)	\$340,000	\$0	\$113,333	\$113,333	\$113,333	\$113,334	\$0	01/04/2010	31/10/2010

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Janedale Court, Whitby, 42 houses)	\$210,000	\$0	\$70,000	\$70,000	\$70,000	\$70,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Holden Court, Whitby, 12 houses)	\$60,000	\$0	\$20,000	\$20,000	\$20,000	\$20,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Kirby Court, Whitby, 99 houses)	\$495,000	\$0	\$165,000	\$165,000	\$165,000	\$165,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Winston Court, Whitby, 40 houses)	\$200,000	\$0	\$66,667	\$66,667	\$66,667	\$66,666	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Vanessa Place, Whitby, 57 houses)	\$285,000	\$0	\$95,000	\$95,000	\$95,000	\$95,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Mayflower Street, Whitby, 19 houses)	\$95,000	\$0	\$31,667	\$31,667	\$31,667	\$31,666	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Lowder Place, Whitby, 57 houses)	\$285,000	\$0	\$95,000	\$95,000	\$95,000	\$95,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Fieldview Crescent, Whitby, 35 houses)	\$175,000	\$0	\$58,333	\$58,333	\$58,333	\$58,334	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Elmeroy Court, Whitby, 30 houses)	\$150,000	\$0	\$50,000	\$50,000	\$50,000	\$50,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Sawdon Drive, Whitby, 21 houses)	\$105,000	\$0	\$35,000	\$35,000	\$35,000	\$35,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Bellwood Drive, Whitby, 20 houses)	\$100,000	\$0	\$33,333	\$33,333	\$33,333	\$33,334	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Roundelay Court, Oshawa, 97 houses)	\$485,000	\$0	\$161,667	\$161,667	\$161,667	\$161,666	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Sagebush Street, Oshawa, 44 houses)	\$220,000	\$0	\$73,333	\$73,333	\$73,333	\$73,334	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Overbank Drive, Oshawa, 137 houses)	\$685,000	\$0	\$228,333	\$228,333	\$228,333	\$228,334	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Lichen Crescent, Oshawa, 55 houses)	\$275,000	\$0	\$91,667	\$91,667	\$91,667	\$91,666	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Castlegrove Avenue, Oshawa, 23 houses)	\$115,000	\$0	\$38,333	\$38,333	\$38,333	\$38,334	\$0	01/04/2010	31/10/2010

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Adele Crescent, Oshawa, 42 houses)	\$210,000	\$0	\$70,000	\$70,000	\$70,000	\$70,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Homestead Court, Oshawa, 69 houses)	\$345,000	\$0	\$115,000	\$115,000	\$115,000	\$115,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Nevada Court, Oshawa, 9 houses)	\$45,000	\$0	\$15,000	\$15,000	\$15,000	\$15,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Elite Court, Oshawa, 28 houses)	\$140,000	\$0	\$46,667	\$46,667	\$46,667	\$46,666	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Barry Drive, Pickering, 21 houses)	\$105,000	\$0	\$35,000	\$35,000	\$35,000	\$35,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Edmund Drive, Pickering, 10 houses)	\$50,000	\$0	\$16,667	\$16,667	\$16,667	\$16,666	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Portland Court, Pickering, 41 houses)	\$205,000	\$0	\$68,333	\$68,333	\$68,333	\$68,334	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Sundown Crescent, Pickering, 52 houses)	\$260,000	\$0	\$86,667	\$86,667	\$86,667	\$86,666	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Cat Tail Court, Pickering, 26 houses)	\$130,000	\$0	\$43,333	\$43,333	\$43,333	\$43,334	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Steel Hill, Pickering, 37 houses)	\$185,000	\$0	\$61,667	\$61,667	\$61,667	\$61,666	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Lightfoot Place, Pickering, 48 houses)	\$240,000	\$0	\$80,000	\$80,000	\$80,000	\$80,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Sheppard Avenue, Pickering, 13 houses)	\$65,000	\$0	\$21,667	\$21,667	\$21,667	\$21,666	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Anthony Court, Pickering, 7 houses)	\$35,000	\$0	\$11,667	\$11,667	\$11,667	\$11,666	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Foster Court, Pickering, 14 houses)	\$70,000	\$0	\$23,333	\$23,333	\$23,333	\$23,334	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Houston Court, Pickering, 8 houses)	\$45,000	\$0	\$15,000	\$15,000	\$15,000	\$15,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Mooreland Court, Pickering, 77 houses)	\$385,000	\$0	\$128,333	\$128,333	\$128,333	\$128,334	\$0	01/04/2010	31/10/2010

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Rosebank Road, Pickering, 16 houses)	\$80,000	\$0	\$26,667	\$26,667	\$26,667	\$26,666	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Dalewood Drive, Pickering, 42 houses)	\$210,000	\$0	\$70,000	\$70,000	\$70,000	\$70,000	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Water Infrastructure	Replacement of Polybutylene Service Connections (Brookridge Gate, Pickering, 14 houses)	\$70,000	\$0	\$23,333	\$23,333	\$23,333	\$23,334	\$0	01/04/2010	31/10/2010
Regional Municipality of Durham	Local Road Infrastructure	Road Rehabilitation of Church Street (Regional Road 24)	\$350,000	\$0	\$116,667	\$116,667	\$116,667	\$116,666	\$0	15/05/2010	31/10/2010
Regional Municipality of Durham	Local Road Infrastructure	Road Rehabilitation of Regional Road 21 (Goodwood Road)	\$500,000	\$0	\$166,667	\$166,667	\$166,667	\$166,666	\$0	15/05/2010	31/10/2010
Regional Municipality of Durham	Local Road Infrastructure	Road Rehabilitation of Regional Road 60 (Wentworth Street)	\$550,000	\$0	\$183,333	\$183,333	\$183,333	\$183,334	\$0	15/05/2010	31/10/2010
Regional Municipality of Durham	Local Road Infrastructure	Roadside Protection Improvements - Ajax (1 location)	\$11,000	\$0	\$3,667	\$3,667	\$3,667	\$3,666	\$0	15/05/2010	31/10/2010
Regional Municipality of Halton	Wastewater Infrastructure	Oakville Southwest (Phase III) Wastewater Treatment Plant	\$50,200,000	\$8,366,667	\$8,366,667	\$16,733,333	\$16,733,333	\$16,733,334	\$0	15/06/2009	30/03/2011
Regional Municipality of Halton	Local Road Infrastructure	Tremaine Road Widening	\$16,000,000	\$2,666,667	\$2,666,667	\$5,333,333	\$5,333,333	\$5,333,334	\$0	15/06/2009	30/03/2011
Regional Municipality of Niagara	Wastewater Infrastructure	Baker Road Wastewater Treatment Plant (WWTP) Upgrade	\$25,000,000	\$4,166,667	\$4,166,667	\$8,333,333	\$8,333,333	\$8,333,333	\$0	01/09/2009	01/02/2011
Regional Municipality of Niagara	Wastewater Infrastructure	Frenchman's Creek Sewage Servicing	\$20,000,000	\$3,333,333	\$3,333,333	\$6,666,667	\$6,666,667	\$6,666,667	\$0	01/09/2009	01/02/2011
Regional Municipality of Niagara	Wastewater Infrastructure	Seaway Wastewater Treatment Plant (WWTP) Expansion	\$22,000,000	\$3,666,667	\$3,666,667	\$7,333,333	\$7,333,333	\$7,333,333	\$0	01/09/2009	01/02/2011
Regional Municipality of Niagara	Local Road Infrastructure	Regional Road 101 (Mountain Road) Reconstruction & Storm Drainage Project	\$3,500,000	\$1,000,000	\$166,000	\$1,166,000	\$1,167,000	\$1,167,000	\$0	30/06/2009	30/06/2010
Regional Municipality of Niagara	Wastewater Infrastructure	Combined Sewer Overflow High Rate Treatment - Niagara Falls Wastewater Treatment Plant (WWTP)	\$15,000,000	\$4,000,000	\$1,000,000	\$5,000,000	\$5,000,000	\$5,000,000	\$0	01/11/2009	01/03/2011
Regional Municipality of Niagara	Local Road Infrastructure	Regional Road 73 (Fly Road) Reconstruction & Upgrading	\$2,700,000	\$300,000	\$600,000	\$900,000	\$900,000	\$900,000	\$0	15/03/2010	30/09/2010
Regional Municipality of Peel	Wastewater Infrastructure	Clarkway Drive Trunk Sewer	\$4,738,249	\$1,263,534	\$315,883	\$1,579,417	\$1,579,416	\$1,579,416	\$0	31/12/2009	31/03/2011
Regional Municipality of Peel	Wastewater Infrastructure	Lionhead Pumping Station, Decommissioning and Gravity Sewer Connection	\$1,500,000	\$400,000	\$100,000	\$500,000	\$500,000	\$500,000	\$0	31/12/2009	31/03/2011
Regional Municipality of Peel	Water Infrastructure	MEADOWVALE NORTH PUMPING STATION EXPANSION	\$7,467,000	\$1,244,500	\$1,244,500	\$2,489,000	\$2,489,000	\$2,489,000	\$0	30/11/2009	30/05/2010
Regional Municipality of Peel	Water Infrastructure	SILVERTHORN PUMPING STATION IMPROVEMENTS AND UPGRADES	\$3,271,000	\$545,168	\$545,166	\$1,090,333	\$1,090,333	\$1,090,333	\$0	30/11/2009	30/12/2010
Regional Municipality of Peel	Water Infrastructure	REPLACEMENT OF ROOF MEMBRANE AT BECKETT SPOULE RESERVOIR	\$1,500,000	\$250,000	\$250,000	\$500,000	\$500,000	\$500,000	\$0	31/10/2009	30/07/2010
Regional Municipality of Peel	Water Infrastructure	ESERVOIR REHABILITATION PROJECT - EAST BRAMPTON CELLS 1 AND 2	\$1,000,000	\$166,667	\$166,667	\$333,333	\$333,333	\$333,334	\$0	30/06/2009	31/03/2010

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Regional Municipality of Peel	Water Infrastructure	RESERVOIR REHABILITATION PROJECT - EAST BRAMPTON CELLS 3 AND 4	\$1,200,000	\$250,000	\$150,000	\$400,000	\$400,000	\$400,000	\$0	30/10/2009	30/08/2010
Regional Municipality of Peel	Water Infrastructure	RESERVOIR REHABILITATION PROJECT - SILVERTHORN RESERVOIR	\$1,500,000	\$300,000	\$200,000	\$500,000	\$500,000	\$500,000	\$0	30/10/2009	30/08/2010
Regional Municipality of Peel	Water Infrastructure	Interconnection of Caledon East and Palgrave Water System	\$4,184,590	\$1,046,147	\$348,716	\$1,394,863	\$1,394,863	\$1,394,864	\$0	31/10/2009	30/11/2010
Regional Municipality of Peel	Water Infrastructure	REPLACEMENT OF OLD WATERMAINS IN THE CITY OF MISSISSAUGA	\$36,786,050	\$6,131,008	\$6,131,008	\$12,262,016	\$12,262,016	\$12,262,018	\$0	31/10/2009	31/03/2011
Regional Municipality of Peel	Water Infrastructure	Replacement of Old Watermains in the City of Brampton	\$25,129,762	\$4,188,294	\$4,188,294	\$8,376,587	\$8,376,587	\$8,376,588	\$0	31/10/2009	31/03/2011
Regional Municipality of Peel	Water Infrastructure	WATER SERVICING FOR THE COMMUNITIES OF CAMPBELL'S CROSS AND VICTORIA IN TOWN OF CALEDON	\$5,151,300	\$858,550	\$858,550	\$1,717,100	\$1,717,100	\$1,717,100	\$0	31/08/2009	31/03/2011
Regional Municipality of Peel	Wastewater Infrastructure	Intermodal Sewage Pumping Station Enhancements	\$550,000	\$165,001	\$18,333	\$183,334	\$183,333	\$183,333	\$0	31/12/2009	31/03/2011
Regional Municipality of Peel	Cultural Infrastructure	Peel Heritage Complex Expansion and Revitalization	\$10,000,000	\$1,666,667	\$1,666,667	\$3,333,334	\$3,333,333	\$3,333,333	\$0	31/10/2009	31/03/2011
Regional Municipality of Peel	Local Road Infrastructure	Road Resurfacing - Airport Road from Steeles Avenue to Queen Street	\$3,327,000	\$1,109,000	\$0	\$1,109,000	\$1,109,000	\$1,109,000	\$0	01/08/2009	31/12/2009
Regional Municipality of Peel	Local Road Infrastructure	Road Resurfacing - Dixie Road from Highway 401 to Derry Road	\$6,723,000	\$2,241,000	\$0	\$2,241,000	\$2,241,000	\$2,241,000	\$0	01/08/2009	31/12/2009
Regional Municipality of Peel	Local Road Infrastructure	Road Resurfacing - Cawthra Road from Lakeshore Road to North Service Road	\$3,031,000	\$1,010,334	\$0	\$1,010,334	\$1,010,333	\$1,010,333	\$0	01/08/2009	31/12/2009
Regional Municipality of Peel	Local Road Infrastructure	Road Resurfacing - Hwy. 50 from Countryside Dr. to Coleraine Dr.	\$1,204,580	\$401,527	\$0	\$401,527	\$401,527	\$401,527	\$0	01/08/2009	31/12/2009
Regional Municipality of Peel	Local Road Infrastructure	Road Resurfacing - King Street from Creditview Road to Mississauga Road	\$429,390	\$143,130	\$0	\$143,130	\$143,130	\$143,130	\$0	01/08/2009	31/12/2009
Regional Municipality of Peel	Local Road Infrastructure	Road Resurfacing - Mayfield Road from McLaughlin Road to Mississauga Road	\$900,000	\$300,000	\$0	\$300,000	\$300,000	\$300,000	\$0	01/08/2009	31/12/2009
Regional Municipality of Peel	Local Road Infrastructure	Road Resurfacing - on the Forks of the Credit Road from Hurontario Street to approximately 6 km westerly	\$3,900,000	\$1,300,000	\$0	\$1,300,000	\$1,300,000	\$1,300,000	\$0	01/08/2009	31/12/2009
Regional Municipality of Peel	Municipal Buildings	Malton Paramedic Satellite Station	\$799,998	\$133,333	\$133,333	\$266,666	\$266,666	\$266,666	\$0	31/12/2009	31/03/2011
Regional Municipality of Peel	Municipal Buildings	Major Rehabilitation and Repair Works to Municipal Facilities at Copper Road	\$1,276,800	\$300,000	\$125,600	\$425,600	\$425,600	\$425,600	\$0	30/09/2009	31/12/2010
Regional Municipality of Peel	Municipal Buildings	Police Fleet Garage and Inventory Stores	\$9,000,000	\$750,000	\$2,250,000	\$3,000,000	\$3,000,000	\$3,000,000	\$0	31/12/2009	01/02/2011
Regional Municipality of Peel	Water Infrastructure	Port Credit Trunk Sewer and Forcemain	\$8,832,800	\$2,208,200	\$736,067	\$2,944,267	\$2,944,267	\$2,944,267	\$0	31/12/2009	31/03/2011
Regional Municipality of Peel	Water Infrastructure	McVean Drive Trunk Sewer	\$4,485,775	\$1,196,207	\$299,052	\$1,495,259	\$1,495,258	\$1,495,258	\$0	31/12/2009	31/03/2011
Regional Municipality of Waterloo	Solid Waste Management Infrastructure	Main Scales and Scalehouse Replacement	\$1,500,000	\$450,000	\$50,000	\$500,000	\$500,000	\$500,000	\$0	15/03/2010	31/12/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Regional Municipality of Waterloo	Solid Waste Management Infrastructure	Landfill Gas Pipeline Twinning	\$1,650,000	\$400,000	\$150,000	\$550,000	\$550,000	\$550,000	\$0	01/10/2009	31/12/2010
Regional Municipality of Waterloo	Municipal Buildings	Operations Center Photovoltaic System	\$1,500,000	\$300,000	\$200,000	\$500,000	\$500,000	\$500,000	\$0	04/01/2010	31/10/2010
Regional Municipality of Waterloo	Wastewater Infrastructure	Upgrade of The Galt Wastewater Treatment Plant Digester	\$6,000,000	\$350,000	\$1,650,000	\$2,000,000	\$2,000,000	\$2,000,000	\$0	01/06/2010	31/03/2011
Regional Municipality of Waterloo	Wastewater Infrastructure	Replacement of The Hespeler Wastewater Treatment Plant Raw Sewage Pumping Station	\$9,999,900	\$500,000	\$2,833,300	\$3,333,300	\$3,333,300	\$3,333,300	\$0	01/03/2010	31/03/2011
Regional Municipality of Waterloo	Wastewater Infrastructure	Upgrade of The Galt & Preston Wastewater Treatment Plants SCADA System	\$9,999,900	\$500,000	\$2,833,300	\$3,333,300	\$3,333,300	\$3,333,300	\$0	01/02/2010	31/03/2011
Regional Municipality of Waterloo	Local Road Infrastructure	Reg. Rd. 22 (Northfield Drive) from Waterloo/Woolwich Bdry. to Scotch Line Rd.	\$2,010,000	\$670,000	\$0	\$670,000	\$670,000	\$670,000	\$0	01/06/2009	01/11/2009
Regional Municipality of Waterloo	Local Road Infrastructure	Reg. Rd. 22 (Northfield Drive) from Line 86 to Waterloo/Wellington Bdry.	\$2,340,000	\$780,000	\$0	\$780,000	\$780,000	\$780,000	\$0	01/06/2009	01/11/2009
Regional Municipality of Waterloo	Local Road Infrastructure	Reg. Rd. 23 (Katherine Street) from Cox Creek to Line 86	\$1,065,000	\$355,000	\$0	\$355,000	\$355,000	\$355,000	\$0	01/06/2009	01/11/2009
Regional Municipality of Waterloo	Local Road Infrastructure	Reg. Rd. 55 (Victoria Street) from 0.73 Km's east of Ebycrest Rd. to Frederick St.	\$4,200,000	\$1,400,000	\$0	\$1,400,000	\$1,400,000	\$1,400,000	\$0	01/06/2009	01/11/2009
Regional Municipality of Waterloo	Local Road Infrastructure	Reg. Rd. 86 (Line 86) from Waterloo/Wellington Bdry. to Cox Creek Bridge	\$1,575,000	\$525,000	\$0	\$525,000	\$525,000	\$525,000	\$0	01/06/2009	01/11/2009
Regional Municipality of Waterloo	Local Road Infrastructure	Reg. Rd. 97 (Cedar Creek Road) from Edworthy Side Road to Waterloo/Oxford Bdry.	\$3,450,000	\$1,150,000	\$0	\$1,150,000	\$1,150,000	\$1,150,000	\$0	01/06/2009	01/11/2009
Regional Municipality of Waterloo	Local Road Infrastructure	Reg. Rd. 97 (Main Street) from Shellard Side Rd. to 200 metres east of Franklin Blvd.	\$1,110,000	\$370,000	\$0	\$370,000	\$370,000	\$370,000	\$0	01/06/2009	01/11/2009
Regional Municipality of York	Local Road Infrastructure	Dufferin Street Resurfacing	\$2,100,000	\$700,000	\$0	\$700,000	\$700,000	\$700,000	\$0	01/08/2009	31/03/2010
Regional Municipality of York	Local Road Infrastructure	Bathurst Street Microsurfacing	\$1,350,000	\$450,000	\$0	\$450,000	\$450,000	\$450,000	\$0	01/08/2009	31/03/2010
Regional Municipality of York	Local Road Infrastructure	Highway 27 Resurfacing	\$9,100,000	\$1,516,667	\$1,516,666	\$3,033,333	\$3,033,333	\$3,033,334	\$0	01/08/2009	31/03/2011
Regional Municipality of York	Local Road Infrastructure	Keele Street Resurfacing	\$1,250,000	\$416,667	\$0	\$416,667	\$416,667	\$416,666	\$0	01/08/2009	31/03/2010
Regional Municipality of York	Local Road Infrastructure	Old Homestead Road Resurfacing	\$1,560,000	\$520,000	\$0	\$520,000	\$520,000	\$520,000	\$0	01/08/2009	31/03/2010
Regional Municipality of York	Local Road Infrastructure	Warden Avenue Resurfacing	\$1,975,000	\$658,333	\$0	\$658,333	\$658,333	\$658,334	\$0	01/08/2009	31/03/2010
Regional Municipality of York	Local Road Infrastructure	Bathurst Street Resurfacing	\$1,800,000	\$600,000	\$0	\$600,000	\$600,000	\$600,000	\$0	01/08/2009	31/03/2010
Regional Municipality of York	Local Road Infrastructure	Weston Road Resurfacing	\$1,350,000	\$450,000	\$0	\$450,000	\$450,000	\$450,000	\$0	01/08/2009	31/03/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Regional Municipality of York	Local Road Infrastructure	Davis Drive Resurfacing	\$2,300,000	\$766,667	\$0	\$766,667	\$766,666	\$766,667	\$0	01/08/2009	31/03/2010
Regional Municipality of York	Solid Waste Management Infrastructure	Richmond Hill Community Environmental Centre	\$9,750,000	\$1,360,500	\$1,889,500	\$3,250,000	\$3,250,000	\$3,250,000	\$0	01/10/2009	01/08/2010
Regional Municipality of York	Water Infrastructure	Georgina Water Treatment Plant Upgrade	\$7,200,000	\$2,100,000	\$300,000	\$2,400,000	\$2,400,000	\$2,400,000	\$0	15/12/2009	15/12/2010
Regional Municipality of York	Water Infrastructure	Water & Wastewater - Instrumentation and Control Replacement	\$1,100,000	\$61,111	\$305,555	\$366,666	\$366,667	\$366,667	\$0	01/10/2009	01/03/2011
Regional Municipality of York	Public Transit Infrastructure	Rehabilitation of Concrete Bus Stops	\$2,900,000	\$290,000	\$676,666	\$966,666	\$966,667	\$966,667	\$0	31/08/2009	31/03/2011
Regional Municipality of York	Public Transit Infrastructure	Rehabilitation of Bus Loops	\$2,000,000	\$66,666	\$600,000	\$666,666	\$666,667	\$666,667	\$0	01/05/2010	31/03/2011
Regional Municipality of York	Local Road Infrastructure	Gamble Road from Bathurst Street to Yonge Street	\$3,700,000	\$370,000	\$863,333	\$1,233,333	\$1,233,333	\$1,233,334	\$0	05/04/2010	31/03/2011
Regional Municipality of York	Municipal Buildings	EMS Central Support Facility and Health Connection/Contact Centre	\$22,000,000	\$1,100,000	\$6,233,333	\$7,333,333	\$7,333,333	\$7,333,333	\$0	31/03/2010	31/03/2011
Regional Municipality of York	Solid Waste Management Infrastructure	Garfield Material Recovery Facility Upgrades	\$7,600,000	\$533,333	\$2,000,000	\$2,533,333	\$2,533,333	\$2,533,334	\$0	01/11/2009	01/11/2010
Town of Markham	Municipal Buildings	Thornhill Community Centre & Library Expansion	\$6,000,000	\$500,000	\$1,500,000	\$2,000,000	\$2,000,000	\$2,000,000	\$0	02/01/2010	31/03/2011
Town of Markham	Municipal Buildings	Facility Accessibility, Energy Retrofit and Emergency Operations Centre Rehabilitation	\$7,200,000	\$600,000	\$1,800,000	\$2,400,000	\$2,400,000	\$2,400,000	\$0	15/10/2009	28/02/2011
Town of Oakville	Public Transit Infrastructure	Priority #1 -Oakville Transit Facility Renewal and Expansion	\$45,000,000	\$1,666,700	\$13,333,300	\$15,000,000	\$15,000,000	\$15,000,000	\$0	01/08/2009	31/03/2011
Town of Richmond Hill	Municipal Buildings	Eyer Homestead Historical House Restoration	\$3,060,000	\$570,000	\$450,000	\$1,020,000	\$1,020,000	\$1,020,000	\$0	01/10/2009	30/11/2010
Town of Richmond Hill	Municipal Buildings	George Forster Historical House and Barn Restoration	\$2,276,000	\$386,000	\$372,666	\$758,666	\$758,666	\$758,668	\$0	01/10/2009	30/11/2010
Town of Richmond Hill	Local Road Infrastructure	Town-wide Cycling Infrastructure Project	\$1,031,435	\$149,500	\$194,311	\$343,811	\$343,811	\$343,813	\$0	01/04/2010	30/11/2010
Town of Richmond Hill	Municipal Buildings	Elgin Barrow Arena Rehabilitation	\$4,068,000	\$300,000	\$1,056,000	\$1,356,000	\$1,356,000	\$1,356,000	\$0	15/07/2009	31/03/2011
Town of Richmond Hill	Local Road Infrastructure	Axminster Drive Road Reconstruction	\$1,712,000	\$56,000	\$368,000	\$424,000	\$424,000	\$864,000	\$0	01/04/2010	30/11/2010
Town of Richmond Hill	Local Road Infrastructure	Leisure Lane Road Reconstruction	\$3,767,000	\$123,000	\$810,000	\$933,000	\$933,000	\$1,901,000	\$0	01/04/2010	30/11/2010
Town of Richmond Hill	Local Road Infrastructure	Clairage Drive Road Reconstruction	\$6,238,000	\$203,334	\$1,341,666	\$1,545,000	\$1,545,000	\$3,148,000	\$0	01/04/2010	30/11/2010
Town of Whitby	Municipal Buildings	Brooklin Community Centre and Library	\$14,560,000	\$2,675,813	\$2,177,520	\$4,853,333	\$4,853,333	\$4,853,334	\$0	01/08/2009	31/12/2010
Town of Whitby	Municipal Buildings	Anne Ottenbrite Pool - Accessibility Improvements	\$3,500,000	\$166,666	\$1,000,000	\$1,166,666	\$1,166,666	\$1,166,668	\$0	01/02/2010	01/12/2010
Beauchamp Local Roads Board	Local Road Infrastructure	Airport Road	\$60,000	\$19,800	\$0	\$19,800	\$19,800	\$10,200	\$10,200	01/06/2009	31/03/2010
Beauchamp Local Roads Board	Local Road Infrastructure	McLean Road Upgrade	\$40,000	\$13,200	\$0	\$13,200	\$13,200	\$6,800	\$6,800	01/06/2009	31/03/2010
City of Belleville	Local Road Infrastructure	Dundas Street West CPR Overpass Rehabilitation (Priority Three)	\$2,000,001	\$35,000	\$631,667	\$666,667	\$666,667	\$666,667	\$0	29/03/2010	30/11/2010
City of Brockville	Wastewater Infrastructure	Jessie St./George St. Sewer Separation	\$1,500,000	\$25,000	\$475,000	\$500,000	\$500,000	\$500,000	\$0	01/06/2010	30/09/2010
City of Clarence - Rockland	Water Infrastructure	Regional Water Supply - Phase 2	\$26,737,691	\$4,589,970	\$4,322,593	\$8,912,563	\$8,912,563	\$8,912,565	\$0	01/08/2009	31/03/2011
City of Cornwall	Municipal Buildings	New Emergency Medical Services Headquarters Building	\$5,100,000	\$250,000	\$1,450,000	\$1,700,000	\$1,700,000	\$1,700,000	\$0	10/05/2010	28/02/2011

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
City of Cornwall	Water Infrastructure	Brookdale Avenue Water Main	\$2,100,000	\$30,000	\$670,000	\$700,000	\$700,000	\$700,000	\$0	10/05/2010	30/09/2010
City of Dryden	Water Infrastructure	Water Meter Implementation	\$1,800,000	\$200,000	\$400,000	\$600,000	\$600,000	\$600,000	\$0	01/06/2009	01/11/2010
City of Elliot Lake	Wastewater Infrastructure	Hwy 108 Sanitary Sewer Line	\$1,795,000	\$598,274	\$0	\$598,274	\$598,274	\$598,452	\$0	31/08/2009	30/11/2009
City of Elliot Lake	Water Infrastructure	Pearson Drive Water Main	\$931,000	\$307,230	\$0	\$307,230	\$307,230	\$316,540	\$0	31/08/2009	30/11/2009
City of Kawartha Lakes	Wastewater Infrastructure	North West Trunk	\$5,000,000	\$833,333	\$833,333	\$1,666,666	\$1,666,666	\$1,666,668	\$0	01/12/2009	31/12/2010
City of Kenora	Local Road Infrastructure	Highway 17 Gateway Rehabilitation Project	\$7,000,000	\$2,333,333	\$0	\$2,333,333	\$2,333,333	\$2,333,334	\$0	02/07/2009	15/11/2009
City of Niagara Falls	Local Road Infrastructure	Drummond Road Reconstruction	\$6,300,000	\$1,050,000	\$1,050,000	\$2,100,000	\$2,100,000	\$2,100,000	\$0	01/10/2009	01/11/2010
City of North Bay	Water Infrastructure	Algonquin/Front Rehabilitation Program	\$14,000,000	\$2,666,667	\$2,000,000	\$4,666,667	\$4,666,667	\$4,666,667	\$0	13/07/2009	25/03/2011
City of Orillia	Local Road Infrastructure	Albany Avenue Rehabilitation	\$2,000,000	\$500,000	\$166,666	\$666,666	\$666,667	\$666,667	\$0	01/08/2009	01/08/2010
City of Pembroke	Brownfield Redevelopment Infrastructure	Winter Maintenance and Control Activities Facility	\$1,500,000	\$350,000	\$150,000	\$500,000	\$500,000	\$500,000	\$0	10/08/2009	31/03/2011
City of Peterborough	Cultural Infrastructure	Market Hall Restoration Project	\$9,686,000	\$760,000	\$2,468,667	\$3,228,667	\$3,228,667	\$2,528,666	\$700,000	26/05/2009	25/03/2011
City of Port Colborne	Parks and Trails	Soccer Complex Restoration and Rehabilitation	\$300,000	\$100,000	\$0	\$100,000	\$100,000	\$100,000	\$0	01/09/2009	01/11/2009
City of Port Colborne	Water Infrastructure	Catharine Street Watermain	\$650,000	\$216,667	\$0	\$216,667	\$216,667	\$216,666	\$0	15/10/2009	01/04/2010
City of Quinte West	Water Infrastructure	Batawa-Frankford Water and Wastewater Development	\$5,000,000	\$1,000,000	\$666,666	\$1,666,667	\$1,666,667	\$1,666,667	\$0	01/07/2009	30/04/2010
City of Samia	Local Road Infrastructure	Wellington Street Reconstruction [Murphy Road to Research Park Drive]	\$11,700,000	\$2,000,000	\$1,900,000	\$3,900,000	\$3,900,000	\$3,900,000	\$0	15/08/2009	31/12/2010
City of Sault Ste. Marie	Municipal Buildings	New Municipal Building for Algoma Public Health	\$22,000,000	\$3,666,667	\$3,666,667	\$7,333,333	\$7,333,333	\$0	\$7,333,333	01/08/2009	31/03/2011
City of Sault Ste. Marie	Parks and Trails	Hub Trail & Waterfront Walkway Expansion	\$5,000,000	\$833,333	\$833,333	\$1,666,667	\$1,666,667	\$1,666,667	\$0	01/09/2009	31/03/2011
City of St. Thomas	Wastewater Infrastructure	Wellington Street Reconstruction	\$3,600,000	\$466,667	\$733,333	\$1,200,000	\$1,200,000	\$1,200,000	\$0	05/10/2009	19/11/2010
City of St. Thomas	Airport Infrastructure	St. Thomas Municipal Airport Corporate Hangar	\$1,500,000	\$350,000	\$150,000	\$500,000	\$500,000	\$500,000	\$0	02/07/2009	01/09/2010
City of Stratford	Wastewater Infrastructure	Southside Storm System Downie Pon	\$8,167,500	\$166,667	\$2,555,833	\$2,722,500	\$2,722,500	\$2,722,500	\$0	27/07/2009	01/12/2010
City of Temiskaming Shores	Local Road Infrastructure	Haileybury Water Reservoir 1 Replacement	\$1,020,000	\$306,000	\$34,000	\$340,000	\$340,000	\$340,000	\$0	01/07/2009	30/11/2009
City of Thorold	Local Road Infrastructure	Seburn Road Bridge Replacement	\$450,000	\$37,500	\$112,500	\$150,000	\$150,000	\$150,000	\$0	01/05/2010	31/10/2010
City of Waterloo	Local Road Infrastructure	Pinewood Place Reconstruction	\$862,600	\$267,533	\$20,000	\$287,533	\$287,533	\$287,534	\$0	01/09/2009	30/11/2009
City of Waterloo	Local Road Infrastructure	Bearinger Road Corridor Improvements	\$2,050,000	\$683,333	\$0	\$683,333	\$683,333	\$683,333	\$0	15/08/2009	15/11/2009
City of Waterloo	Local Road Infrastructure	Columbia Street Corridor Improvements	\$1,210,000	\$403,333	\$0	\$403,333	\$403,333	\$403,334	\$0	15/08/2009	31/10/2009
City of Welland	Local Road Infrastructure	Thorold Road Intersection & Roadway Improvements	\$6,000,000	\$1,500,000	\$500,000	\$2,000,000	\$2,000,000	\$2,000,000	\$0	15/10/2009	30/11/2010
City of Woodstock	Municipal Buildings	Public Works Building Expansion	\$450,000	\$130,000	\$20,000	\$150,000	\$150,000	\$150,000	\$0	14/09/2009	31/01/2010
County of Brant	Local Road Infrastructure	County Road 16 Rehabilitation	\$6,300,000	\$933,333	\$1,166,667	\$2,100,000	\$2,100,000	\$2,100,000	\$0	15/07/2009	31/10/2010
County of Bruce	Local Road Infrastructure	WEST ROAD	\$2,100,000	\$100,000	\$600,000	\$700,000	\$700,000	\$700,000	\$0	01/06/2010	30/10/2010
County of Bruce	Local Road Infrastructure	BRUCE COUNTY ROAD 17	\$1,350,000	\$400,000	\$50,000	\$450,000	\$450,000	\$450,000	\$0	15/07/2009	30/09/2010
County of Bruce	Water Infrastructure	FORRESTER'S BRIDGE	\$492,000	\$164,000	\$0	\$164,000	\$164,000	\$164,000	\$0	01/08/2009	31/10/2009
County of Elgin	Local Road Infrastructure	Calton Line Rehabilitation	\$2,060,000	\$686,667	\$0	\$686,667	\$686,667	\$686,667	\$0	01/07/2009	27/11/2009
County of Frontenac	Municipal Buildings	Ambulance Station - Township of South Frontenac	\$750,000	\$50,000	\$200,000	\$250,000	\$250,000	\$250,000	\$0	01/04/2010	30/11/2010
County of Frontenac	Municipal Buildings	Ambulance Accommodation - Township of Frontenac Islands	\$102,000	\$34,000	\$0	\$34,000	\$34,000	\$34,000	\$0	01/07/2009	30/11/2009

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
County of Grey	Municipal Buildings	Construction of Durham Maintenance Depot	\$1,500,000	\$33,333	\$466,667	\$500,000	\$500,000	\$500,000	\$0	03/05/2010	30/10/2010
County of Haliburton	Local Road Infrastructure	Road # 1 Rehabilitation	\$900,000	\$300,000	\$0	\$300,000	\$300,000	\$300,000	\$0	17/08/2009	19/10/2009
County of Haliburton	Local Road Infrastructure	Blue Hawk Culvert Replacement Priority 2	\$800,000	\$266,666	\$0	\$266,666	\$266,667	\$266,667	\$0	17/08/2009	30/09/2009
County of Haliburton	Local Road Infrastructure	Road No. 503 Rehabilitation Priority #3	\$1,124,000	\$374,667	\$0	\$374,667	\$374,667	\$374,666	\$0	10/08/2009	09/10/2009
County of Hastings	Local Road Infrastructure	Rehabilitation of Bayshore Road	\$684,342	\$136,868	\$91,246	\$228,114	\$228,114	\$228,114	\$0	06/07/2009	31/07/2010
County of Hastings	Parks and Trails	Hastings Heritage Trail Improvements	\$126,000	\$42,000	\$0	\$42,000	\$42,000	\$42,000	\$0	01/08/2009	31/12/2009
County of Huron	Local Road Infrastructure	County Rd. 14 Resurfacing	\$1,817,198	\$166,576	\$136,290	\$302,866	\$302,866	\$302,866	\$908,599	15/09/2009	15/07/2010
County of Huron	Local Road Infrastructure	County Rd. 19 Resurfacing	\$1,713,090	\$314,067	\$256,964	\$571,030	\$571,030	\$571,030	\$0	15/09/2009	15/07/2010
County of Lennox & Addington	Local Road Infrastructure	County Road 41 Reconstruction (7.5km)	\$8,044,601	\$1,474,844	\$1,206,690	\$2,681,534	\$2,681,534	\$2,681,534	\$0	15/08/2009	15/11/2010
County of Middlesex	Local Road Infrastructure	County Road 81 (Grand Bend Road) Rehabilitation	\$1,428,287	\$0	\$476,096	\$476,096	\$476,096	\$476,095	\$0	01/06/2010	30/09/2010
County of Northumberland	Municipal Buildings	County of Northumberland/United Way EMS Headquarters/ Food 4 All Warehouse	\$1,375,000	\$458,333	\$0	\$458,333	\$458,333	\$458,334	\$0	27/07/2009	16/10/2009
County of Perth	Municipal Buildings	Mitchell EMS Base	\$930,000	\$310,000	\$0	\$310,000	\$310,000	\$310,000	\$0	01/09/2009	31/03/2010
County of Perth	Local Road Infrastructure	Perth Road 135 Rehabilitation	\$886,800	\$295,600	\$0	\$295,600	\$295,600	\$295,600	\$0	01/08/2009	30/09/2009
County of Peterborough	Local Road Infrastructure	Taylor's Bridge Replacement	\$1,099,998	\$183,333	\$183,333	\$366,666	\$366,666	\$366,666	\$0	30/09/2009	30/10/2010
County of Prince Edward	Local Road Infrastructure	Rehabilitation of County Road #25	\$770,000	\$200,000	\$56,666	\$256,666	\$256,666	\$0	\$256,668	20/07/2009	30/06/2010
County of Prince Edward	Local Road Infrastructure	Rehabilitation of County Road # 15	\$3,500,000	\$700,000	\$466,666	\$1,166,666	\$1,166,666	\$0	\$1,166,668	20/07/2009	30/08/2010
County of Renfrew	Local Road Infrastructure	Rehabilitation of County Road 515, Palmer Road from Palmer Rapids to Combermere	\$1,100,000	\$183,333	\$183,333	\$366,666	\$366,666	\$366,668	\$0	15/07/2009	30/10/2010
District of Nipissing Social Services Administration Board	Municipal Buildings	DNSSAB Accommodation	\$2,701,397	\$900,465	\$0	\$900,465	\$900,465	\$900,467	\$0	30/08/2009	30/04/2010
Eby-Grenfell Local Roads Board	Local Road Infrastructure	Beverly Street Improvement	\$49,114	\$16,371	\$0	\$16,371	\$16,371	\$0	\$16,372	01/06/2009	30/09/2009
Foleyet Local Service Board	Municipal Buildings	Foleyet Community Hall Renovations	\$49,250	\$16,417	\$0	\$16,417	\$16,417	\$16,417	\$0	17/07/2009	31/08/2009
Lappe Local Service Board	Municipal Buildings	Lappe Volunteer Fire Department Hall Expansion	\$145,800	\$48,600	\$0	\$48,600	\$48,600	\$48,600	\$0	01/09/2009	30/11/2009
Loyalist Township	Local Road Infrastructure	Amherst Island Culvert Replacement Project	\$333,000	\$10,000	\$101,000	\$111,000	\$111,000	\$111,000	\$0	01/06/2010	30/10/2010
Magnetawan	Local Road Infrastructure	Rehabilitation of Ahmick Lk Rd.	\$630,000	\$210,000	\$0	\$210,000	\$210,000	\$210,000	\$0	22/06/2009	06/11/2009
Municipality of Arran - Elderslie	Water Infrastructure	Ross Street Watermain, Paisley	\$791,250	\$160,000	\$103,750	\$263,750	\$263,750	\$263,750	\$0	15/08/2009	15/07/2010
Municipality of Bayham	Local Road Infrastructure	Carson Line Bridge	\$97,200	\$32,400	\$0	\$32,400	\$32,400	\$32,400	\$0	01/07/2009	31/10/2009
Municipality of Brighton	Local Road Infrastructure	Reconstruction of Drewery Street	\$1,130,226	\$376,742	\$0	\$376,742	\$376,742	\$376,742	\$0	03/08/2009	31/07/2010
Municipality of Callander	Wastewater Infrastructure	Standby Power Generation	\$300,000	\$100,000	\$0	\$100,000	\$100,000	\$100,000	\$0	01/06/2009	01/12/2009

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Municipality of Calvin	Solid Waste Management Infrastructure	Landfill Site Expansion Project	\$79,200	\$10,000	\$16,400	\$26,400	\$26,400	\$26,400	\$0	15/06/2009	27/11/2010
Municipality of Central Elgin	Water Infrastructure	Port Stanley Watermain Project	\$478,000	\$143,400	\$15,933	\$159,333	\$159,333	\$159,334	\$0	08/08/2009	01/02/2010
Municipality of Central Huron	Disaster Mitigation Infrastructure	Fire Hall	\$1,305,000	\$335,000	\$100,000	\$435,000	\$435,000	\$435,000	\$0	01/08/2009	31/12/2010
Municipality of Central Huron	Local Road Infrastructure	Orchard Line Road Repaving Project	\$1,260,000	\$420,000	\$0	\$420,000	\$420,000	\$420,000	\$0	06/07/2009	31/12/2009
Municipality of Clarington	Local Road Infrastructure	Concession Road 6 Pavement Rehabilitation - Old Scugog Road to Acres Road	\$2,480,001	\$413,334	\$413,334	\$826,667	\$826,667	\$826,667	\$0	01/09/2009	30/11/2010
Municipality of Dutton - Dunwich	Local Road Infrastructure	Chalmers Line Culvert Replacement	\$315,000	\$20,000	\$85,000	\$105,000	\$105,000	\$105,000	\$0	01/06/2010	30/09/2010
Municipality of Dutton - Dunwich	Wastewater Infrastructure	Improvements to Sewer System	\$1,025,000	\$240,000	\$101,667	\$341,667	\$341,667	\$341,666	\$0	01/11/2009	31/12/2010
Municipality of French River	Local Road Infrastructure	Rehabilitation of Shaw Road	\$1,500,000	\$300,000	\$200,000	\$500,000	\$500,000	\$500,000	\$0	15/06/2009	31/07/2010
Municipality of Gordon/Barrie Island	Parks and Trails	Gordon/Barrie Island Parks Rehabilitation	\$187,471	\$31,245	\$31,245	\$62,490	\$62,490	\$62,490	\$0	01/07/2009	31/08/2010
Municipality of Grey Highlands	Municipal Buildings	Flesherton Arena & Community Hall Complex	\$450,000	\$150,000	\$0	\$150,000	\$150,000	\$130,000	\$20,000	10/08/2009	01/07/2010
Municipality of Hastings Highlands	Municipal Buildings	Hastings Highlands Recreational/Cultural Facility	\$4,568,000	\$761,333	\$761,333	\$1,522,667	\$1,522,667	\$1,522,667	\$0	15/09/2009	15/06/2010
Municipality of Hastings Highlands	Local Road Infrastructure	Reconstruction of Peterson Road	\$2,100,000	\$500,000	\$200,000	\$700,000	\$700,000	\$700,000	\$0	01/08/2009	30/09/2010
Municipality of Highlands East	Local Road Infrastructure	Hadlington Road	\$750,600	\$150,200	\$100,000	\$250,200	\$250,200	\$250,200	\$0	01/06/2009	01/07/2010
Municipality of Huron East	Local Road Infrastructure	Cranbrook McNabb Road Resurfacing and Bridge Deck Waterproofing	\$1,400,000	\$466,666	\$0	\$466,666	\$466,666	\$466,668	\$0	15/08/2009	31/10/2009
Municipality of Huron Shores	Local Road Infrastructure	Dayton Road Loop (Sections 9-11)	\$400,000	\$133,333	\$0	\$133,333	\$133,333	\$133,334	\$0	15/06/2009	30/11/2009
Municipality of Huron Shores	Local Road Infrastructure	Maple Ridge Road Rehabilitation	\$86,000	\$28,667	\$0	\$28,667	\$28,667	\$28,667	\$0	19/05/2009	31/08/2009
Municipality of Kincardine	Municipal Buildings	Connaught Park Fair Grounds Accessibility Project	\$300,000	\$50,000	\$50,000	\$100,000	\$100,000	\$100,000	\$0	01/07/2009	01/03/2011
Municipality of Lambton Shores	Local Road Infrastructure	Grand Bend Main Street Redevelopment	\$2,612,491	\$435,415	\$435,415	\$870,830	\$870,830	\$870,830	\$0	08/09/2009	01/06/2010
Municipality of Lambton Shores	Municipal Buildings	Theford Bosanquet Community Centre Revitalization	\$4,500,000	\$600,000	\$900,000	\$1,500,000	\$1,500,000	\$700,000	\$800,000	01/08/2009	31/03/2011
Municipality of Lambton Shores	Parks and Trails	Theford Village Green	\$503,698	\$100,000	\$67,899	\$167,899	\$167,899	\$167,899	\$0	01/08/2009	01/06/2010
Municipality of Leamington	Local Road Infrastructure	Erie at Seaclyff Intersection Improvements	\$2,600,000	\$500,000	\$366,667	\$866,667	\$866,667	\$866,667	\$0	08/09/2009	30/09/2010
Municipality of Leamington	Municipal Buildings	New Administration Building	\$12,500,000	\$2,430,554	\$1,736,112	\$4,166,667	\$4,166,667	\$4,166,667	\$0	08/09/2009	30/09/2010
Municipality of Magnetawan	Municipal Buildings	New Municipal Complex	\$2,001,000	\$667,000	\$0	\$667,000	\$667,000	\$667,000	\$0	05/10/2009	03/10/2010

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Municipality of Markstay - Warren	Local Road Infrastructure	Salt Dome Warren Garage	\$300,000	\$30,000	\$70,000	\$100,000	\$100,000	\$100,000	\$0	01/09/2009	31/03/2010
Municipality of Marmora and Lake	Local Road Infrastructure	Rehabilitation of Centre Line Road	\$295,000	\$98,333	\$0	\$98,333	\$98,333	\$49,167	\$49,167	09/07/2009	28/08/2009
Municipality of Marmora and Lake	Water Infrastructure	Marmora and Lake SCADA Upgrades	\$450,000	\$150,000	\$0	\$150,000	\$150,000	\$150,000	\$0	01/06/2009	18/09/2009
Municipality of McDougall	Municipal Buildings	Public Works Building	\$244,000	\$81,333	\$0	\$81,333	\$81,333	\$81,334	\$0	01/08/2009	30/11/2009
Municipality of Meaford	Local Road Infrastructure	3rd Line Rehabilitation	\$191,000	\$63,667	\$0	\$63,667	\$63,667	\$63,666	\$0	15/06/2009	30/10/2009
Municipality of Meaford	Water Infrastructure	Boucher and Victoria Water Main	\$203,000	\$67,667	\$0	\$67,667	\$67,667	\$67,667	\$0	15/06/2009	30/10/2009
Municipality of Meaford	Municipal Buildings	Community Center/Arena Roof Replacement	\$165,000	\$55,000	\$0	\$55,000	\$55,000	\$55,000	\$0	15/06/2009	30/10/2009
Municipality of Middlesex Centre	Municipal Buildings	Denfield Operations Centre	\$6,000,000	\$1,500,000	\$500,000	\$2,000,000	\$2,000,000	\$2,000,000	\$0	31/08/2009	01/05/2010
Municipality of Neebing	Local Road Infrastructure	Pardee Road Resurfacing Project	\$431,460	\$143,820	\$0	\$143,820	\$143,820	\$143,820	\$0	01/07/2009	31/10/2009
Municipality of Neebing	Municipal Buildings	Sand/Salt Storage Shed	\$100,000	\$33,333	\$0	\$33,333	\$33,333	\$33,333	\$0	04/08/2009	16/11/2009
Municipality of North Perth	Municipal Buildings	Rehabilitation of North Perth Administration Building	\$3,600,000	\$1,000,000	\$200,000	\$1,200,000	\$1,200,000	\$1,200,000	\$0	26/07/2009	31/03/2010
Municipality of Northern Bruce Peninsula	Municipal Buildings	Municipal building at Ferndale for Tourism and Public Washroom Facility at the Ferndale Park	\$400,000	\$66,667	\$66,666	\$133,333	\$133,333	\$133,334	\$0	01/08/2009	01/05/2010
Municipality of Oliver Paipoonge	Municipal Buildings	Kakabeka Fire Station	\$312,000	\$104,000	\$0	\$104,000	\$104,000	\$104,000	\$0	01/06/2009	31/03/2010
Municipality of Oliver Paipoonge	Cultural Infrastructure	Roslyn Library Addition	\$300,000	\$100,000	\$0	\$100,000	\$100,000	\$100,000	\$0	01/06/2009	31/03/2010
Municipality of Port Hope	Municipal Buildings	Joint Operations Centre	\$5,017,344	\$836,224	\$836,224	\$1,672,448	\$1,672,448	\$1,672,448	\$0	01/10/2009	01/09/2010
Municipality of Shuniah	Local Road Infrastructure	Grandview Beach Rehabilitation and Asphalt Paving	\$976,776	\$325,592	\$0	\$325,592	\$325,592	\$325,592	\$0	15/08/2009	30/10/2010
Municipality of South Bruce	Cultural Infrastructure	TEESWATER LIBRARY RENOVATION & ACCESSIBILITY PROJECT	\$345,000	\$100,000	\$15,000	\$115,000	\$115,000	\$115,000	\$0	15/07/2009	31/07/2010
Municipality of South Huron	Water Infrastructure	Huron Park Industrial Area Reconstruction	\$6,800,000	\$1,133,333	\$1,133,333	\$2,266,666	\$2,266,666	\$2,266,668	\$0	01/10/2009	31/03/2011
Municipality of Southwest Middlesex	Municipal Buildings	Ekfrid Community Centre Renovation	\$250,000	\$83,333	\$0	\$83,333	\$83,333	\$83,334	\$0	01/08/2009	31/12/2009
Municipality of Southwest Middlesex	Municipal Buildings	Glencoe Fire Hall Replacement	\$1,000,000	\$300,000	\$33,333	\$333,333	\$333,333	\$333,334	\$0	01/08/2009	31/12/2009
Municipality of St. Charles	Local Road Infrastructure	Musky Bay Road Re-alignment	\$711,740	\$237,009	\$0	\$237,009	\$237,009	\$237,722	\$0	15/06/2009	30/11/2010
Municipality of Trent Hills	Water Infrastructure	Watermain Replacement-Hastings	\$1,811,253	\$483,001	\$120,750	\$603,751	\$603,751	\$603,751	\$0	15/09/2009	31/03/2011
Municipality of Trent Hills	Wastewater Infrastructure	Sewer Separation and Infrastructure Renewal	\$1,950,294	\$520,078	\$130,020	\$650,098	\$650,098	\$650,098	\$0	15/09/2009	31/03/2011
Municipality of Tweed	Cultural Infrastructure	New Tweed Public Library Initiative	\$900,000	\$150,000	\$150,000	\$300,000	\$300,000	\$300,000	\$0	01/06/2009	31/05/2010

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Municipality of Tweed	Local Road Infrastructure	Rehabilitation of Marlbank Road	\$1,409,950	\$258,491	\$211,492	\$469,983	\$469,983	\$469,984	\$0	06/07/2009	27/08/2010
Municipality of Wawa	Airport Infrastructure	Wawa Airside Pavement Rehabilitation	\$801,419	\$267,140	\$0	\$267,140	\$267,140	\$267,139	\$0	15/07/2009	30/11/2009
Municipality of Wawa	Municipal Buildings	Michipicoten Memorial Community Centre - Upgrades	\$175,000	\$58,333	\$0	\$58,333	\$58,333	\$58,334	\$0	01/07/2009	31/08/2009
Municipality of West Elgin	Municipal Buildings	WEST ELGIN ARENA REHABILITATION	\$600,000	\$200,000	\$0	\$200,000	\$200,000	\$200,000	\$0	01/06/2009	01/09/2010
Municipality of West Grey	Municipal Buildings	Police/Fire Station Building Rehabilitation	\$100,000	\$33,333	\$0	\$33,333	\$33,333	\$33,334	\$0	15/08/2009	30/10/2009
Municipality of West Grey	Municipal Buildings	Neustadt Arena Rehabilitation	\$200,000	\$66,667	\$0	\$66,667	\$66,667	\$66,666	\$0	15/08/2009	30/10/2009
Municipality of West Grey	Municipal Buildings	Normanby Arena Rehabilitation	\$200,000	\$66,667	\$0	\$66,667	\$66,667	\$66,666	\$0	15/08/2009	30/10/2009
Municipality of West Nipissing	Municipal Buildings	Municipal Buildings Restoration Project	\$510,000	\$170,000	\$0	\$170,000	\$170,000	\$170,000	\$0	01/07/2009	31/12/2009
Municipality of West Nipissing	Parks and Trails	Minnehaha Bay Community Waterfront Park	\$6,233,000	\$2,077,667	\$0	\$2,077,667	\$2,077,667	\$2,077,667	\$0	01/07/2009	31/12/2010
Municipality of West Perth	Local Road Infrastructure	St. Andrew Street Reconstruction	\$1,400,000	\$466,666	\$0	\$466,666	\$466,666	\$466,668	\$0	01/06/2009	31/10/2009
Municipality of Whitestone	Municipal Buildings	Hagerman Community Centre Renovations	\$50,000	\$16,667	\$0	\$16,667	\$16,667	\$16,667	\$0	01/06/2009	26/06/2009
Norfolk County	Local Road Infrastructure	County Road 42 Road Rehabilitation	\$8,280,000	\$1,380,000	\$1,380,000	\$2,760,000	\$2,760,000	\$2,760,000	\$0	01/08/2009	30/11/2010
Norfolk County	Municipal Buildings	Langton Arena Upgrades	\$750,000	\$75,000	\$175,000	\$250,000	\$250,000	\$250,000	\$0	05/10/2009	29/10/2010
Parry Sound District Social Services Administration	Municipal Buildings	Esprit Place Family Centre Accessible Entranceway and Expansion	\$247,446	\$82,482	\$0	\$82,482	\$82,482	\$82,482	\$0	30/09/2009	31/03/2010
Separated Town of Gananoque	Wastewater Infrastructure	Sanitary Sewer Infiltration Control Project	\$450,000	\$75,000	\$75,000	\$150,000	\$150,000	\$150,000	\$0	01/07/2009	31/03/2011
Separated Town of Prescott	Wastewater Infrastructure	Sludge Drying Tanks	\$780,000	\$130,000	\$130,000	\$260,000	\$260,000	\$260,000	\$0	01/08/2009	30/09/2010
Separated Town of Prescott	Wastewater Infrastructure	Prince Street Rehabilitation Program	\$1,200,000	\$400,000	\$0	\$400,000	\$400,000	\$400,000	\$0	01/07/2009	31/10/2009
Separated Town of Smiths Falls	Local Road Infrastructure	Replacement of Streetlighting	\$870,000	\$290,000	\$0	\$290,000	\$290,000	\$290,000	\$0	01/06/2009	31/10/2009
Separated Town of St. Marys	Water Infrastructure	St. Marys Water Tower Re-lining	\$200,000	\$66,667	\$0	\$66,667	\$66,667	\$66,667	\$0	07/09/2009	16/10/2009
The Corporation of the Town of Perth	Local Road Infrastructure	Wilson Street Corridor Rehabilitation	\$9,100,000	\$250,000	\$2,783,333	\$3,033,333	\$3,033,333	\$2,028,697	\$1,004,637	01/04/2010	31/03/2011
The Corporation of the Town of Perth	Local Road Infrastructure	Drummond Street West Corridor Rehabilitation	\$390,000	\$130,000	\$0	\$130,000	\$130,000	\$130,000	\$0	15/08/2009	15/11/2009
Town of Ajax	Cultural Infrastructure	St. Francis de Sales Rehabilitation and Retrofit	\$2,557,419	\$487,128	\$365,345	\$852,473	\$852,473	\$852,473	\$0	01/10/2009	01/12/2010
Town of Amherstburg	Local Road Infrastructure	Dalhousie Street Reconstruction	\$2,000,000	\$500,000	\$166,666	\$666,666	\$666,666	\$666,668	\$0	01/10/2009	01/06/2010
Town of Amherstburg	Wastewater Infrastructure	Victoria Street Sewer Separation	\$930,000	\$310,000	\$0	\$310,000	\$310,000	\$310,000	\$0	01/07/2009	01/10/2009
Town of Arnprior	Airport Infrastructure	Taxiway Reconstruction	\$100,000	\$33,333	\$0	\$33,333	\$33,333	\$33,334	\$0	01/06/2009	01/11/2009
Town of Arnprior	Cultural Infrastructure	Arnprior Library Expansion	\$675,000	\$180,000	\$45,000	\$225,000	\$225,000	\$225,000	\$0	01/07/2009	30/06/2010
Town of Aurora	Parks and Trails	Park Development	\$250,000	\$83,333	\$0	\$83,333	\$83,333	\$83,334	\$0	01/08/2009	01/12/2009
Town of Aurora	Municipal Buildings	Energy Management and Building System Retro-fits	\$740,400	\$246,800	\$0	\$246,800	\$246,800	\$246,800	\$0	01/08/2009	01/12/2009

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Town of Aylmer	Municipal Buildings	Town Hall Basement Retrofit	\$234,000	\$0	\$78,000	\$78,000	\$78,000	\$78,000	\$0	01/08/2009	31/12/2010
Town of Blind River	Municipal Buildings	Public Works Complex	\$2,230,000	\$594,666	\$148,667	\$743,333	\$743,333	\$743,334	\$0	15/08/2009	31/03/2011
Town of Bradford West Gwillimbury	Local Road Infrastructure	8th Line / Disette Reconstruction	\$11,951,500	\$165,000	\$1,807,000	\$1,972,000	\$1,972,000	\$1,972,000	\$6,035,500	01/03/2010	31/03/2011
Town of Bradford West Gwillimbury	Local Road Infrastructure	Colborne Street Reconstruction	\$1,621,000	\$360,222	\$180,111	\$540,334	\$540,334	\$540,333	\$0	01/08/2009	30/06/2010
Town of Carleton Place	Local Road Infrastructure	Road Rehabilitation	\$2,150,000	\$150,000	\$566,667	\$716,667	\$716,667	\$716,667	\$0	15/07/2009	30/09/2010
Town of Cobalt	Parks and Trails	Teck-Cominco Prospect Park Upgrades	\$75,000	\$25,000	\$0	\$25,000	\$25,000	\$25,000	\$0	01/06/2009	30/09/2009
Town of Cobalt	Municipal Buildings	Energy Retrofit Municipal Buildings	\$100,000	\$31,666	\$0	\$31,666	\$31,666	\$31,668	\$5,000	15/05/2009	31/10/2009
Town of Cobourg	Municipal Buildings	Cobourg Multi-Use Community Centre (CCC)	\$27,400,000	\$4,566,666	\$4,566,667	\$9,133,333	\$9,133,333	\$9,133,334	\$0	01/03/2010	31/03/2011
Town of Cobourg	Local Road Infrastructure	D'Arcy Street Reconstruction	\$3,150,000	\$700,000	\$350,000	\$1,050,000	\$1,050,000	\$1,050,000	\$0	31/10/2009	30/09/2010
Town of Cochrane	Local Road Infrastructure	Genier Road Resurfacing	\$3,562,800	\$1,092,700	\$94,900	\$1,187,600	\$1,187,600	\$1,187,600	\$0	01/07/2009	01/11/2010
Town of Cochrane	Brownfield Redevelopment Infrastructure	Ferguson Subdivision	\$450,000	\$150,000	\$0	\$150,000	\$150,000	\$150,000	\$0	01/07/2009	01/11/2009
Town of Collingwood	Local Road Infrastructure	Downtown Collingwood Infrastructure Rehabilitation and Economic Revitalization	\$7,000,000	\$1,200,000	\$800,000	\$2,000,000	\$2,000,000	\$2,000,000	\$1,000,000	01/06/2009	01/07/2010
Town of East Gwillimbury	Municipal Buildings	Administration Building Renovation	\$700,000	\$221,667	\$11,667	\$233,333	\$233,333	\$233,333	\$0	30/08/2009	01/02/2010
Town of East Gwillimbury	Local Road Infrastructure	Boag Road Bridge	\$750,000	\$237,500	\$12,500	\$250,000	\$250,000	\$250,000	\$0	01/07/2009	01/07/2010
Town of Erin	Local Road Infrastructure	Hillsburgh Street Rehabilitation	\$860,000	\$146,667	\$140,000	\$286,667	\$286,667	\$286,666	\$0	15/07/2009	01/07/2010
Town of Erin	Wastewater Infrastructure	Deer Pit Storm Water Facility	\$1,210,000	\$322,667	\$80,667	\$403,334	\$403,333	\$403,333	\$0	01/08/2009	30/06/2010
Town of Erin	Local Road Infrastructure	Reconstruction of Sideroad 5	\$950,000	\$316,667	\$0	\$316,667	\$316,667	\$316,666	\$0	15/06/2009	31/10/2009
Town of Essex	Municipal Buildings	McGregor Library and Community Centre	\$1,800,000	\$400,000	\$200,000	\$600,000	\$600,000	\$600,000	\$0	01/11/2009	30/04/2010
Town of Fort Erie	Water Infrastructure	Ridge Road Infrastructure Improvements	\$5,884,000	\$1,394,667	\$566,666	\$1,961,333	\$1,961,333	\$1,961,334	\$0	01/09/2009	31/07/2010
Town of Fort Frances	Water Infrastructure	Biomass Road Reconstruction & Infrastructure Renewal (Water & Sanitary Sewer) Project	\$1,714,095	\$377,101	\$194,264	\$571,365	\$571,365	\$571,365	\$0	04/05/2009	17/09/2010
Town of Gore Bay	Municipal Buildings	Renovations at Arena	\$320,000	\$106,666	\$0	\$106,666	\$106,666	\$106,668	\$0	01/08/2009	31/03/2010
Town of Gore Bay	Municipal Buildings	Construction of new Firehall	\$340,000	\$85,000	\$28,333	\$113,333	\$113,333	\$113,334	\$0	01/10/2009	01/06/2010
Town of Greater Napanee	Local Road Infrastructure	Rehabilitation of Thomas Street	\$1,391,375	\$372,391	\$91,400	\$463,791	\$463,791	\$463,793	\$0	17/08/2009	09/07/2010
Town of Greater Napanee	Local Road Infrastructure	Rehabilitation of Camden Road	\$538,824	\$179,608	\$0	\$179,608	\$179,608	\$179,608	\$0	06/07/2009	30/10/2009
Town of Greater Napanee	Local Road Infrastructure	Rehabilitation of Roblin Road	\$983,681	\$254,294	\$73,600	\$327,894	\$327,894	\$327,894	\$0	06/07/2009	31/07/2010
Town of Grimsby	Water Infrastructure	Watermain Replacement Project	\$1,325,000	\$441,660	\$0	\$441,660	\$441,660	\$441,680	\$0	01/11/2009	01/06/2010
Town of Grimsby	Local Road Infrastructure	Book Road Reconstruction	\$240,000	\$80,000	\$0	\$80,000	\$80,000	\$80,000	\$0	09/08/2009	09/10/2009
Town of Grimsby	Municipal Buildings	Grimaby Town Redevelopment/Renovation	\$6,563,000	\$1,900,000	\$287,660	\$2,187,660	\$2,187,670	\$2,187,670	\$0	01/09/2009	31/12/2010
Town of Halton Hills	Cultural Infrastructure	Acton Branch Library Replacement	\$3,500,000	\$583,333	\$583,333	\$1,166,667	\$1,166,667	\$1,166,667	\$0	31/10/2009	01/03/2011
Town of Hanover	Water Infrastructure	Rehabilitation and Expansion of Water Treatment Plant	\$3,600,000	\$300,000	\$900,000	\$1,200,000	\$1,200,000	\$1,200,000	\$0	15/10/2009	31/12/2010
Town of Hawkesbury	Municipal Buildings	Dehumidifier Sports Complex	\$160,000	\$53,333	\$0	\$53,333	\$53,333	\$53,333	\$0	01/06/2009	31/08/2009

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Town of Hearst	Wastewater Infrastructure	Wastewater Lagoon and System Updgrade	\$969,000	\$323,000	\$0	\$323,000	\$323,000	\$323,000	\$0	01/09/2009	30/11/2009
Town of Huntsville	Municipal Buildings	Port Sydney Fire Hall	\$1,200,000	\$400,000	\$0	\$400,000	\$400,000	\$400,000	\$0	01/09/2009	31/03/2010
Town of Ingersoll	Local Road Infrastructure	Wonham Street North Reconstruction	\$1,727,410	\$425,000	\$150,803	\$575,803	\$400,000	\$575,804	\$0	01/10/2009	30/06/2010
Town of Ingersoll	Local Road Infrastructure	King Street West Reconstruction	\$4,268,491	\$1,000,000	\$422,830	\$1,422,830	\$1,422,830	\$1,422,831	\$0	01/10/2009	01/08/2010
Town of Ingersoll	Local Road Infrastructure	Clark Road East Reconstruction	\$4,545,371	\$1,000,000	\$515,124	\$1,515,124	\$1,515,124	\$1,228,281	\$286,843	10/08/2009	30/09/2010
Town of Innisfil	Parks and Trails	Innisfil beach Park Improvements	\$1,000,000	\$66,500	\$266,800	\$333,300	\$333,300	\$333,400	\$0	01/05/2010	31/12/2010
Town of Kapuskasing	Local Road Infrastructure	Brock Crescent Rehabilitation	\$990,000	\$270,000	\$60,000	\$330,000	\$330,000	\$330,000	\$0	06/07/2009	30/09/2010
Town of Kapuskasing	Local Road Infrastructure	Cedar Street Rehabilitation	\$3,460,000	\$953,333	\$200,000	\$1,153,333	\$1,153,333	\$1,153,333	\$0	06/07/2009	30/09/2010
Town of Kapuskasing	Local Road Infrastructure	Maple Drive Rehabilitation	\$1,200,000	\$340,000	\$60,000	\$400,000	\$400,000	\$400,000	\$0	06/07/2009	30/09/2010
Town of Kingsville	Local Road Infrastructure	Project 1 of 3 - Cull Drive Infrastructure Renewal	\$2,206,423	\$602,550	\$66,950	\$669,500	\$669,500	\$867,423	\$0	15/09/2009	15/04/2010
Town of Latchford	Local Road Infrastructure	Cosens Avenue - Murphy Mill Extension	\$75,000	\$25,000	\$0	\$25,000	\$25,000	\$25,000	\$0	01/06/2009	31/10/2009
Town of Laurentian Hills	Water Infrastructure	Corrective Measures to the Chalk River Water Treatment Plant	\$390,000	\$130,000	\$0	\$130,000	\$130,000	\$130,000	\$0	01/09/2009	31/03/2010
Town of Marathon	Water Infrastructure	Provide Potable Water to the Visitors Information Centre	\$54,000	\$0	\$18,000	\$18,000	\$18,000	\$18,000	\$0	01/06/2010	01/08/2010
Town of Midland	Municipal Buildings	Municipal Office Expansion/Retrofit	\$4,000,000	\$1,000,000	\$333,333	\$1,333,333	\$1,333,333	\$1,333,333	\$0	09/09/2009	25/03/2010
Town of Milton	Municipal Buildings	Milton Sports Centre Expansion Phase 1	\$20,237,653	\$3,150,171	\$3,528,254	\$6,678,425	\$6,678,425	\$6,880,803	\$0	15/11/2009	01/03/2011
Town of Minto	Municipal Buildings	Harriston Community Centre Upgrades	\$187,000	\$62,333	\$0	\$62,333	\$62,333	\$62,333	\$0	01/08/2009	30/11/2009
Town of Mississippi Mills	Local Road Infrastructure	Reconstruct 4km of 8th Concession Ramsay	\$480,000	\$0	\$160,000	\$160,000	\$160,000	\$160,000	\$0	15/05/2010	31/07/2010
Town of Mississippi Mills	Local Road Infrastructure	Spring Street Reconstruction Including Water / Sewer Main Replacement	\$441,000	\$0	\$147,000	\$147,000	\$147,000	\$147,000	\$0	01/06/2010	31/10/2010
Town of Mono	Local Road Infrastructure	Blind Line Reconstruction (County Rd. 10 to County Road 16)	\$1,523,000	\$507,667	\$0	\$507,667	\$507,667	\$507,666	\$0	01/07/2009	31/08/2010
Town of Newmarket	Local Road Infrastructure	Parkview Crescent Road Reconstruction	\$957,000	\$319,000	\$0	\$319,000	\$319,000	\$319,000	\$0	01/05/2010	31/08/2010
Town of Niagara-on-the-Lake	Parks and Trails	Multi Purpose Trail	\$150,000	\$25,000	\$25,000	\$50,000	\$50,000	\$50,000	\$0	01/05/2010	30/06/2010
Town of Northeastern Manitoulin and The Islands	Local Road Infrastructure	Indian Mountain Road Upgrade	\$223,750	\$34,583	\$40,000	\$74,583	\$74,583	\$74,583	\$0	01/06/2009	01/08/2010
Town of Northeastern Manitoulin and The Islands	Water Infrastructure	Upgrade Membrane Cassettes at Little Current Water Plant	\$499,809	\$166,603	\$0	\$166,603	\$166,603	\$166,603	\$0	01/10/2009	31/12/2009
Town of Orangeville	Water Infrastructure	William Street - Water Main and Sanitary Sewer Replacement	\$1,800,000	\$550,000	\$50,000	\$600,000	\$600,000	\$600,000	\$0	01/08/2009	30/09/2010
Town of Parry Sound	Water Infrastructure	Reconstruction of Cascade Street	\$2,800,000	\$800,000	\$133,333	\$933,333	\$933,333	\$933,334	\$0	08/09/2009	01/06/2010
Town of Pelham	Municipal Buildings	Fire Station #2 Replacement (Fenwick)	\$2,970,000	\$990,000	\$0	\$990,000	\$990,000	\$990,000	\$0	01/10/2009	01/05/2010
Town of Penetanguishene	Water Infrastructure	Elevated Water Tower Resurfacing	\$375,000	\$125,000	\$0	\$125,000	\$125,000	\$125,000	\$0	01/07/2009	01/09/2009
Town of Petawawa	Local Road Infrastructure	Russell Street Rehabilitation	\$1,548,189	\$361,244	\$154,819	\$516,063	\$516,063	\$516,063	\$0	04/08/2009	01/08/2010
Town of Petrolia	Local Road Infrastructure	West Street Reconstruction	\$824,000	\$190,000	\$84,667	\$274,667	\$274,667	\$274,666	\$0	02/08/2009	31/07/2010
Town of Petrolia	Local Road Infrastructure	Queen/Nelson Street Reconstruction	\$2,140,000	\$400,000	\$313,333	\$713,333	\$713,333	\$713,334	\$0	01/10/2009	30/09/2010
Town of Rainy River	Municipal Buildings	Refurbish Public Works Garage/Fire Hall	\$420,000	\$140,000	\$0	\$140,000	\$140,000	\$140,000	\$0	01/08/2009	28/02/2010
Town of Rainy River	Municipal Buildings	Municipal Office Renewal	\$45,000	\$15,000	\$0	\$15,000	\$15,000	\$15,000	\$0	01/08/2009	31/10/2009
Town of Renfrew	Water Infrastructure	June Street Rehabilitation	\$380,000	\$126,666	\$0	\$126,666	\$126,667	\$126,667	\$0	01/09/2009	01/09/2010
Town of Renfrew	Local Road Infrastructure	Road Re-surfacing Project	\$480,000	\$160,000	\$0	\$160,000	\$160,000	\$160,000	\$0	01/08/2009	30/11/2009

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Town of Saugeen Shores	Wastewater Infrastructure	Sanitary Sewer Expansion N/S Saugeen River	\$17,680,000	\$2,946,666	\$2,946,667	\$5,893,333	\$5,893,333	\$5,893,334	\$0	01/08/2009	31/03/2011
Town of Saugeen Shores	Wastewater Infrastructure	10th Concession Drainage and Storm Sewer Installation	\$1,210,000	\$403,333	\$0	\$403,333	\$403,333	\$403,334	\$0	01/07/2009	31/12/2009
Town of Shelburne	Municipal Buildings	CDRC Community Centre Upgrades	\$3,000,000	\$1,000,000	\$0	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/09/2009	30/09/2010
Town of South Bruce Peninsula	Parks and Trails	Bluewater Park Rehabilitation	\$1,420,646	\$234,119	\$239,429	\$473,549	\$473,549	\$473,549	\$0	08/09/2009	31/10/2010
Town of Spanish	Local Road Infrastructure	DECLERK ROAD	\$384,203	\$128,068	\$0	\$128,068	\$128,068	\$128,068	\$0	01/07/2009	30/11/2009
Town of Spanish	Local Road Infrastructure	Shedden Backline	\$517,740	\$172,580	\$0	\$172,580	\$172,580	\$172,580	\$0	31/07/2009	30/06/2010
Town of Tecumseh	Local Road Infrastructure	St. Alphonse Avenue Reconstruction	\$3,765,000	\$627,500	\$627,500	\$1,255,000	\$1,255,000	\$1,255,000	\$0	01/07/2009	01/07/2010
Town of The Blue Mountains	Parks and Trails	Beaver River Trail	\$500,000	\$120,000	\$46,500	\$166,500	\$166,500	\$167,000	\$0	01/08/2009	30/11/2010
Town of The Blue Mountains	Municipal Buildings	New Town Hall	\$6,900,000	\$1,600,000	\$700,000	\$2,300,000	\$2,300,000	\$2,300,000	\$0	18/05/2009	01/11/2010
Town of Wasaga Beach	Parks and Trails	McIntyre Creek Trail Rehabilitation	\$540,000	\$180,000	\$0	\$180,000	\$180,000	\$180,000	\$0	08/09/2009	15/06/2010
Town of Wasaga Beach	Local Road Infrastructure	45th Street Reconstruction	\$1,562,724	\$520,908	\$0	\$520,908	\$520,908	\$520,908	\$0	08/09/2009	15/06/2010
Town of Whitchurch - Stouffville	Local Road Infrastructure	McCowan Road Reconstruction	\$1,950,000	\$520,000	\$130,000	\$650,000	\$650,000	\$650,000	\$0	06/07/2009	31/07/2010
Township of Addington Highlands	Local Road Infrastructure	Reconstruction of Matawatchan Road	\$1,539,495	\$513,165	\$0	\$513,165	\$513,165	\$513,165	\$0	03/08/2009	31/07/2010
Township of Addington Highlands	Municipal Buildings	Denbigh Roads Garage Addition	\$131,056	\$26,211	\$17,474	\$43,685	\$43,685	\$43,686	\$0	01/10/2009	31/07/2010
Township of Adelaide Metcalfe	Municipal Buildings	Kerwood Fire Hall	\$600,000	\$200,000	\$0	\$200,000	\$200,000	\$200,000	\$0	01/09/2009	30/05/2010
Township of Adelaide Metcalfe	Local Road Infrastructure	Cuddy Drive Reconstruction	\$795,000	\$265,000	\$0	\$265,000	\$265,000	\$265,000	\$0	01/08/2009	01/08/2010
Township of Adjala - Tosoronto	Water Infrastructure	Repair Everett Reservoir	\$92,500	\$30,525	\$0	\$30,525	\$30,525	\$31,450	\$0	01/07/2009	30/07/2009
Township of Adjala - Tosoronto	Local Road Infrastructure	Pave Sideroad 30 Adjala	\$138,400	\$45,672	\$0	\$45,672	\$45,672	\$47,056	\$0	01/08/2009	30/09/2009
Township of Adjala - Tosoronto	Local Road Infrastructure	Resurface Concession Road 7	\$239,700	\$79,101	\$0	\$79,101	\$79,101	\$81,498	\$0	01/08/2009	30/09/2009
Township of Admaston/Bromley	Municipal Buildings	Admaston/Bromley Expansion	\$312,000	\$62,400	\$41,600	\$104,000	\$104,000	\$104,000	\$0	17/08/2009	31/08/2010
Township of Albion	Municipal Buildings	Albion Fire Hall	\$187,755	\$62,585	\$0	\$62,585	\$62,585	\$62,585	\$0	20/06/2009	31/12/2009
Township of Alfred and Plantagenet	Wastewater Infrastructure	Wendover Water Pollution Control Plant Upgrade	\$6,571,675	\$700,000	\$1,490,558	\$2,190,558	\$2,190,558	\$2,190,558	\$0	01/03/2010	28/02/2011
Township of Alfred and Plantagenet	Local Road Infrastructure	Bolt Road Rehabilitation	\$1,142,970	\$380,990	\$0	\$380,990	\$380,990	\$380,990	\$0	25/05/2009	20/08/2009
Township of Alfred and Plantagenet	Local Road Infrastructure	Boundary Road Rehabilitation	\$889,400	\$296,466	\$0	\$296,466	\$296,466	\$296,468	\$0	25/05/2009	20/08/2009
Township of Algonquin Highlands	Wastewater Infrastructure	McClintock Sewage Lagoon Rehabilitation	\$150,000	\$50,000	\$0	\$50,000	\$50,000	\$50,000	\$0	02/07/2009	31/12/2009
Township of Algonquin Highlands	Disaster Mitigation Infrastructure	Disaster Mitigation Program Generators	\$225,000	\$75,000	\$0	\$75,000	\$75,000	\$75,000	\$0	01/07/2009	31/12/2009

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Township of Alnwick/Haldimand	Municipal Buildings	Centreton Library	\$548,700	\$100,595	\$82,305	\$182,900	\$182,900	\$182,900	\$0	31/10/2009	30/06/2010
Township of Alnwick/Haldimand	Local Road Infrastructure	Shelter Valley Road Rehabilitation	\$1,030,000	\$213,333	\$130,000	\$343,333	\$343,333	\$343,334	\$0	01/09/2009	30/06/2010
Township of Amaranth	Municipal Buildings	Sand Storage Building	\$260,133	\$86,711	\$0	\$86,711	\$86,711	\$86,711	\$0	01/06/2009	15/08/2009
Township of Armour	Municipal Buildings	Armour Office Modification & Renewal	\$80,000	\$26,664	\$0	\$26,664	\$26,664	\$26,672	\$0	01/06/2009	31/10/2009
Township of Armour	Local Road Infrastructure	Armour Commercial Drive intersection Modification and Renewal	\$630,000	\$180,000	\$30,000	\$210,000	\$210,000	\$30,000	\$180,000	15/05/2009	31/12/2010
Township of Armour	Solid Waste Management Infrastructure	TRI R Site Improvements	\$150,000	\$50,000	\$0	\$50,000	\$50,000	\$50,000	\$0	01/07/2009	30/11/2009
Township of Ashfield - Colborne - Wawanosh	Municipal Buildings	Lucknow & District Firehall	\$1,125,000	\$262,500	\$112,500	\$375,000	\$375,000	\$375,000	\$0	31/07/2009	30/09/2010
Township of Asphodel - Norwood	Municipal Buildings	Public Works Facility	\$1,730,000	\$450,000	\$126,667	\$576,667	\$576,667	\$576,666	\$0	01/06/2009	31/08/2010
Township of Assignack	Municipal Buildings	Manitowaning Arena Community Centre Facelift	\$1,026,000	\$342,000	\$0	\$342,000	\$342,000	\$342,000	\$0	01/06/2009	31/12/2009
Township of Athens	Municipal Buildings	Athens Town Hall Rehabilitation	\$195,000	\$65,000	\$0	\$65,000	\$65,000	\$65,000	\$0	01/06/2009	30/08/2009
Township of Atikokan	Municipal Buildings	Municipal Civic Centre	\$318,311	\$84,882	\$21,222	\$106,104	\$106,104	\$106,104	\$0	01/07/2009	30/06/2010
Township of Atikokan	Local Road Infrastructure	Dunbar Heights Sidewalk Rehabilitation	\$138,462	\$46,154	\$0	\$46,154	\$46,154	\$46,154	\$0	01/06/2009	30/09/2009
Township of Augusta	Solid Waste Management Infrastructure	Maynard Waste Disposal Site Rehabilitation	\$600,000	\$200,000	\$0	\$200,000	\$200,000	\$200,000	\$0	15/09/2009	15/12/2009
Township of Augusta	Municipal Buildings	Algonquin Maintenance Garage Revitalization	\$450,000	\$100,000	\$50,000	\$150,000	\$150,000	\$150,000	\$0	15/09/2009	01/07/2010
Township of Baldwin	Local Road Infrastructure	Hardwood Road Rehabilitation	\$450,000	\$150,000	\$0	\$150,000	\$150,000	\$150,000	\$0	15/06/2009	31/12/2009
Township of Baldwin	Solid Waste Management Infrastructure	Township of Baldwin Landfill Closure	\$212,000	\$40,000	\$30,667	\$70,667	\$70,667	\$70,667	\$0	15/06/2009	31/12/2010
Township of Beckwith	Local Road Infrastructure	Lake Park Road Reconstruction	\$900,534	\$300,178	\$0	\$300,178	\$300,178	\$300,178	\$0	01/07/2009	01/09/2009
Township of Beckwith	Parks and Trails	Beckwith Township and Town of Carleton Place Joint Trail Development Project	\$1,442,001	\$360,500	\$120,167	\$480,667	\$480,667	\$145,334	\$335,333	01/06/2009	01/03/2011
Township of Billings	Parks and Trails	Bridal Veil Falls and Kagawong River Valley Project	\$21,530	\$7,177	\$0	\$7,177	\$7,177	\$7,177	\$0	01/09/2009	30/05/2010
Township of Billings	Municipal Buildings	New Windows Old Mill	\$87,451	\$29,150	\$0	\$29,150	\$29,150	\$29,150	\$0	01/08/2009	01/11/2009
Township of Black River - Matheson	Water Infrastructure	Rehabilitation of Municipal Wells	\$60,600	\$20,200	\$0	\$20,200	\$20,200	\$20,200	\$0	01/06/2009	01/12/2010
Township of Bonfield	Local Road Infrastructure	Trunk Road Reconstruction	\$950,500	\$200,667	\$115,850	\$316,517	\$316,517	\$158,734	\$158,734	30/06/2009	01/10/2010
Township of Bonnechere Valley	Local Road Infrastructure	Lake Clear Road Stabilization	\$630,300	\$210,100	\$0	\$210,100	\$210,100	\$210,100	\$0	01/09/2009	30/09/2009
Township of Bonnechere Valley	Local Road Infrastructure	Alice Street Rehabilitation	\$825,000	\$275,000	\$0	\$275,000	\$275,000	\$275,000	\$0	15/07/2009	31/10/2009
Township of Brethour	Local Road Infrastructure	Jacques Bridge Project	\$1,400,000	\$126,667	\$0	\$126,667	\$126,667	\$126,667	\$1,020,000	01/06/2009	31/12/2009
Township of Brock	Local Road Infrastructure	Culvert 340 Replacement	\$350,000	\$0	\$116,667	\$116,667	\$116,667	\$116,667	\$0	01/03/2010	31/08/2010
Township of Brooke-Alvinston	Local Road Infrastructure	Churchill Line Rehabilitation	\$225,000	\$75,000	\$0	\$75,000	\$75,000	\$75,000	\$0	15/06/2009	15/09/2009
Township of Brooke-Alvinston	Municipal Buildings	Administration Community Centre Accessibility	\$258,500	\$86,167	\$0	\$86,167	\$86,167	\$86,167	\$0	15/06/2009	30/10/2009
Township of Brudenell, Lyndoch and Raglan	Municipal Buildings	Upgrade to Raglan Recreation Centre	\$712,647	\$237,549	\$0	\$237,549	\$237,549	\$237,549	\$0	15/07/2009	15/03/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Township of Brudenell, Lyndoch and Raglan	Local Road Infrastructure	Upgrade to Letterkenney Road	\$360,000	\$90,000	\$30,000	\$120,000	\$120,000	\$120,000	\$0	01/07/2009	01/05/2010
Township of Burpee and Mills	Municipal Buildings	Municipal Complex Improvements	\$26,400	\$8,791	\$0	\$8,791	\$8,791	\$4,409	\$4,409	01/05/2009	31/10/2009
Township of Carlow/Mayo	Municipal Buildings	Renovations to Community/Evacuation Centre	\$300,000	\$100,000	\$0	\$100,000	\$100,000	\$100,000	\$0	01/07/2009	01/07/2010
Township of Casey	Municipal Buildings	Sand/Salt Storage Facility	\$190,080	\$63,360	\$0	\$63,360	\$63,360	\$32,360	\$31,000	22/06/2009	31/10/2009
Township of Central Frontenac	Municipal Buildings	Office Extension	\$200,000	\$50,000	\$16,666	\$66,666	\$66,666	\$66,668	\$0	01/08/2009	28/02/2010
Township of Central Frontenac	Local Road Infrastructure	Road Upgrade and Construction Project	\$2,367,396	\$394,566	\$394,566	\$789,132	\$789,132	\$789,132	\$0	01/06/2009	31/12/2010
Township of Central Frontenac	Local Road Infrastructure	Salt Storage Expansion Project	\$350,000	\$116,667	\$0	\$116,667	\$116,667	\$116,667	\$0	01/08/2009	31/12/2009
Township of Centre Wellington	Local Road Infrastructure	Reconstruction of Church Street (Elora)	\$1,330,000	\$370,000	\$73,333	\$443,333	\$443,333	\$443,334	\$0	01/08/2009	01/07/2010
Township of Chamberlain	Municipal Buildings	Public Works Garage	\$300,000	\$100,000	\$0	\$100,000	\$100,000	\$100,000	\$0	01/07/2009	01/10/2009
Township of Champlain	Local Road Infrastructure	Pleasant Corner Road Reconstruction	\$175,000	\$58,333	\$0	\$58,333	\$58,333	\$58,334	\$0	01/06/2009	15/10/2009
Township of Champlain	Municipal Buildings	Vankleek Hill Arena Elevator Replacement	\$200,000	\$66,667	\$0	\$66,667	\$66,667	\$66,667	\$0	01/11/2009	01/03/2010
Township of Chapleau	Local Road Infrastructure	Lisgar St. Bridge Improvements	\$135,000	\$45,000	\$0	\$45,000	\$45,000	\$45,000	\$0	20/07/2009	17/10/2009
Township of Chatsworth	Local Road Infrastructure	Concession 6	\$420,000	\$140,000	\$0	\$140,000	\$140,000	\$140,000	\$0	01/06/2009	31/08/2009
Township of Chatsworth	Municipal Buildings	Williamsford Community Centre Rehabilitation	\$750,000	\$50,000	\$200,000	\$250,000	\$250,000	\$250,000	\$0	01/06/2009	28/02/2011
Township of Chatsworth	Local Road Infrastructure	Chatsworth Road 24	\$499,998	\$166,666	\$0	\$166,666	\$166,666	\$166,666	\$0	01/06/2009	31/08/2009
Township of Chisholm	Municipal Buildings	Municipal Fire Hall Upgrade	\$90,000	\$15,000	\$15,000	\$30,000	\$30,000	\$30,000	\$0	06/07/2009	31/12/2010
Township of Chisholm	Solid Waste Management Infrastructure	Landfill Site Groundwater Monitoring Wells	\$54,100	\$18,033	\$0	\$18,033	\$18,033	\$18,033	\$0	01/06/2009	30/08/2009
Township of Clearview	Parks and Trails	Stayner to Collingwood Trail Link	\$200,000	\$66,667	\$0	\$66,667	\$66,667	\$66,666	\$0	01/07/2009	30/09/2009
Township of Conmee	Municipal Buildings	Handicapped Access	\$150,000	\$50,000	\$0	\$50,000	\$50,000	\$50,000	\$0	01/06/2009	31/12/2009
Township of Cramahe	Local Road Infrastructure	Durham St Reconstruction	\$350,000	\$116,666	\$0	\$116,666	\$116,666	\$116,668	\$0	04/08/2009	30/10/2009
Township of Dawn - Euphemia	Water Infrastructure	Lambton Line-Dawn Valley Watermain	\$822,000	\$274,000	\$0	\$274,000	\$274,000	\$274,000	\$0	01/07/2009	30/09/2009
Township of Dawson	Municipal Buildings	Pinewood Fire Hall Addition	\$143,000	\$47,667	\$0	\$47,667	\$47,667	\$47,667	\$0	13/07/2009	31/10/2009
Township of Dawson	Local Road Infrastructure	Atwood Road #2 Upgrade	\$88,000	\$29,333	\$0	\$29,333	\$29,333	\$29,333	\$0	06/07/2009	30/11/2009
Township of Douro - Dummer	Municipal Buildings	Warsaw Community Centre	\$150,000	\$50,000	\$0	\$50,000	\$50,000	\$50,000	\$0	01/06/2009	30/09/2009
Township of Douro - Dummer	Municipal Buildings	Municipal Building Addition	\$1,100,000	\$366,666	\$0	\$366,666	\$366,668	\$366,666	\$0	15/08/2009	31/12/2009
Township of Drummond - North Elmsley	Local Road Infrastructure	Drummond Conc 1A	\$1,092,819	\$364,273	\$0	\$364,273	\$364,273	\$364,273	\$0	06/07/2009	15/09/2009
Township of Drummond - North Elmsley	Local Road Infrastructure	Prestonvale Road Rehabilitation	\$1,418,292	\$472,764	\$0	\$472,764	\$472,764	\$472,764	\$0	06/07/2009	15/09/2009

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Township of Drummond - North Elmsley	Local Road Infrastructure	Churchill Road Rehabilitation	\$1,190,358	\$396,786	\$0	\$396,786	\$396,786	\$396,786	\$0	01/07/2009	01/09/2009
Township of Dubreuilville	Local Road Infrastructure	Re-Alignment of the Intersection of Rue De L'Eglise and Rue Des Pins	\$255,000	\$45,000	\$40,000	\$85,000	\$85,000	\$85,000	\$0	01/09/2009	30/08/2010
Township of Dysart et al	Municipal Buildings	West Guilford Community Centre Rehabilitation	\$120,000	\$40,000	\$0	\$40,000	\$40,000	\$40,000	\$0	04/08/2009	30/11/2009
Township of Dysart et al	Local Road Infrastructure	Haliburton Lake Road Rehabilitation	\$373,477	\$124,492	\$0	\$124,492	\$124,492	\$124,492	\$0	29/06/2009	30/10/2009
Township of Ear Falls	Municipal Buildings	Ear Falls Multiplex	\$8,116,200	\$1,084,324	\$1,626,486	\$2,710,810	\$2,702,695	\$2,702,695	\$0	01/10/2009	31/12/2010
Township of East Garafraxa	Local Road Infrastructure	10th Line Improvement Project	\$673,758	\$145,000	\$79,586	\$224,586	\$224,586	\$224,586	\$0	01/07/2009	30/09/2010
Township of East Hawkesbury	Cultural Infrastructure	New Community/Emergency Centre	\$989,940	\$329,980	\$0	\$329,980	\$329,980	\$329,980	\$0	02/07/2009	31/10/2009
Township of East Hawkesbury	Local Road Infrastructure	Concession 1 Road Reconstruction	\$647,400	\$215,800	\$0	\$215,800	\$215,800	\$215,800	\$0	02/07/2009	31/10/2009
Township of East Zorra	Local Road Infrastructure	10th line road improvements	\$666,000	\$105,333	\$116,445	\$221,778	\$222,111	\$222,111	\$0	15/08/2009	30/09/2010
Township of East Zorra Tavistock	Local Road Infrastructure	16th line resurfacing	\$2,096,000	\$318,333	\$379,635	\$697,968	\$699,016	\$699,016	\$0	15/07/2009	30/10/2010
Township of East Zorra Tavistock	Local Road Infrastructure	Rudy Subdivision reconstruction	\$638,000	\$15,000	\$197,454	\$212,454	\$212,773	\$212,773	\$0	15/05/2010	30/10/2010
Township of Elizabethtown - Kitley	Local Road Infrastructure	Kitley Line 2 Reconstruction	\$200,000	\$66,666	\$0	\$66,666	\$66,666	\$66,666	\$0	01/08/2009	01/09/2009
Township of Emo	Local Road Infrastructure	Fisher Road Rebuild Project	\$125,000	\$41,667	\$0	\$41,667	\$41,667	\$41,666	\$0	04/08/2009	30/09/2009
Township of Enniskillen	Local Road Infrastructure	Shiloh Line Rehabilitation	\$503,610	\$167,870	\$0	\$167,870	\$167,870	\$167,870	\$0	02/07/2009	31/10/2009
Township of Enniskillen	Local Road Infrastructure	Marthaville Road Rehabilitation	\$519,147	\$155,744	\$17,305	\$173,049	\$173,049	\$173,049	\$0	31/07/2009	30/06/2010
Township of Essa	Local Road Infrastructure	Rehabilitation and repaving of various urban streets in Angus area	\$343,000	\$114,322	\$0	\$114,322	\$114,322	\$114,356	\$0	14/07/2009	31/10/2009
Township of Faraday	Solid Waste Management Infrastructure	Faraday Landfill Capacity Reclamation including Leachate Collection System Extension	\$371,512	\$123,837	\$0	\$123,837	\$123,838	\$123,838	\$0	15/06/2009	15/12/2009
Township of Fauquier - Strickland	Parks and Trails	Groundhog River Park	\$127,127	\$42,376	\$0	\$42,376	\$42,376	\$42,376	\$0	06/07/2009	09/10/2009
Township of Front of Yonge	Local Road Infrastructure	Reconstruction & Drainage Improvements - Ballycanoe & Escott-Yonge Townline Road	\$403,398	\$67,300	\$67,166	\$134,466	\$134,466	\$134,466	\$0	01/06/2009	30/09/2010
Township of Front of Yonge	Local Road Infrastructure	Road Resurfacing Program	\$541,392	\$180,464	\$0	\$180,464	\$180,464	\$180,464	\$0	01/06/2009	30/09/2009
Township of Frontenac Islands	Local Road Infrastructure	Wolfe Island Wind Plant Haul Roads Rehabilitation (Stage 2)	\$476,000	\$100,000	\$58,666	\$158,666	\$158,666	\$158,668	\$0	15/06/2009	30/09/2010
Township of Frontenac Islands	Local Road Infrastructure	Lower Side Road & Howe Island Drive Road Rehabilitation Project	\$1,027,000	\$205,000	\$137,333	\$342,333	\$342,333	\$342,334	\$0	15/06/2009	30/09/2010
Township of Galway - Cavendish - Harvey	Local Road Infrastructure	South Salmon Lake Road	\$200,000	\$66,667	\$0	\$66,667	\$66,667	\$66,667	\$0	01/06/2009	30/09/2009

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

SCHEDULE A

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Township of Galway - Cavendish - Harvey	Municipal Buildings	Buckhorn Welcome and Tourist Information Centre	\$400,000	\$119,999	\$13,334	\$133,333	\$133,333	\$133,334	\$0	01/09/2009	31/03/2010
Township of Galway - Cavendish - Harvey	Local Road Infrastructure	Kennedy Drive Rehabilitation	\$400,000	\$133,333	\$0	\$133,333	\$133,333	\$133,334	\$0	01/06/2009	31/10/2009
Township of Georgian Bluffs	Local Road Infrastructure	Big Bay Culvert Replacement	\$165,000	\$55,000	\$0	\$55,000	\$55,000	\$55,000	\$0	15/06/2009	31/08/2009
Township of Georgian Bluffs	Local Road Infrastructure	Park Head Culvert Replacement	\$291,000	\$97,000	\$0	\$97,000	\$97,000	\$97,000	\$0	01/09/2009	30/11/2009
Township of Georgian Bluffs	Local Road Infrastructure	24th Street West Drainage Improvements	\$490,000	\$163,170	\$0	\$163,170	\$163,415	\$163,415	\$0	06/07/2009	25/09/2009
Township of Gillies	Parks and Trails	PeeDee Park Enhancement	\$9,000	\$3,000	\$0	\$3,000	\$3,000	\$3,000	\$0	02/07/2009	30/08/2009
Township of Gillies	Airport Infrastructure	Emergency Helipad Upgrade	\$30,000	\$10,000	\$0	\$10,000	\$10,000	\$10,000	\$0	02/07/2009	31/07/2009
Township of Greater Madawaska	Local Road Infrastructure	Mill Street	\$230,500	\$76,833	\$0	\$76,833	\$76,833	\$76,834	\$0	01/08/2009	31/10/2009
Township of Greater Madawaska	Local Road Infrastructure	Pucker Street	\$800,000	\$266,667	\$0	\$266,667	\$266,667	\$266,666	\$0	15/05/2010	31/10/2010
Township of Harley	Local Road Infrastructure	Belle Vallee Rd Gravel Resurfacing	\$258,000	\$86,000	\$0	\$86,000	\$86,000	\$43,000	\$43,000	06/07/2009	31/08/2009
Township of Harley	Local Road Infrastructure	Development Rd East Rehabilitation	\$420,000	\$140,000	\$0	\$140,000	\$140,000	\$70,000	\$70,000	15/06/2009	03/09/2009
Township of Harris	Local Road Infrastructure	Vahey Road	\$7,000	\$2,333	\$0	\$2,333	\$2,333	\$2,333	\$0	15/06/2009	31/08/2009
Township of Harris	Local Road Infrastructure	Sale Barn Road	\$13,000	\$4,333	\$0	\$4,333	\$4,333	\$4,333	\$0	15/06/2009	31/08/2009
Township of Head, Clara and Maria	Municipal Buildings	Garage Energy Savings Retrofit	\$38,500	\$12,833	\$0	\$12,833	\$12,833	\$12,834	\$0	31/08/2009	30/09/2009
Township of Head, Clara and Maria	Municipal Buildings	Admin Building Lighting Upgrades	\$17,500	\$5,833	\$0	\$5,833	\$5,833	\$5,834	\$0	15/08/2009	30/09/2009
Township of Head, Clara and Maria	Municipal Buildings	Admin Building Insulation Upgrades	\$12,500	\$4,167	\$0	\$4,167	\$4,167	\$4,166	\$0	01/10/2009	30/11/2009
Township of Hilton	Local Road Infrastructure	Hamilton Drive Rehabilitation	\$245,797	\$44,154	\$37,778	\$81,932	\$81,932	\$66,933	\$15,000	30/06/2009	31/10/2010
Township of Howick	Local Road Infrastructure	Gough Road Reconstruction	\$312,000	\$104,000	\$0	\$104,000	\$104,000	\$104,000	\$0	30/06/2009	30/03/2010
Township of Howick	Municipal Buildings	Municipal Public Works Garage Addition	\$207,000	\$69,000	\$0	\$69,000	\$69,000	\$69,000	\$0	30/06/2009	31/03/2010
Township of Howick	Local Road Infrastructure	Spencetown Road Reconstruction	\$324,000	\$108,000	\$0	\$108,000	\$108,000	\$108,000	\$0	30/06/2009	30/03/2010
Township of Hudson	Municipal Buildings	Community Hall Renewal	\$185,760	\$61,920	\$0	\$61,920	\$61,920	\$32,900	\$29,020	02/06/2009	31/12/2009
Township of Hudson	Local Road Infrastructure	Sawmill Rd Rehabilitation	\$435,000	\$145,000	\$0	\$145,000	\$145,000	\$72,500	\$72,500	15/06/2009	03/10/2009
Township of Hudson	Local Road Infrastructure	Road B - Rehabilitation	\$180,000	\$60,000	\$0	\$60,000	\$60,000	\$30,000	\$30,000	06/07/2009	30/09/2009
Township of Huron - Kinloss	Local Road Infrastructure	Concession 4 Resurfacing	\$1,000,000	\$333,333	\$0	\$333,333	\$333,333	\$333,334	\$0	01/08/2009	01/11/2009
Township of Ignace	Local Road Infrastructure	West Street Rehabilitation	\$1,472,865	\$490,955	\$0	\$490,955	\$490,955	\$490,955	\$0	15/06/2009	30/09/2009
Township of Ignace	Local Road Infrastructure	Lakeshore Drive Rehabilitation	\$1,540,000	\$513,333	\$0	\$513,333	\$513,333	\$513,334	\$0	01/08/2009	31/10/2009
Township of Jocelyn	Parks and Trails	All Season Trails	\$303,000	\$62,000	\$39,000	\$101,000	\$101,000	\$101,000	\$0	01/08/2009	31/07/2010
Township of Johnson	Local Road Infrastructure	Government Road Improvements	\$174,000	\$47,000	\$11,000	\$58,000	\$58,000	\$58,000	\$0	01/08/2009	30/09/2010
Township of Johnson	Municipal Buildings	Recreation Centre Safety/Energy Upgrades	\$205,000	\$68,333	\$0	\$68,333	\$68,333	\$68,334	\$0	15/05/2009	31/07/2009
Township of Joly	Local Road Infrastructure	TOWNSHIP OF JOLY - AIRPORT ROAD WIDENING	\$375,000	\$90,000	\$35,000	\$125,000	\$125,000	\$125,000	\$0	14/09/2009	30/07/2010
Township of Kerns	Municipal Buildings	Sand/Salt Shed	\$268,488	\$89,496	\$0	\$89,496	\$89,496	\$59,496	\$30,000	22/06/2009	31/10/2009
Township of Killaloe, Hagarty and Richards	Local Road Infrastructure	Cameron Street Rehabilitation	\$43,000	\$14,333	\$0	\$14,333	\$14,333	\$14,334	\$0	01/07/2009	31/08/2009
Township of Killaloe, Hagarty and Richards	Local Road Infrastructure	Stone Church Road & Cardinal Road Rehabilitation	\$63,000	\$21,000	\$0	\$21,000	\$21,000	\$21,000	\$0	01/07/2009	31/08/2009

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Township of King	Municipal Buildings	Schomberg Arena/Curling/Fitness Facility Construction Project	\$14,560,000	\$3,000,000	\$1,720,000	\$4,720,000	\$4,720,000	\$4,720,000	\$400,000	02/07/2009	27/02/2011
Township of La Vallée	Municipal Buildings	Emo-LaVallée Community Centre Retrofit	\$36,408	\$12,136	\$0	\$12,136	\$12,136	\$12,136	\$0	30/06/2009	31/12/2009
Township of La Vallée	Local Road Infrastructure	Pyne Road Rehabilitation	\$57,000	\$19,000	\$0	\$19,000	\$19,000	\$19,000	\$0	15/06/2009	30/11/2009
Township of Laird	Municipal Buildings	Laird Hall Rehabilitation	\$30,000	\$10,000	\$0	\$10,000	\$10,000	\$10,000	\$0	30/06/2009	31/03/2010
Township of Lake of Bays	Local Road Infrastructure	Winter Sand Storage Building	\$710,000	\$236,666	\$0	\$236,666	\$236,666	\$236,666	\$0	17/08/2009	16/10/2009
Township of Lake of the Woods	Local Road Infrastructure	Frenchman's Rock Road Upgrade	\$163,000	\$32,000	\$22,333	\$54,333	\$54,333	\$54,333	\$0	04/08/2009	31/08/2010
Township of Lake of the Woods	Local Road Infrastructure	Moosebay Road Upgrade	\$123,000	\$24,000	\$17,000	\$41,000	\$41,000	\$41,000	\$0	01/08/2009	31/08/2010
Township of Lake of the Woods	Local Road Infrastructure	Lakewood Drive Upgrade	\$114,000	\$21,333	\$16,667	\$38,000	\$38,000	\$38,000	\$0	06/07/2009	31/08/2010
Township of Lanark Highlands	Local Road Infrastructure	Galbraith Road Improvements	\$1,505,670	\$501,890	\$0	\$501,890	\$501,890	\$501,890	\$0	15/06/2009	15/09/2009
Township of Lanark Highlands	Local Road Infrastructure	Highland Line Construction Improvements	\$1,452,696	\$484,232	\$0	\$484,232	\$484,232	\$484,232	\$0	01/06/2009	15/09/2009
Township of Larder Lake	Municipal Buildings	Larder Lake Municipal Complex	\$1,407,000	\$201,352	\$67,117	\$268,469	\$268,469	\$98,800	\$771,262	01/12/2009	31/03/2011
Township of Laurentian Valley	Water Infrastructure	Bruham Avenue Watermain Rehabilitation	\$300,000	\$90,000	\$10,000	\$100,000	\$100,000	\$100,000	\$0	01/09/2009	01/07/2010
Township of Leeds and the Thousand Islands	Municipal Buildings	Leeds and the Thousand Islands Lyndhurst Fire Hall and Combined Training Facility	\$2,000,000	\$666,666	\$0	\$666,666	\$666,666	\$666,666	\$0	01/06/2009	25/06/2010
Township of Leeds and the Thousand Islands	Local Road Infrastructure	Maple Grove Road	\$840,000	\$280,000	\$0	\$280,000	\$280,000	\$280,000	\$0	01/07/2009	30/09/2009
Township of Limerick	Local Road Infrastructure	Pleasure Bay Road Rehabilitation	\$537,192	\$125,345	\$53,719	\$179,064	\$179,064	\$179,064	\$0	02/08/2009	30/06/2010
Township of Lucan Biddulph	Water Infrastructure	George Street Watermain Replacement	\$852,264	\$257,421	\$26,667	\$284,088	\$284,088	\$284,088	\$0	01/08/2009	30/11/2009
Township of Lucan Biddulph	Local Road Infrastructure	Saintsbury Line Reconstruction	\$958,248	\$299,416	\$20,000	\$319,416	\$319,416	\$319,416	\$0	27/07/2009	30/11/2009
Township of Lucan Biddulph	Municipal Buildings	Facility Rehabilitation (Lucan Community Memorial Centre)	\$470,000	\$156,667	\$0	\$156,667	\$156,667	\$156,667	\$0	01/07/2009	30/09/2009
Township of Macdonald, Meredith and Aberdeen Add I	Municipal Buildings	Milligan Gazebo	\$58,553	\$19,498	\$0	\$19,498	\$19,498	\$19,557	\$0	15/05/2009	15/09/2009
Township of Macdonald, Meredith and Aberdeen Add I	Municipal Buildings	Municipal Office Addition	\$99,263	\$33,054	\$0	\$33,054	\$33,054	\$33,155	\$0	15/05/2009	15/12/2009
Township of Macdonald, Meredith and Aberdeen Add I	Municipal Buildings	Sportsplex Upgrades	\$125,000	\$41,625	\$0	\$41,625	\$41,625	\$41,750	\$0	01/06/2009	01/06/2009
Township of Machar	Local Road Infrastructure	Eagle Lake Narrows Bridge	\$543,375	\$10,000	\$171,125	\$181,125	\$181,125	\$181,125	\$0	15/05/2010	15/08/2010
Township of Madoc	Municipal Buildings	Accessibility Upgrade	\$21,000	\$7,000	\$0	\$7,000	\$7,000	\$7,000	\$0	01/08/2009	15/10/2009
Township of Malahide	Municipal Buildings	Firehall/Multi Use Building	\$1,700,000	\$566,666	\$0	\$566,666	\$566,666	\$566,666	\$0	15/08/2009	15/05/2010
Township of Matachewan	Municipal Buildings	Municipal Building Improvements	\$108,912	\$36,304	\$0	\$36,304	\$36,304	\$36,304	\$0	31/07/2009	30/11/2009

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Township of Mattice - Val Cote	Parks and Trails	Community Parks 2009	\$50,000	\$16,666	\$0	\$16,666	\$16,666	\$16,668	\$0	06/07/2009	31/10/2009
Township of Mattice - Val Cote	Municipal Buildings	Infrastructure 2009	\$132,000	\$44,000	\$0	\$44,000	\$44,000	\$44,000	\$0	01/06/2009	30/10/2009
Township of McKeellar	Local Road Infrastructure	Middle River Bridge Replacement	\$2,300,000	\$690,000	\$76,667	\$766,667	\$766,667	\$766,667	\$0	31/08/2009	31/12/2010
Township of McMurrich/Monteith	Local Road Infrastructure	Stisted Road Reconstruction Project	\$190,000	\$0	\$63,333	\$63,333	\$63,333	\$63,333	\$0	30/06/2010	30/09/2010
Township of McMurrich/Monteith	Local Road Infrastructure	Stisted Road Slurry Seal Project	\$160,000	\$53,333	\$0	\$53,333	\$53,333	\$53,333	\$0	01/07/2009	30/09/2009
Township of McMurrich/Monteith	Parks and Trails	Riverview Walk	\$1,565,460	\$313,000	\$208,820	\$521,820	\$521,820	\$521,820	\$0	20/06/2009	30/11/2010
Township of Moonbeam	Cultural Infrastructure	Accessibilité à la Bibliothèque	\$390,000	\$130,000	\$0	\$130,000	\$130,000	\$100,000	\$30,000	01/07/2009	31/12/2009
Township of Moonbeam	Municipal Buildings	ISF-Fire Hall Expansion	\$437,500	\$145,833	\$0	\$145,833	\$145,833	\$145,834	\$0	03/08/2009	31/12/2009
Township of Morley	Municipal Buildings	Community Centre Complex Rehabilitation	\$81,000	\$27,000	\$0	\$27,000	\$27,000	\$27,000	\$0	15/06/2009	31/12/2009
Township of Muskoka Lakes	Municipal Buildings	Bala Fire Station Renovation/Expansion	\$350,000	\$116,667	\$0	\$116,667	\$116,667	\$116,667	\$0	15/07/2009	31/10/2009
Township of Nipissing	Municipal Buildings	Nipissing Fire Station #1 Addition	\$210,000	\$70,000	\$0	\$70,000	\$70,000	\$70,000	\$0	15/07/2009	01/12/2009
Township of Nipissing	Municipal Buildings	Nipissing Public Works Garage Energy Retrofitting	\$80,000	\$26,667	\$0	\$26,667	\$26,667	\$26,667	\$0	25/06/2009	30/11/2009
Township of North Algona Wilberforce	Municipal Buildings	Golden Lake Municipal Building Rehabilitation	\$54,000	\$18,000	\$0	\$18,000	\$18,000	\$18,000	\$0	01/08/2009	15/09/2009
Township of North Algona Wilberforce	Local Road Infrastructure	B-Line Road Resurfacing Project	\$345,000	\$115,000	\$0	\$115,000	\$115,000	\$115,000	\$0	15/07/2009	30/09/2009
Township of North Algona Wilberforce	Local Road Infrastructure	Smiths Bay Road Resurfacing	\$180,000	\$60,000	\$0	\$60,000	\$60,000	\$60,000	\$0	01/08/2009	30/09/2009
Township of North Dundas	Water Infrastructure	Winchester Water Transmission Main Project	\$835,000	\$278,333	\$0	\$278,333	\$278,333	\$278,333	\$1	01/06/2009	01/12/2009
Township of North Dundas	Local Road Infrastructure	Reconstruction of Belmeade Road	\$2,499,400	\$732,133	\$101,000	\$833,133	\$833,133	\$416,567	\$416,567	01/07/2009	31/08/2010
Township of North Frontenac	Local Road Infrastructure	Rehabilitation of Ardoch Road	\$750,000	\$195,000	\$55,000	\$250,000	\$250,000	\$250,000	\$0	20/07/2009	28/06/2010
Township of North Glengarry	Water Infrastructure	Alexandria Water System Upgrade	\$3,420,000	\$570,000	\$570,000	\$1,140,000	\$1,140,000	\$1,140,000	\$0	01/12/2009	31/12/2010
Township of North Glengarry	Water Infrastructure	Park Street Sanitary Sewer Replacement	\$750,000	\$250,000	\$0	\$250,000	\$250,000	\$250,000	\$0	01/08/2009	30/11/2009
Township of North Grenville	Cultural Infrastructure	North Grenville Public Library	\$4,001,610	\$100,000	\$1,233,870	\$1,333,870	\$1,333,870	\$1,333,870	\$0	15/10/2009	01/11/2010
Township of North Grenville	Local Road Infrastructure	Boundary Road Gravel Rebuild	\$1,800,000	\$400,000	\$200,000	\$600,000	\$600,000	\$600,000	\$0	01/06/2009	31/10/2010
Township of North Huron	Municipal Buildings	Blyth Campground Event Venue with Washrooms, Showers & Laundry	\$137,025	\$45,675	\$0	\$45,675	\$45,675	\$45,675	\$0	15/09/2009	31/03/2010
Township of North Kawartha	Municipal Buildings	North Kawartha Library and Community Poice Building	\$880,000	\$293,333	\$0	\$293,333	\$293,333	\$293,334	\$0	01/09/2009	01/01/2010
Township of North Kawartha	Municipal Buildings	Public Works Garage	\$950,000	\$316,667	\$0	\$316,667	\$316,667	\$316,667	\$0	29/06/2009	01/12/2009

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Township of North Kewartha	Municipal Buildings	Fire Station 1 Addition	\$400,000	\$133,333	\$0	\$133,333	\$133,333	\$133,334	\$0	29/06/2009	01/09/2009
Township of North Stormont	Local Road Infrastructure	Finch-Roxborough Boundary Road Reconstruction	\$1,131,700	\$214,566	\$162,667	\$377,233	\$377,233	\$377,234	\$0	01/06/2009	30/09/2010
Township of Norwich	Municipal Buildings	Fire/EOC Station #1	\$1,100,000	\$366,666	\$0	\$366,666	\$366,667	\$366,667	\$0	16/07/2009	16/12/2009
Township of O'Connor	Local Road Infrastructure	Bridge #1 Rehabilitation	\$48,600	\$16,200	\$0	\$16,200	\$16,200	\$16,200	\$0	15/06/2009	31/10/2009
Township of O'Connor	Municipal Buildings	O'Connor Municipal Building & Council Chambers	\$323,400	\$107,800	\$0	\$107,800	\$107,800	\$85,800	\$22,000	01/06/2009	31/12/2009
Township of Perry	Municipal Buildings	Public Works Shop and Office Roof	\$42,000	\$14,000	\$0	\$14,000	\$14,000	\$14,000	\$0	01/09/2009	15/09/2009
Township of Perth East	Municipal Buildings	Library Building Project	\$1,200,000	\$233,333	\$166,667	\$400,000	\$400,000	\$400,000	\$0	01/06/2010	31/03/2011
Township of Perth South	Local Road Infrastructure	Rehabilitation of Line 29	\$646,800	\$215,600	\$0	\$215,600	\$215,600	\$215,600	\$0	15/06/2009	31/10/2009
Township of Perth South	Local Road Infrastructure	Rehabilitation of Line 6	\$630,000	\$210,000	\$0	\$210,000	\$210,000	\$210,000	\$0	15/06/2009	31/10/2009
Township of Perth South	Local Road Infrastructure	Rehabilitation of Line 26	\$948,150	\$316,050	\$0	\$316,050	\$316,050	\$316,050	\$0	15/06/2009	31/10/2009
Township of Plummer Additional	Municipal Buildings	Bruce Station Hall Rehabilitation	\$34,500	\$11,500	\$0	\$11,500	\$11,500	\$11,500	\$0	30/06/2009	30/10/2009
Township of Plummer Additional	Local Road Infrastructure	Copper Bay Road Hard Surfacing	\$87,000	\$29,000	\$0	\$29,000	\$29,000	\$15,000	\$14,000	15/06/2009	30/10/2009
Township of Puslinch	Municipal Buildings	Township Storage Building	\$495,999	\$152,667	\$12,666	\$165,333	\$165,333	\$165,333	\$0	14/08/2009	28/05/2010
Township of Ramara	Water Infrastructure	Water Meters	\$840,000	\$280,000	\$0	\$280,000	\$280,000	\$280,000	\$0	01/09/2009	31/03/2010
Township of Red Rock	Municipal Buildings	Lighting Retrofit	\$35,000	\$11,667	\$0	\$11,667	\$11,667	\$11,667	\$0	30/06/2009	31/03/2010
Township of Red Rock	Municipal Buildings	Boiler Replacement	\$80,000	\$26,667	\$0	\$26,667	\$26,667	\$26,667	\$0	15/06/2009	30/05/2010
Township of Rideau Lakes	Municipal Buildings	South Elmsley Hall Renovation/Addition	\$289,500	\$96,500	\$0	\$96,500	\$96,500	\$96,500	\$0	31/07/2009	31/12/2009
Township of Russell	Local Road Infrastructure	Rebuilt and Surface Treatment Rte 200	\$1,100,000	\$250,000	\$116,650	\$366,650	\$366,650	\$366,700	\$0	10/08/2009	15/10/2010
Township of Sables - Spanish Rivers	Water Infrastructure	Hugh Cummings Street Water Main	\$255,000	\$85,000	\$0	\$85,000	\$85,000	\$85,000	\$0	15/06/2009	11/09/2009
Township of Sables - Spanish Rivers	Municipal Buildings	Public Works Building Rehab & Addition	\$393,000	\$131,000	\$0	\$131,000	\$131,000	\$131,000	\$0	13/07/2009	16/10/2009
Township of Sables - Spanish Rivers	Local Road Infrastructure	Replacement of Four Large Culverts	\$750,000	\$250,000	\$0	\$250,000	\$250,000	\$250,000	\$0	25/05/2009	25/09/2009
Township of Schreiber	Municipal Buildings	New Municipal Public Works Garage	\$866,200	\$288,733	\$0	\$288,733	\$288,733	\$288,733	\$1	15/08/2009	15/11/2009
Township of Scugog	Local Road Infrastructure	Old Simcoe Road Reconstruction Project	\$4,060,000	\$100,000	\$1,253,333	\$1,353,333	\$1,353,333	\$620,000	\$733,333	01/05/2010	30/11/2010
Township of Severn	Local Road Infrastructure	Fairgrounds Road Upgrade	\$600,000	\$200,000	\$0	\$200,000	\$200,000	\$200,000	\$0	06/07/2009	15/12/2009
Township of Sioux Narrows - Nestor Falls	Municipal Buildings	Municipal Multi-Use Facility	\$495,000	\$165,000	\$0	\$165,000	\$165,000	\$165,000	\$0	01/10/2009	30/06/2010
Township of Smith - Ennismore - Lakefield	Local Road Infrastructure	Charles Street Reconstruction	\$501,975	\$135,280	\$32,045	\$167,325	\$167,325	\$167,325	\$0	01/06/2009	31/08/2010
Township of South Algonquin	Municipal Buildings	Madawaska Multi-Purpose Building	\$1,500,000	\$350,000	\$150,000	\$500,000	\$500,000	\$250,000	\$250,000	15/07/2009	15/07/2010
Township of South Frontenac	Local Road Infrastructure	BATTERSEA ROAD	\$975,000	\$200,000	\$125,000	\$325,000	\$325,000	\$325,000	\$0	01/09/2009	31/07/2010
Township of South Frontenac	Local Road Infrastructure	Desert Lake Road	\$900,000	\$166,667	\$133,333	\$300,000	\$300,000	\$300,000	\$0	01/09/2009	31/07/2010

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Township of South Stormont	Water Infrastructure	Wales Village Water Main Extension	\$920,000	\$206,667	\$100,000	\$306,667	\$306,666	\$306,667	\$0	01/11/2009	01/06/2010
Township of South Stormont	Municipal Buildings	South Stormont Town Hall	\$2,714,217	\$723,791	\$180,948	\$904,739	\$904,739	\$904,739	\$0	01/06/2009	01/04/2010
Township of Southgate	Municipal Buildings	Library & OPP Emergency Services Office	\$1,020,000	\$340,000	\$0	\$340,000	\$340,000	\$170,000	\$170,000	01/08/2009	31/12/2009
Township of South-West Oxford	Local Road Infrastructure	Dereham Line (South)	\$113,428	\$37,809	\$0	\$37,809	\$37,809	\$37,810	\$0	02/07/2009	10/07/2009
Township of South-West Oxford	Local Road Infrastructure	Foldens Line	\$224,132	\$74,710	\$0	\$74,710	\$74,710	\$74,712	\$0	02/08/2009	14/08/2009
Township of Springwater	Local Road Infrastructure	Culvert 203 - Rainbow Valley Rd. West	\$180,000	\$54,000	\$6,000	\$60,000	\$60,000	\$60,000	\$0	01/07/2009	30/09/2009
Township of Springwater	Local Road Infrastructure	Culvert 201 - Wilson Drive	\$360,000	\$102,000	\$18,000	\$120,000	\$120,000	\$120,000	\$0	01/07/2009	30/09/2009
Township of Springwater	Local Road Infrastructure	Queen Street East	\$1,600,000	\$480,000	\$53,333	\$533,333	\$533,333	\$533,334	\$0	01/09/2009	30/11/2009
Township of St. Joseph	Parks and Trails	Parks Rehabilitation Project	\$150,000	\$50,000	\$0	\$50,000	\$50,000	\$50,000	\$0	15/06/2009	30/09/2009
Township of Stirling - Rawdon	Municipal Buildings	Police/Fire Facility	\$3,000,000	\$500,000	\$500,000	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/08/2009	31/12/2010
Township of Stirling - Rawdon	Water Infrastructure	Water Treatment Plant - Standby Power System	\$120,000	\$40,000	\$0	\$40,000	\$40,000	\$40,000	\$0	15/06/2009	31/12/2009
Township of Stone Mills	Municipal Buildings	Municipal Garage	\$2,500,650	\$625,163	\$208,388	\$833,550	\$833,550	\$833,550	\$0	15/07/2009	30/06/2010
Township of Strathroy - Caradoc	Wastewater Infrastructure	Mount Brydges Sanitary Sewer Servicing	\$8,438,382	\$1,200,000	\$1,612,794	\$2,812,794	\$2,812,794	\$2,812,794	\$0	01/09/2009	30/11/2010
Township of Strong	Parks and Trails	Parks/Beaches Beautification Project	\$100,000	\$33,333	\$0	\$33,333	\$33,333	\$33,334	\$0	01/06/2009	01/08/2010
Township of Strong	Municipal Buildings	Municipal Office Expansion	\$350,000	\$116,666	\$0	\$116,666	\$116,666	\$116,668	\$0	02/07/2009	01/06/2010
Township of Tarbutt & Tarbutt Additional	Solid Waste Management Infrastructure	Johnson & Tarbutt Landfill Expansion	\$235,950	\$39,325	\$39,325	\$78,650	\$78,650	\$78,650	\$0	15/07/2009	31/12/2009
Township of Tay	Water Infrastructure	Hogg Valley Road Reconstruction	\$2,503,717	\$667,658	\$166,914	\$834,572	\$834,572	\$834,573	\$0	15/06/2009	30/09/2010
Township of Tay Valley	Local Road Infrastructure	Upgrade Menzies Munro Side Road	\$320,000	\$32,300	\$74,300	\$106,600	\$106,700	\$106,700	\$0	01/08/2009	30/06/2010
Township of Tay Valley	Local Road Infrastructure	Stanleyville Road Rehabilitation and Improvement	\$275,000	\$0	\$91,600	\$91,600	\$91,700	\$91,700	\$0	15/04/2010	15/06/2010
Township of Tay Valley	Municipal Buildings	South Sherbrooke Fire Hall	\$1,200,000	\$400,000	\$0	\$400,000	\$400,000	\$400,000	\$0	01/09/2009	31/03/2010
Township of Tehkummah	Municipal Buildings	Municipal Fire Hall	\$330,000	\$20,000	\$90,000	\$110,000	\$110,000	\$110,000	\$0	01/03/2010	31/12/2010
Township of The Archipelago	Solid Waste Management Infrastructure	Waste Management Efficiency Improvements	\$683,000	\$227,666	\$0	\$227,666	\$227,666	\$227,668	\$0	01/08/2009	01/11/2009
Township of The Archipelago	Local Road Infrastructure	Healey Lake Road Reconstruction	\$5,000,000	\$1,666,667	\$0	\$1,666,667	\$1,666,667	\$1,666,667	\$0	01/08/2009	01/07/2010
Township of The Archipelago	Local Road Infrastructure	Blackstone/Crane Lake Road Reconstruction	\$3,000,000	\$1,000,000	\$0	\$1,000,000	\$1,000,000	\$1,000,000	\$0	01/08/2009	01/07/2010
Township of The North Shore	Municipal Buildings	Renovations to Municipal Building & New Fire Station	\$216,000	\$72,000	\$0	\$72,000	\$72,000	\$72,000	\$0	01/09/2009	01/06/2010
Township of Tiny	Local Road Infrastructure	Blam Beach Road Improvements	\$340,937	\$70,000	\$43,646	\$113,646	\$113,646	\$113,646	\$0	01/09/2009	31/07/2010


Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Township of Tyendinaga	Municipal Buildings	Melrose Sand Dome Roof Rehabilitation	\$86,250	\$28,750	\$0	\$28,750	\$28,750	\$28,750	\$0	01/08/2009	20/08/2009
Township of Uxbridge	Local Road Infrastructure	Downtown Revitalization	\$600,000	\$0	\$200,000	\$200,000	\$200,000	\$200,000	\$0	01/05/2010	15/09/2010
Township of Val Rita - Harty	Municipal Buildings	Municipal Chalet	\$90,435	\$30,145	\$0	\$30,145	\$30,145	\$30,145	\$0	01/09/2009	30/11/2009
Township of Wainfleet	Local Road Infrastructure	Bullung Road Bridge	\$300,000	\$100,000	\$0	\$100,000	\$100,000	\$50,000	\$50,000	31/07/2009	30/09/2009
Township of Wellesley	Local Road Infrastructure	Hessen Strasse Resurfacing, Moser Young Rd. to Hutchinson Rd.	\$1,264,500	\$421,500	\$0	\$421,500	\$421,500	\$421,500	\$0	08/09/2009	29/09/2009
Township of Wellesley	Local Road Infrastructure	Weimar Line Resurfacing, Greenwood Hill Rd. to Hutchinson Rd.	\$369,000	\$123,000	\$0	\$123,000	\$123,000	\$123,000	\$0	01/09/2009	08/09/2009
Township of Wellesley	Local Road Infrastructure	Siegner Bridge Handrail Upgrades	\$285,000	\$95,000	\$0	\$95,000	\$95,000	\$95,000	\$0	01/06/2009	17/07/2009
Township of Wellington North	Wastewater Infrastructure	Cork Street Sewage Pumping Station	\$1,800,000	\$450,000	\$150,000	\$600,000	\$600,000	\$600,000	\$0	15/07/2009	31/07/2010
Township of West Lincoln	Local Road Infrastructure	Port Davidson Road Realignment	\$200,000	\$60,000	\$6,666	\$66,666	\$66,666	\$66,666	\$0	01/07/2009	30/09/2010
Township of Whitewater Region	Water Infrastructure	Morris Street & Anderson Drive Watermain Extension	\$372,210	\$62,035	\$62,035	\$124,070	\$124,070	\$124,070	\$0	04/08/2009	31/08/2010
Township of Wilmot	Local Road Infrastructure	Shade Street Bridge Rehabilitation	\$742,500	\$61,875	\$185,625	\$247,500	\$247,500	\$247,500	\$0	15/08/2009	31/12/2010
Township of Wollaston	Local Road Infrastructure	Rehabilitation of Ridge Road	\$276,000	\$92,000	\$0	\$92,000	\$92,000	\$92,000	\$0	06/07/2009	28/08/2009
Township of Woolwich	Wastewater Infrastructure	Snyder Avenue Reconstruction	\$2,600,000	\$15,000	\$851,667	\$866,667	\$866,667	\$866,667	\$0	15/04/2010	30/11/2010
Township of Woolwich	Wastewater Infrastructure	Samuel Street and Area Reconstruction	\$2,600,000	\$15,000	\$851,667	\$866,667	\$866,667	\$866,667	\$0	15/04/2010	30/11/2010
Township of Woolwich	Local Road Infrastructure	Floradale Road Resurfacing and Floradale Bridge Rehabilitation	\$1,200,000	\$5,000	\$395,000	\$400,000	\$400,000	\$400,000	\$0	15/04/2010	30/11/2010
Township of Zorra	Local Road Infrastructure	Cobble Hills Road Rehabilitation	\$690,000	\$230,000	\$0	\$230,000	\$230,000	\$230,000	\$0	01/08/2009	01/10/2009
United Counties of Leeds and Grenville	Local Road Infrastructure	County Road 5 Resurfacing	\$3,210,000	\$1,070,000	\$0	\$1,070,000	\$1,070,000	\$1,070,000	\$0	13/07/2009	16/10/2009
United Counties of Prescott and Russell	Local Road Infrastructure	Brisson Bridge Rehabilitation	\$1,584,000	\$4,000	\$524,000	\$528,000	\$528,000	\$528,000	\$0	31/05/2010	26/11/2010
United Counties of Prescott and Russell	Parks and Trails	Riverflow Cycling Trail	\$4,360,000	\$1,453,333	\$0	\$1,453,333	\$1,453,333	\$1,453,334	\$0	01/06/2009	16/10/2009
United Counties of Prescott and Russell	Local Road Infrastructure	Casselman Storm Sewers	\$770,000	\$128,333	\$0	\$128,333	\$128,333	\$128,334	\$385,000	01/06/2009	25/09/2009
United Counties of Stormont, Dundas & Glengarry	Municipal Buildings	Glengarry Registry Office	\$287,340	\$95,780	\$0	\$95,780	\$95,780	\$95,780	\$0	01/06/2009	31/12/2009
United Counties of Stormont, Dundas & Glengarry	Municipal Buildings	Historic Jail Kitchen/Courtyard	\$270,000	\$90,000	\$0	\$90,000	\$90,000	\$90,000	\$0	01/06/2009	31/12/2009
Village of Hilton Beach	Municipal Buildings	Hilton Beach Community Centre Rehabilitation	\$153,170	\$51,057	\$0	\$51,057	\$51,057	\$51,057	\$0	15/07/2009	31/03/2010
Village of Merrickville - Wofford	Local Road Infrastructure	Collar Hill Road Construction	\$275,001	\$91,667	\$0	\$91,667	\$91,667	\$91,667	\$0	02/07/2009	30/09/2009
Village of Merrickville - Wofford	Water Infrastructure	Main Street Watermain Replacement	\$957,999	\$319,333	\$0	\$319,333	\$319,333	\$319,333	\$0	02/07/2009	30/09/2009
Village of Merrickville - Wofford	Local Road Infrastructure	Snowdons Corners Road Construction	\$418,000	\$139,333	\$0	\$139,333	\$139,333	\$139,334	\$0	02/07/2009	30/09/2009
Village of Newbury	Municipal Buildings	Newbury Municipal Office Expansion and Renovation	\$294,000	\$98,000	\$0	\$98,000	\$98,000	\$98,000	\$0	01/06/2009	30/09/2010

SCHEDULE A

INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
A.5 Program Delivery											
Ontario Total			\$2,768,467,166	\$435,383,515	\$482,754,615	\$918,138,130	\$918,131,188	\$904,986,902	\$27,210,946		

All projects listed above are consistent with the Infrastructure Stimulus Fund Project Application Form and any document appended thereto.
Each Project list made in a form similar to the above and bearing the Parties signature and date of approval forms part of Schedule A.



Federal Minister

Date

Provincial/Territorial Minister

Date

SCHEDULE A


INFRASTRUCTURE STIMULUS FUND PROJECTS (ONTARIO)

Proponent	Project Category	Project Name	Total Eligible Costs	Federal Share			Provincial Share	Municipal Share	Other Share	Construction dates	
				Cash flow 2009-2010	Cashflow 2010-2011	Total				Start	End
Village of Point Edward	Wastewater Infrastructure	Bayview Storm Station Upgrades	\$802,200	\$267,400	\$0	\$267,400	\$267,400	\$267,400	\$0	01/06/2009	31/12/2009
Village of Westport	Wastewater Infrastructure	Sewage Pumping Station Upgrades	\$225,000	\$67,500	\$7,500	\$75,000	\$75,000	\$75,000	\$0	01/10/2009	30/06/2010
Local Government Assets Total			\$2,768,467,165	\$435,383,529	\$482,754,623	\$918,138,152	\$918,131,187	\$904,986,880	\$27,210,946		
A.3 Not-for-Profit Sector Assets											
A.4 For-Profit Sector Assets											
A.5 Program Delivery											
Ontario Total			\$2,768,467,165	\$435,383,529	\$482,754,623	\$918,138,152	\$918,131,187	\$904,986,880	\$27,210,946		

All projects listed above are consistent with the Infrastructure Stimulus Fund Project Application Form and any document appended thereto.
Each Project list made in a form similar to the above and bearing the Parties signature and date of approval forms part of Schedule A.


Federal Minister

Date



Provincial/Territorial Minister

Date



Canada

Project Information

Project Number	1300
Project Name	Hadlington Road
Proponent Name	Municipality of Highlands East
Contribution Agreement	ON-ISF
Project Status	Application Assessed
Asset Class	Local Government Assets
Project Category	Local Road Infrastructure
Total Eligible Project Cost	\$750,600.00
Proposed Federal ISF Funding	\$250,200.00
Project Eligible under the Infrastructure Stimulus Fund	Yes

Project Description

Hadlington Road is 9.0 km section of road commencing at Hwy 118 and proceeding southerly for 9.0 km to Lower Monmouth Lake Road. It serves several seasonal and full time residents and an area that is developing residential lots. The municipality has just recently replaced a small bridge on this road removing a problem to the development of his area. The road is presently a gravel surface that is in reasonable shape, but has serious surface drainage problems caused by bedrock and aging culverts. The increase in traffic warrants the road to be given a hard surface. In order to protect this type of improvement the drainage problems need to be corrected. The amount of rock ditching required and culvert replacement far exceed what the municipality would expect to complete through its normal construction program. Delaying the project places the existing road base in jeopardy as the poor drainage will negatively impact the road with saturated road bases and washouts. The proposed construction of this road will be by a day labour contract. A contract supervisor will be employed to oversee the project, material quotations will be requested for the granulars and culverts from local suppliers and hourly rates will be requested for the rental of operated equipment, compactors, graders, backhoes and tandem trucks. The rock drilling and blasting will also be completed by quotation on a per metre length of ditch. A tender will be called for the double surface treatment. The supervisor will control the project, monitoring each construction activity, coordinating the labour and equipment and tracking all of the expenditures. The work will consist of excavating the earth sections along the road to create a proper ditch and define all the locations where rock drilling and blasting are required. The rock areas will be drilled, blasted and ditched. The culverts will be replaced and set to work in conjunction with the new road ditches. The road will be graveled and surface treated.

Project Benefits

The upgrading of this road will enhance the development potential of this area and remove the heavy maintenance demand that a long dead end gravel road creates. The improved culverts and ditching will protect the road base and lengthen its service

life. The addition of 75 mm of gravel will strengthen the road base and allow the grader to shape the road and provide proper crossfall, allowing the road surface to drain into the new ditches. The surface treatment will also protect the road base, improve the ride on the road and remove the requirement of dust suppressants on this increasing busy road. Both the improved ride and the reduction of the use of dust suppressants are beneficial to the environment.

Assessment Description

Assessment Benefits

Risk Ratings: Low (0,0,0,0)

Organization Risk (0) This project is being funded through the Canada - Ontario Infrastructure Stimulus Fund Contribution Agreement: as such it presents low organizational risk.

Financial Risk (0) Total eligible project costs are \$750,600.00 with federal funding of \$250,200.00 representing 33.33 % of costs. Ontario is providing \$250,200.00 and Municipality of Highlands East is providing \$250,200.00. This is considered low materiality. Proponent has indicated that all non-federal funding is secured. All cost sharing provisions have been met. The risk of default is not material.

Program Risk (0) Construction is scheduled to begin on 2009-06-01 and is expected to be completed on 2010-07-01. The project completion date is well before the requirement of substantial completion before March 31, 2011. Municipality of Highlands East has attested to the incrementality of the project. The proponent states that the plans and specifications are complete and the project is tender ready. The proponent has indicated that all permits and approvals have been secured.

Other Risk (0) The proponent has indicated that there are no Aboriginal groups or communities in the project area. The project is excluded from CEAA under Exclusion List Regulations 2007. EA Group has indicated that other environmental approvals may be required, however, the proponent indicates that all necessary environmental approvals have been secured.

Assessment Comments

Project Officer

Date

2009/05/25

Environmental Assessment Review

CEAA Requirements

Project is excluded under Exclusion List Regulations 2007

Exclusion List Regulations 2007 Schedule and Paragraph reference(s)


Schedule	Paragraph
4	10

Require Other Environmental Approvals Yes

EA Comments

Project EA Reviewed By Keith Grady
Reviewed On 2009/05/19

Date Modified: 2009-11-12



Canada

Infrastructure Stimulus Fund / Application Submission

Project Reference

Project Number 1300
 Submitted Date 2009/04/30
 Current Status Application Submitted

Proponent Information

*Legal Name Municipality of Highlands East

Web Site Address

Non-governmental Organizations

Organizational Profit Type

Incorporation Number

Address

*Civic Number 1000
 Civic Number Suffix
 Unit/Suite/Apt
 *Street Name Hadlington Road
 Street Type Road
 Street Direction S - South
 *Municipality Municipality of Highlands East
 *County/District Haliburton
 *Province/Territory Ontario
 Postal Code

Project Information

*Asset Class Local Government Assets
 *Project Category Local Road Infrastructure
 *Project Nature Renewal
 *Project Name Hadlington Road
 *Project Description

Hadlington Road is 9.0 km section of road commencing at Hwy 118 and proceeding southerly for 9.0 km to Lower Monmouth Lake Road. It serves several seasonal and full time residents and an area that is developing residential lots. The municipality has just recently replaced a small bridge on this road removing a problem to the development of his area. The road is presently a gravel surface that is in reasonable shape, but has serious surface drainage problems caused by bedrock and aging culverts. The increase in traffic warrants the road to be given a hard surface. In order to protect this type of improvement the drainage problems need to be corrected. The amount of rock ditching required and culvert replacement far exceed what the municipality would expect to complete through its normal construction program. Delaying the project places the existing road base in jeopardy as the poor drainage will negatively impact the road with saturated road bases and washouts. The proposed construction of this road will be by a day labour contract. A contract supervisor will be employed to oversee the project, material

quotations will be requested for the granulars and culverts from local suppliers and hourly rates will be requested for the rental of operated equipment, compactors, graders, backhoes and tandem trucks. The rock drilling and blasting will also be completed by quotation on a per metre length of ditch. A tender will be called for the double surface treatment. The supervisor will control the project, monitoring each construction activity, coordinating the labour and equipment and tracking all of the expenditures. The work will consist of excavating the earth sections along the road to create a proper ditch and define all the locations where rock drilling and blasting are required. The rock areas will be drilled, blasted and ditched. The culverts will be replaced and set to work in conjunction with the new road ditches. The road will be graveled and surface treated.

*Projects Benefits

The upgrading of this road will enhance the development potential of this area and remove the heavy maintenance demand that a long dead end gravel road creates. The improved culverts and ditching will protect the road base and lengthen its service life. The addition of 75 mm of gravel will strengthen the road base and allow the grader to shape the road and provide proper crossfall, allowing the road surface to drain into the new ditches. The surface treatment will also protect the road base, improve the ride on the road and remove the requirement of dust suppressants on this increasing busy road. Both the improved ride and the reduction of the use of dust suppressants are beneficial to the environment.

Project Location

*Civic Number 1000
 Civic Number Suffix
 Unit/Suite/Apt
 *Street Name Hadlington Road
 Street Type Road
 Street Direction S - South
 *Municipality Municipality of Highlands East
 *County/District Haliburton
 *Province/Territory Ontario
 Postal Code
 Project Location Details
 Hadlington Road from Hwy 118 to Lower Monmouth Lake Road

Attached Documents

Title	File Name	Type	Date Attached

State of Readiness

- *a) Are the plans and specifications prepared? **Yes**
- *b) Is the project tender ready? **Yes**
- *c) Have all necessary municipal permits and approvals have been secured? **Yes**
- *d) Have all necessary provincial permits and approvals have been secured? **Yes**
- *e) Have all necessary federal permits and approvals have been secured? **Yes**
- *f) Have all necessary environmental approvals have been secured? **Yes**

Environmental Considerations

*Is the project a building? **No**

*a) Is the project located within 250 meters of a federal, provincial or municipal environmentally sensitive area? **No**

*b) Does the project involve the likely release of a polluting substance into a water body such as a wetland, stream, river or lake? **No**

*c) Is the project located within 250 meters of a federal environmentally sensitive land? **No**

*d) Does the project involve works or activities in water or within 30 meters of a water body such as wetland, stream, river or lake? **Yes**

The road passes through several small wetland areas. There are no plans to encroach on these areas and erosion and siltation control devices will be employed when working around these areas.

*e) If you answered Yes to (a) or (c), does your project comply with the land use and/or resource management plan for the area? **Yes**

Aboriginal Consultation

*a) Are Aboriginal groups or communities in the project area? **No**

*b) If yes to (a), could the project have adverse effects on those Aboriginal groups? **No**

*c) Have Aboriginal groups been consulted about the project? **No**

No aboriginal groups in or adjacent to the project area.

Funding

*Total Eligible Project Cost \$750,600.00

*Proposed Federal ISF Funding \$250,200.00

Provincial/Territorial \$250,200.00

Municipal \$250,200.00

Other \$0.00

Is all non-federal funding in place (secured) at this time? **Yes**

Provincial funding to be secured with successful application

Proposed Cashflow

Federal Funding Cashflow

*2009/04/01-2010/03/31 \$150,200.00

*2010/04/01-2011/03/31 \$100,000.00

Provincial Funding Cashflow

*2009/04/01-2010/03/31 \$150,200.00

*2010/04/01-2011/03/31 \$100,000.00

Construction

*Start Date 2009/06/01

*Completion Date 2010/07/01

*Has construction started already? **No**

Contact Information

*First Name [REDACTED]
*Last Name [REDACTED]
*Position Road Superintendent
*Organization Municipality of Highlands East
*Telephone [REDACTED]
*E-mail [REDACTED]
Fax 705-448-2532

Attestation

1. I warrant that, to the best of my knowledge, Total Eligible Costs reported in the Funding section of this application are Eligible Costs under the Infrastructure Stimulus Fund as defined in the Infrastructure Stimulus Fund Guidelines document.
2. I warrant that, to the best of my knowledge, all information contained in this application is true and accurate.
3. I warrant that this project would not be otherwise constructed by March 31, 2011 without the federal funding requested.
4. I understand that:
 - (a) federal funding for this project has not been approved;
 - (b) all costs incurred before provincial and federal approval and after March 31, 2011 are ineligible;
 - (c) the project is subject to the signing of a funding agreement in accordance with the terms and conditions that will be approved by Government of Canada Treasury Board.

I, [REDACTED] am clearly authorized to bind the proponent and attest all information above is true and complete.

Date Modified: 2009-11-12